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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Completed the implementation of Release 2.3 GForge items:
· [GF#32738] Change charset from iso-8859-1 to UTF-8.

· [GF#32770] Unable to render JSPs containing Chinese characters.

· [GF#32824] Migrate to LexEVSAPI 6.1.

· [GF#32780] Link to spacer.gif is broken.

· Successfully tested the build and deployment of the application on anthillpro using the source code stored in GitHub repository.

· Synchronized the source code in SVN and GitHub repositories.

· [GF#32906] Update the NCIm Sources page.

· Made further modification to the page to correct the Vocabulary Knowledge Center (VKC) link.
· Completed.

· [GF#32934] Make Metathesaurus source help page dynamic.

· The Operations team will store the text description shown on the top of the page (currently being hard-coded) in a metadata element called source-hearder. The source help page will be modified to retrieve the text description directly from the metadata. 

· This item is beyond v2.3 scope; it will be implemented in a future release.

· NCI Term Browser

· Synchronized the source code in SVN and GitHub repositories. 

· Successfully tested the build and deployment of the application on anthillpro using the source code stored in the GitHub repository.

· Created a QA tag based on the source code stored in the GitHub repository: https://github.com/NCIP/nci-term-browser/releases/tag/2013-07-30.1-v2.3
· [GF#32871] JAVA 1.7 Upgrade.

· Assessed the impact of Java 1.7 upgrade. Currently, all EVSFocus applications are built and deployed using BDALite. Because that BDALite code was written based on the boss-5.1.0.GA architecture, and that the Java 1.7 is not compatible with boss-5.1.0.GA. So, the application server would need to be upgraded to either JBoss Enterprise Application Platform 6.1 (jboss-eap-6.1), or Apache Tomcat 7.0. The buck of the migration effort would be on modifying the BDALite software to accommodate the new target application server architecture.
· Identified some discrepancies between BDALIte and the architecture and folder structures of JBoss 7. For example: the function of the properties-service.xml file in jboss-5.1.0.GA deploy folder used heavily by BDALite for storing system variables is replaced by standalone.xml in JBoss 7, and the function of the run.conf.bat in jboss-5.1.0.GA is replaced by a new batch file called appclient.conf.bat. The BDALIte Ant Task classes in the gov.nih.nci.bdalite.ant.jboss package and the build.xml file in each EVS Focus web application would need to be modified to reflect such changes.

· [GF#32920] Drop the NCIt list_standard_reports page.
· Completed.
· [GF#32793] Extend the advanced search capability.
· Per user group decision, removed the code radio button from Lucene search options.

· [GF#32924] Update the on-line Help page.

· Modified the help page.
· [GF#32941] NCI Thesaurus Subsets Page: Pediatric Terminology link is incorrect.
· The target page at http://www.cancer.gov/cancertopics/cancerlibrary/terminologyresources/pediatric is under construction.

· Waiting for the user group’s final decision on whether to change the link.

· [GF#32942] Modify Introductory Text on the Value Set Home Page.

· Completed.

· Project Management

· Completed Weekly Status Reports.

· Updated project plan for the 2.3 release to show current status.
· Entered several DRT trackers in support of the deployment of the Term Browser.  
· Started work on getting additional server resources for the DEV tier.
· O&M for LexEVS

· Reviewed MedDRA 15.0 data loaded by MedDRA Loader.

· The content of the SMQ Content table (smq_content.asc) have not been loaded properly. A better approach would be loading each row in the data file as a SMQ_Code property with the SMQ_Code being the property value and all remaining attributes, except term_code, being property qualifiers.

· The MedDRA Version Number is not loaded correctly.

· Communicated with the Mayo Team and the Mayo team fixed the problems subsequently.

· Identified that the jar file used for validating MedDRA subscriber contained in lexevsapi60.war (MSSOUserValidator.jar) is out-of-date. The war on all tiers would need to be redeployed with a new version of MSSOUserValidator.jar.
· Discussed LexEVS 6.1 backward compatibility issue with Mayo. The change made in LexEVS 6.1 for instantiating the LexBIGService class prevents LexEVS 6.1 from being compatible to 6.0. Mayo agrees to modify the LexEVS 6.1 code to correct the issue.  

· Assessed the MedDRA_history_english.asc data file. This file contains a field for the MedDRA code, the term name, what version (e.g., 10.1) the term was added, the type of term (e.g., PT, HLGT), its currency status if it is an LLT, and an action code. The action code can be either A (Add), U (Update), or D (Delete). It is possible for the MedDRA loader  to derive the PT_IN_VERSION data required by the FDA CTR team from this history file under a minimum assumption that all historical version number of MedDRA versions appear at least once in this file (i.e., at least one MedDRA term in each historical version has been either added, updated, or deleted). A longer term solution would be to extend the NCI History module to cover other applicable data sources.

· Provided the Mayo team with information on how to load the content of the MedDRA_history_english.asc file to the LexEVS database as a Edit_Action property through the MedDRA loader.

· Provided technical support to the caDSR team. The caDSR team is in the process of upgrading the curation tool application to LexEVSAPI 6.0. Reviewed their EVSSearch class source code and identified that the design of a do_getEVSCode method is problematic. Informed the caDSR team of this finding.

· Collaborated with the Mayo team to assess the performance issue related to resolved value sets coding schemes. 

· Successfully tested lesevsapi60.war with a new MSSOUserValidator.jar on the DEV server at http://ncias-d499-v.nci.nih.gov:29780/lexevsapi61.

· Successfully tested lesevsapi51.war with a new MSSOUserValidator.jar on the PROD server at http://lexevsapi51.nci.nih.gov/lexevsapi51.

· Submitted two new JIRA items:

· LEXEVS-577  MedDRA_history_english.asc data are not loaded by the MedDRA (ASCII file) loader. 

· LEXEVS-578  Contains search using "non-small occult" as the search string against NCIt returns nothing.
· Project Management
· Submitted multiple DRT tickets to assist in deployments and environment set up.
· Reviewed LexEVS project plan and presented issues/risks with conflicts with Term Browser and NCIm Browser plans.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Term Suggestion Application

· [GF#32881] CDISC Form - Make "Reason for Suggestion" field required.

· Modified both JSP and backend bean.

· [GF#32915] Textual updates to the CDISC form.

· Modified the CDISC form to include the proposed statements.

· [GF#32916] CDISC Form - Link to Excel Template.

· Reviewed HHS 508 compliance checklist for MS Excel files. (See: http://www.hhs.gov/web/508/accessiblefiles/checklistexcel.html)

· Explored the methodology required to implement the feature request. 
· Observed that the Apache Ant copy command can corrupt the xls template file.

· Developed a work-around by implementing a BDALite customized CopyFile task.

· Modified build.xml to use the above BDALite customized CopyFile task.

· Designed and implemented a DownloadServlet for the user to download the xls template file.

· Configured DownloadServlet in web.xml. 

· Tested the implementation on both IE and Firefox browsers.

· [GF#32739] Change charset from iso-8859-1 to UTF-8.

· Completed.
· [GF#32915] Textual updates to the CDISC form.

· Completed.

· Created PTE v2.3 document. See:

https://wiki.nci.nih.gov/pages/viewpage.action?pageId=152644730.

· Submitted the following JIRA items to the System Team:

· [TASK-MGT 6095] Unable to build and deploy NCI term suggestion application using anthillpro3 based on the latest code available at the GitHub repository.
This issue appears to have been resolved.

· [TASK-MGT 6086] Need write privileges to the evsuiframework svn project at https://ncisvn.nci.nih.gov/svn/evsuiframework
· Apache Ant copy method corrupts the MS Excel (.xls) template file. The BDALite needs to be modified to support the implementation of GF#32916 above. A write privilege is required to save changes to the SVN repository.
· [TASKMGT-6098] Deploy the NCI Term Suggestion application according to PTE version 2.3.
· The CDISC batch submission template xls file needs to be placed in a specific configuration directory (conf) as stated in the PTE, version 2.3.

· The Security team completed Appscan and found no medium or high thread level vulnerability. 
· Project Management

· Updated Project Plan for the 2.2 Release to show current status.
· Put in required DRT tickets for AppScans and deployments to tiers.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· Project Management

· Put in request for JIRA project and SVN repository.
· Monitored and reported progress to EVS management.

· Drafted Scope Document.

1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· Provided technical support to the FDA CTR development team on the use of mapping tool application to search for matched concepts using spelling-error tolerant matching algorithms.

2.0 Meetings

· 8/7/2013 EVS Weekly PM Meeting.

· 8/7/2013 EVS Monthly Meeting. 

· 8/7/2013 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 8/14/2013 EVS Weekly PM Meeting.

· 8/14/2013 EVS Monthly Meeting. 

· 8/14/2013 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 8/21/2013 EVS Weekly PM Meeting.

· 8/21/2013 EVS Monthly Meeting. 

· 8/21/2013 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 8/28/2013 EVS Weekly PM Meeting.

· 8/28/2013 EVS Monthly Meeting. 

· 8/28/2013 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Testing and deployment the Term Browser 2.3 release.
· Testing and deployment the NCIm Browser 2.3 release.

· Support of the EVS NLM License Validation development as needed.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on 08/05/2013

