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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-230] Updates to UI per the new NCI branding guidelines.
· Completed. 

· Created a new tag for QA (2016-08-16.1-v2.7,  v2.7-Beta.1).
· Project Management

· Updated scope and project plan for the 2.7 release.
· NCI Term Browser

· [NCITERM-739] Updates to UI per the new NCI branding guidelines.

· Completed. 

· [NCITERM-634] Collapsing value set tree nodes as default.

· Relabeled value set trees based on new user group input.

· [NCITERM-740] Relationships and View All tabs fail to render for concepts returned by mapping search.

· Completed.

· Project Management

· Completed Weekly Status Reports.

· Updated Scope document for the 2.9 release.
· Updated Project Plan showing current status.  

· O&M for LexEVS

· None
· Project Management
· Working with systems, SCM, and  security teams for deployment to DEV and QA environments.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· [TERMFORM-75] Updates to UI per the new NCI branding guidelines.
· Completed.

· Created a tag for QA (2016-08-12.1-v2.4.2).
· Project Management

· Work with QA team to deploy and test on QA.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· Neoplasm Core Support

· Produced a Neoplasm Core package based on NCIt version 16.07d.
· Renamed Neoplasm_Core_Hierarchy output files.

· Fixed a duplicate HTML title and header issue in two Core Hierarchy plus output files.

· Fixed a content statement in the Neoplasm_Core_Mappings_NCIm_Terms output file.

· Repaired a UTF-8 character issue in the conversion of Excel to CSV program.

· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· SPARQL servers evaluation support

· Developed a set of queries for supporting stress testing for three SPARQL servers.

· Developed a draft SPARQL federated query example file based on NCIt and GO.
· Developed sample federated queries based on the GO_Annotation property in the NCI Thesaurus.

· Assessed the cURL client for accessing data from SPARQL servers.

· Developed examples of cURL client command for supporting the stress testing of SPARQL servers on QA. 

· Biomarker application support
· Assessed performance of the name search with a restriction on biomarker related terms (e.g., EGFR Gene and EGFR NP_005219.2:p.L858R).

· NCI Thesaurus TBox diagram generation support.

· Retrieved domain and range of role relationships from NCI Thesaurus using SPARQL.

· Produced TBox diagrams in PNG and SVG formats using Graphviz.

· Project Management

· Working with new resource on projects using the triple store.  
· Working with operations on the plan for evaluating the Triple Store vendors.

· Working with user group for requirements for the various prototype applications.
2.0 Meetings

· 8/3/2016 EVS Weekly PM Meeting.

· 8/3/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 8/9/2016 Biomarkers discussion.

· 8/10/2016 EVS Weekly PM Meeting.

· 8/10/2016 EVS Weekly Meeting. 
· 8/10/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 8/17/2016 EVS Weekly PM Meeting.

· 8/17/2016 EVS Weekly Meeting. 
· 8/17/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 8/24/2016 EVS Weekly PM Meeting.

· 8/24/2016 EVS Weekly Meeting. 
· 8/24/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 8/31/2016 EVS Weekly PM Meeting.

· 8/31/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the 2.7 Metathesaurus Browser.
· Deployment of the 2.9 Term Browser.

· Continued development of the Triple Store Report Writer.
· Continued development of the Biomarker Search Prototype.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  08/04/2016

