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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None.
· Project Management

· Completed Weekly Status Reports.

· Updated the 2.5 Project Plan to show current status.
· NCI Term Browser

· Responded to comments on value set implementation by the user group.

· Performance issue with the Values button on the value set home page.

· Modified some code to improve the performance. The response time should be noticeably better for large value sets. FDA SPL Terminology (487 items) now takes approx. 10 sec.

· Codelist extensible and submission value are missing in the CDISC Released File view.

· Completed.

· Top banner graphic is skewed on the ‘Released file’ view.

· Completed. 

· Performance issue with the Concept Details page.

· Looking into component response times to identify possible bottlenecks.

· More descriptive message for cases where a released file is not available. For viewing.

· Implemented show or hide of the Released File button based on whether the file exists.

· Incorrect content for the FDA Patient Problem Codes Terminology value set report.  

· Completed.
· Collapsing value set tree nodes as default.

· No action to be taken for the time being.

· Incorrect content for the FDA eCTD Terminology value set report.  

· Performed trouble-shooting and identified a data issue in the value set definition file. Informed the Operations team to fix the problem.

· Dynamically adjust the column widths of released files.  

· No action to be taken for the time being.
· Show Source PT on the Value Set Values table.  

· This would require LexEVSAPI change. The source PT is not a part of the data contained in the iterator returned by the LexEVS resolve value set API.

· The Value Sets link on the NCIt Browser home page is broken. 

· Completed.
· [NCITERM-595] Handle coding schemes with multiple namespaces.

· Tested the new tree extension, lexevs-tree-2.1.0.jar, made available by the Mayo team at:

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.2/lexevs-tree-2.1.0.jar.

· The namespace in tree node is now populated. But, there was a minor formatting issue. Informed Mayo of the observation. 

· The Mayo team subsequently fixed the formatting issue.

· Will test path to root function as soon as the data for supporting the namespace navigation is set up properly on the DEV server. 

· Resolved the Proxy error triggered by the Values button on the home page of the value set, FDA Established Names and Unique Ingredient Identifier Codes Terminology.

· Reviewed the Stage tier Term Suggestion URL issue reported by the Systems team. Stage ncit workflow properties has been updated with the 62 URLs for the following and redeployed. But, the  'quick links' the Term Suggestion URL still points to the http://ncitermform.nci.nih.gov/. The root cause is with the metadata setting.

· Successfully installed LexEVS6.3.0.RC1 on a local Windows development environment. 

· Project Management

· Completed Weekly Status Reports.

· Updated the 2.6 release scope document.

· Updated draft of the 2.7 release scope document.

· Updated the 2.6 Project Plan to show current status.

· Updated the 2.5 Project Plan to show current status.
· O&M for LexEVS

· None.
· Project Management
· Worked with systems and security team to get the  environments in place to deploy the LexEVS services. Working on getting the firewall exceptions in place.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Project Management

· Updated the 2.1 Project Plan to show current status.
· Term Suggestion Application

· None
· Project Management

· Updated the 2.4 project plan to show current status.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· Project Management

· Completed project plan for 1.1 release.
· EVS Concept Mapping Tool
· None
· Project Management

· Working on draft of the project plan for 1.1 release.
2.0 Meetings

· 12/3/2014 EVS Weekly PM Meeting
· 12/3/2014 EVS Monthly Meeting. 
· 12/3/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 

· 12/10/2014 EVS Weekly PM Meeting

· 12/10/2014 EVS Monthly Meeting. 

· 12/10/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 12/11/2014 EVS Applications Testing Automation.
· 12/12/2014 OWL2 Discussion
· 12/17/2014 EVS Weekly PM Meeting

· 12/17/2014 EVS Monthly Meeting. 

· 12/17/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 12/17/2014 OWL2 Discussion

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development and deployment of the Term Browser 2.6 release.

· Development of the Term Browser 2.7 release.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  12/02/2014

