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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Completed release documentation
· NCI Term Browser

· View Graph: Exploring Options (e.g., TP53 Gene)

· Started to develop a graph reduction program to programmatically transform a graph when the number of nodes and edges in the graph exceeds a threshold value.

· Project Management

· Completed Weekly Status Reports.

· Worked on Project Plan and Scope for the 2.8 release
· O&M for LexEVS

· Set up loader tutorial development environment as described in 2015.12 - NCI F2F - Tutorial Env Set Up.ppt for the upcoming F2F meeting with the Mayo team.

· Reviewed the lexevs-dao package in preparing for the Lucene discussion to be held during the upcoming F2F meeting.

· Met with the Mayo team to receive an overview of the implementation of the Lucene portion of the lexevs-dao package.

· Project Management
· Working with Systems team on various environment tasks including the direct VPN connection.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· Documented the requirements in JIRA
· Term Suggestion Application

· None
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
2.0 Meetings

· 12/02/2015 EVS Weekly PM Meeting.

· 12/02/2015 EVS Weekly Meeting. 

· 12/02/2015 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 12/82015 – 2/10/2015 Mayo Face-to-Face Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the Term Browser 2.8 or New Report Writer Application release.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  12/02/2015

