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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-227] NSC code hyperlink is broken.
· Completed.
· Resolved a deployment issue on the DEV tier.

· Updated lexevs.jar based on lexevsapi64-6.4.0.FINAL.

· Project Management

· Updated scope and project plan for the 2.7 release.
· NCI Term Browser

· [NCITERM-634] Collapsing value set tree nodes as default.

· Resolved a javascript compatibility issue in value set tree.

· Fixed a value set search issue reported by the QA.

· Modified value set tree view hyperlinks per user group input.

· Neoplasm Core Support.

· Produced a new package based on NCI Thesaurus version 16.06d in Excel, CSV, ASCII, and HTML formats to include Neoplasm Core Hierarchy (by Site and Morphology, and by Neoplastic Status), Neoplasm Core Mapping to NCIm Terms, and Neoplasm Core Relationships. 

· Produced a new release package.

· Modified code to accept new title and label for Neoplasm Core Hierarchy and Mapping files.

· Developed code for sorting CSV files.

· [NCITERM-735] Contains search failed on the single character '<' search.

· Completed.

· [NCITERM-736] NSC code hyperlink is broken.

· Completed.
· [NCITERM-738] Remove Annotation Property Code from Property Combo-box.

· Completed.

· Tested Allegrograph, Stardog, and Virtuoso triple-store servers.

· Distributed test results to the Operations team.

· Converted output from ASCII to HTML format.

· Project Management

· Completed Weekly Status Reports.

· Updated Scope document for the 2.9 release.
· Updated Project Plan showing current status.  

· O&M for LexEVS

· LEXEVS-1037 Loader - HL7: HL7 SupportedNamespaces data issue.

· Verified the fix.

· [LEXEVS-1999] TreeServer API fails on RadLex, Version 3_13_1.

· Observed that the behavior is not shown on DEV that is hosting a different version of RadLexSo, it could be a data issue.

· [LEXEVS-1299] OWL2: Unable to associate property code with property label.

· LexEVS loaded property names and codes in separate SupportedProperty, resulting in both name and code showing up in the advanced search property combo-box, as described in [NCITERM-738].

· Implemented a work-around for [NCITERM-738].

· Submitted a new JIRA:

· [LEXEVS-2116] Contains search using search Extension failed to return any result on "(provider)".

· [LEXEVS-2183] TreeService API returns JSON String containing anonymous nodes.

· Project Management
· Working with systems, SCM, and  security teams for deployment to DEV and QA environments.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· [TERMFORM-73] Confirmation emails from a fixed mailbox.
· Assessed the code change required to resolve the reported issue. 

· Project Management

· Worked with systems, test, SCM and security teams to deploy the fix to production.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
·  Continued work on the triple store version of the EVS Report Writer. 
· Evaluated Allegrograph, Stardog, and Virtuoso triple-store server.

· Developed java client for accessing all servers using basic authentication.

· Developed SPARQL query statements for retrieving inbound and outbound roles (i.e., restrictions) and associations from NCIt.

· Project Management

· Working with new resource on projects using the triple store.  
· Working with operations on the plan for evaluating the Triple Store vendors.
2.0 Meetings

· 7/6/2016 EVS Weekly PM Meeting.

· 7/6/2016 EVS Weekly Meeting. 
· 7/6/2016 EVS Tools (Lexes & EVS Tools) Weekly Meeting. 
· 7/13/2016 EVS Weekly PM Meeting.

· 7/13/2016 EVS Tools (Lexes & EVS Tools) Weekly Meeting. 
· 7/18/2016 Triple-store pilot tasks.

· 7/20/2016 EVS Weekly PM Meeting.

· 7/20/2016 EVS Tools (Lexes & EVS Tools) Weekly Meeting. 
· 7/27/2016 EVS Weekly PM Meeting.

· 7/27/2016 EVS Weekly Meeting.
· 7/27/2016 EVS Tools (Lexes & EVS Tools ) Weekly Meeting. 
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development and deployment of the 2.7 Metathesaurus Browser.
· Continue development and deployment of the 2.9 Term Browser.

· Continued development of the Triple Store Report Writer.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  07/07/2016

