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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Completed Weekly Status Reports.

· Drafted Scope Document for the 2.5 release.  
· Updated 2.4 Project Plan to show current status.
· Created PTE for 2.5 release.
· Drafted ARC Document for new hardware.
· NCI Term Browser

· [NCITERM-600] Java 1.7 Upgrade.

· Explored Weld 2.2, the reference implementation of  Contexts and Dependency Injection for the Java EE Platform. Tested Weld in Tomcat 7 environment and failed due to the conflicts of hibernate libs with jbossall-client libs in the logging jar.

· Examined SSHXCUTE, a framework allowing users to make Java call to execute command/script on remote Linux/UNIX system through SSH connection way.

· Implemented and tested Tomcat tasks for modifying the Tomcat 7 configuration file, catelina.properties.

· Implemented and tested Tomcat task for configuring Tomcat-server ports including Tomcat connector for Apache JServ Protocol (AJP). 

· Explored methodologies for adding and deleting system properties through Tomcat configuration and script files.

· Designed Ant tasks for modifying Tomcat startup script files. 

· Performed trouble-shooting on an incompatible jar issue when applying weld CDI in Tomcat 7.

· Reviewed dependencies between hibernate, caCORE SDK, Spring, LexEVS and other jar files.

· Updated the Term Browser 2.5 Release PTE at https://wiki.nci.nih.gov/pages/viewpage.action?pageId=202900386 to prepare for the deployment on Tomcat 7.

· Reviewed hibernate SessionFactory code and hibernate.config.xml configuration file.

· Implemented and tested Ant tasks for adding and removing system properties through Tomcat startup script files. 

· Updated the PTE document to reflect the change of the github repository from NCIP to NCIEVS. 
· Developed BDA-Lite Version 1.1 for support the build and development of web applications on Tomcat 7.

· [NCITERM-601] OWL2 Annotation Features.

· Checked GO owl:Axiom Property load and observed that all such Axiom properties have not been loaded. The Operations team will look into the OWL2 loader issues.

· [NCITERM-611] Disable hyperlink of some source codes on the Synonym Tab.

· Assessed the code change required to implement the feature request.
· [NCITERM-606] Update Build Scripts for move to Tomcat.

· Update the template of the local.properties file.

· Created local.properties

· Modified build.xml to replace JBoss Ant tasks by Tomcat 7 Ant tasks.

· Prepared a draft Test Plan for JIRA items 600, 606, and 611.
· Provided technical support to the caDSR team to resolve an unable to retrieve all coding schemes issue.
· Project Management

· Completed Weekly Status Reports.

· Updated 2.5 Scope document.
· Updated the 2.5 Project Plan to show current status.
· Create PTE document for 2.5 release.
· Drafted ARC Document for new hardware.
· O&M for LexEVS

· None.
· Project Management
· None.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Project Management

· Worked on migration of JIRA from GForge.

· Term Suggestion Application

· None
· Project Management

· Worked on migration of JIRA from GForge.
· Drafted ARC Document for new hardware.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· None
2.0 Meetings

· 6/4/2014 EVS Weekly PM Meeting.

· 6/4/2014 EVS Monthly Meeting. 

· 6/4/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 6/11/2014 EVS Weekly PM Meeting.

· 6/11/2014 EVS Monthly Meeting. 

· 6/11/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 6/18/2014 EVS Weekly PM Meeting.

· 6/18/2014 EVS Monthly Meeting. 

· 6/18/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 6/25/2014 EVS Weekly PM Meeting.

· 6/25/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the Term Browser 2.5 release.

· Support of the EVS NLM License Validation development as needed.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  06/02/2014

