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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Performed integration test on:

· [GF#30687] Column Headings for Other Properties section of Terms & Properties tab
· [GF#31671] Change standard width to 960 pixels

· [GF#33037] Separate code from name in the simple search

· [GF#33038] Synchronize code and exactMatch radio buttons.

· [GF#33039] Enhancement to contains search functionality.

· [GF#33040] Make advanced search link more visible.

· [GF#33041] Extend the advanced search capability to include Lucene search

· [GF#33042] Keep the on-line Help page up to date.

· [GF#33070] Make "Contains" the default on all searches

· [GF#33167] Move the contains radio button in all search boxes to the front.
· Project Management

· Completed Weekly Status Reports.

· Updated Scope Document for the 2.4 release.  
· Updated 2.4 Project Plan to show current status.
· NCI Term Browser

· [GF#33228] Update NCBO REST client code.
· Observed that ontology namespace cannot be retrieved through either NCBO REST API or SPARQL query. 

· Manually constructed a string containing the tree-tuples of coding scheme name, namespace, and NCBO ontology acronym and make the data available to the browser through the project.properties configuration file. The data is needed in implementing NCBO’s visualization widget in the browser.

· Create a new QA tag Beta 2.4.2
· Performed trouble-shooting on a value set search issue. The root cause is that value set definition name and the corresponding resolved value set coding scheme name can be mismatched. Many resolved value set coding scheme names have been truncated, possibly by the loader. 
· [GF#33241] Value set tab search failure. 
· From the practical view point, both value set definition name (what’s displayed on the value set home page) and value set definition URI must be unique for each value set definition. 

· The value set tab search fails because there is a discrepancy between value set definition name and its corresponding resolved value set coding scheme formal name. 

· Implemented a new approach that uses value set definition URI as an alternative key for identifying value set definitions.  

· [GF#33165] Update the on-line Help page (Version 2.4).
· Modified the help page based on the latest input from the user group.

· [GF#33141] Update the NCBO Visualization Widget.

· Removed NPO from the configuration.

· [GF#33242] Term Browser: Rel 2.4: No default tabs associates with the contact us page.

· Completed.
· [GF#33243] Term Browser: Rel 2.4: Term Browser system home page is displaying faulty graphical user interface.

· Fixed table edge alignment.  

· The older IE 9 remains an issue (a release note candidate).

· [GF#33244] Term Browser: Rel 2.4: System is throwing HTTP Status 500 - error on the value sets search.

· Completed. Refer to GF#33241 above.
· [GF#33246] Term Browser: Rel: 2.4: User unable to click on the “subsets” link from NCI Thesaurus page.

· This is caused by incomplete or missing metadata. The Operations team will fix this data issue.

· Create a new QA tag v2.4-beta.3 

· [GF#31725] Use Short Name as default URL.

· Resolved a metadata related issue.

· Create a new tag v2.4-beta.5 for QA that addresses all issues found by the QA team in the previous tag.

· Project Management

· Completed Weekly Status Reports.

· Updated Scope Document for the 2.4 release.

· Updated the 2.4 Project Plan to show current status.
· O&M for LexEVS

· Identified MedDRA native ASCII file loader (in the lgConverter package) as the source of MedDRA property names, T-1, T-2, P-2, and P-2 found in the term browser.

· Reviewed MedDRA native ASCII file loader source code. Recommended some changes to the loader to fix the property naming issues:

· Change "T-1" to "Name"

· Change "T-2" to "Name"

· Change "P-1" to "International Order"

· Change "P-2" to "SOC Abbreviation"

· SMQ Name is loaded as a comment (in addition to T-1 (Name)). This is redundant and should be removed.
· Project Management
· Submitted JIRA tickets for firewall exception and followed up with the security and system teams about vulnerabilities.

· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· [GF#31496] CDISC reports: Use source-code Prefix-XYZ to pull PT
· Investigated the root cause of the issue.

· Resolved a CDISC report formatting issue encountered by the Operations team.

· [GF#32486] Section 508 enhancements for generated Excel files

· Explored methodology for implementing frozen header rows that would keep header rows visible when the user scrolls through the rows.
· Explored methodology for setting and retrieving summary data including author (or creator), title, keywords, and subject.
· [GF#32309] Add column to download for file size.
· Explored methodology for displaying file size in a readable format (e.g., 16.2 KB).

· Create new feature requests:

· [GF#33271] Change standard width to 960 pixels.

· [GF#33273] Migrate to LexEVS 6.1 Release.

· [GF#33272] Migrate Apache POI to poi-3.9.

· Project Management

· Prioritizing trackers for next release.

· Term Suggestion Application

· None
· Project Management

· None
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· None
2.0 Meetings

· 3/5-7/2014 NCI and Mayo LexEVS Face-to-Face Meeting.

· 3/12/2014 EVS Weekly PM Meeting

· 3/12/2014 EVS Monthly Meeting. 

· 3/12/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 3/19/2014 EVS Weekly PM Meeting

· 3/19/2014 EVS Monthly Meeting. 

· 3/19/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 3/26/2014 EVS Weekly PM Meeting

· 3/26/2014 EVS Monthly Meeting. 

· 3/26/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the Term Browser 2.5 release.

· Development of the Report Writer
· Support of the EVS NLM License Validation development as needed.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  03 /03/2014

