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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Resolved an application version display issue with Version 2.5 of the NCI Metathesaurus.
· Completed Weekly Status Reports.

· Updated the 2.5 Project Plan to show current status.
· NCI Term Browser

· Developed a test program for diagnosing the cause of the failure of mapping search on the DEV tier. It was concluded that the API would throw exceptions when the browser is set to run under the remote mode.

· Implemented a temporary solution by configuring the browser to run on local mode instead.

· The Mayo team was able to reproduce the failure.  

· Developed a test program for testing the new tree extension jar and lexbig.jar released by the Mayo team. 
· The preliminary testing results show that the API no longer throws exceptions when the focus node is set to a concept with a code that is shared among multiple namespaces. 
· Will perform more thorough testing by examining the actual JSON strings returned by the tree extension API.  

· The Released File button on the value set home page was not functioning properly. Provided technical support to the Systems team to identify the underlying firewall issue.

· Tested the 11/12/14 release of tree extension.jar and observed that the namespace attribute is not populated for all tree nodes. There was also a compatibility issue resulting in the View-In-Hierarchy tree not been produced correctly in v2.6. Informed Mayo of the observation.
· Developed a test program for trouble-shooting the PrintUtility class in the tree extension. 
· Project Management

· Completed Weekly Status Reports.

· Updated the 2.6 release scope document.

· Created draft of the 2.7 release scope document.

· Updated the 2.6 Project Plan to show current status.

· Updated the 2.5 Project Plan to show current status.
· O&M for LexEVS

· Develop a java wrapper using google-gson for validating the JSON strings returned by the URI-Resolver REST calls.

· Project Management
· Worked with systems and security team to get the  environments in place to deploy the LexEVS services. Working on getting the firewall exceptions in place.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Project Management

· Updated the 2.1 Project Plan to show current status.
· Term Suggestion Application

· None
· Project Management

· Updated the 2.4 project plan to show current status.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· [NCIVSA-11] Update Build Scripts for move to Tomcat.

· Developed a build script for moving the application from JBoss to Tomcat.
· [NCIVSA-13] Change standard width to 960 pixels.

· Completed.

· Project Management

· Working on draft of the project plan for 1.1 release.
· EVS Concept Mapping Tool
· None
· Project Management

· Working on draft of the project plan for 1.1 release.
2.0 Meetings

· 11/5/2014 NCICB Town Hall meeting. 
· 11/5/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
· 11/12/2014 EVS Weekly PM Meeting.
· 11/12/2014 EVS Monthly Meeting. 
· 11/12/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
· 11/19/2014 EVS Weekly PM Meeting. 
· 11/20/2014 F2F meeting with Mayo.  
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the Term Browser 2.5 release.

· Deployment of the Metathesaurus 2.5 release.

· Deployment of the Term Form 2.4 release.

· Development of the Report Writer 2.1 release.

· Development/Deployment of the Term Browser 2.6 release.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  11/03/2014

