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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-211] UI Testing Utility.
· Resolved a LexEVSAPI timeout issue.

· Modified the selenium code generator for sampling random CUIs from the NCI Metathesaurus. 

· [NCIM-217] Current link to MedDRA MSSO and information needs updating.

· Completed.

· [NCIM-218] Link to NCI Thesaurus is affected by move to SSL. 

· Completed.

· [NCIM-219] When not entering any search string and selecting Enter produces "null" message.

· Completed.

· [NCIM-220] Make the link to NCI Thesaurus on the source_help_info.jsp configurable.

· Completed.

· Verified that the browser v2.6 is deployed successfully on the PROD tier.   
· Project Management

· Updated the Scope Document for the 2.6 Release.
· Updated Project Plan for the 2.6 Release to show current status.
· Completed Weekly Status Reports.

· NCI Term Browser

· [NCITERM-701]  UI test utility fails to detect broken OBO formatted ontology View-In-Hierarchy trees.

· Performed trouble shooting and identified that the root cause is related to the handling of the View in Hierarchy popup window in selenium code generator. (See also [LEXEVS-1300] above).

· Reviewed and tested the new UMLS REST API. Developed code for retrieving UTS Ticket Generating Ticket (TGT) and for generating Service Ticket (ST) based on user credential.

· Explored methodologies for show and hide property and role qualifiers.

· Provided technical support to the Cads team to resolve a HTTP redirect problem.

· Explored options for implementing the view graph function to accommodate graphs with a large number of nodes and edges.

· Tested Java 8 compatibility. There appears to be a compatibility issue with Java 8 and Spring 3.

· Distributed a sample html page to the user group to demonstrate an option for implementing the view graph function to accommodate graphs with a large number of nodes and edges.

· Project Management

· Completed Weekly Status Reports.

· Worked on Project Plan and Scopefor the 2.8 release
· Working with systems and QA team on deployment of 2.7 release.
· Working with Security Team on AppScan issues.

· O&M for LexEVS

Submitted new JIRAs:

· [LEXEVS-1299] Unable to associate property code with property label.

· [LEXEVS-1300] Tree extension API failed on OBO formatted ontologies.

· [LEXEVS-1033] OBI Supported Namespaces data issue.

· Continue to work with Mayo to resolve the potential tree extension API issue.

· Project Management
· Working with Systems team on various environment tasks including the direct VPN connection.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· Continue to evaluate new report writer query builder requirements.
· Project Management

· Produced a high level requirements document for review with the EVS user group.
· Term Suggestion Application

· None
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
2.0 Meetings

· 11/4/2015 EVS Weekly PM Meeting.

· 11/4//2015 EVS Weekly Meeting. 

· 11/4//2015 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 11/18/2015 EVS Weekly PM Meeting

· 11/18//2015 EVS Weekly Meeting. 

· 11/18//2015 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the Term Browser 2.8 or New Report Writer Application release.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  11/09/2015

