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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Started to explore the code required to be modified to implement features in upcoming NCI Term Browser Version 2.3 release that are also applicable to the NCI Metathesaurus Browser:

· Separate code from name in the simple search.  

· Synchronize code and exactMatch radio buttons.

· Enhancement to contains search functionality.

· Make advanced search link more visible.
· Extend the advanced search capability.

· Update the on-line Help page (v2.3.1).

· Project Management

· Completed Weekly Status Reports.

· Updated project plan for the 2.3 release to show current status.

· Starting planning for next release.

· NCI Term Browser

· None
· Project Management

· Completed Weekly Status Reports.

· Updated project plan for the 2.3 release to show current status.
· Started planning for next release.
· O&M for LexEVS

· Reviewed the deserialization code for converting JSON and XML strings back to their corresponding CTS2 class objects. 

· Tested CTS2 REST calls as illustrated by Mayo at the wiki site: 

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+6.1+CTS2+API

· Reviewed the clojure script mechanism used by the lexevs-service to communicate with the CTS2 URI Resolver.

· Reported a documentation issue to Mayo that many CTS framework java classes generated by castor are not visible at the javadoc site: http://informatics.mayo.edu/cts2/framework/sites/cts2-framework/apidocs/index.html. The Mayo team will fix the problem. 

· Project Management
· Submitted DRT tickets to assist in deployments and environment set up.
· Submitted JIRA tickets for AppScan and followed up with the security and system teams about vulnerabilities.

· Reviewed LexEVS project plan and presented issues/risks with conflicts with Term Browser and NCIm Browser plans.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Term Suggestion Application

· None
· Project Management

· Updated Project Plan for the 2.3 Release to show current status.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· None
2.0 Meetings

· 10/23/2013 EVS Weekly PM Meeting.

· 10/23/2013 EVS Monthly Meeting. 

· 10/23/2013 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the Term Browser 2.3 release.
· Deployment of the NCIm Browser 2.3 release.

· Support of the EVS NLM License Validation development as needed.
· Start scoping the 2.4 release of the Term and NCIm browsers.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on 0 8/05/2013

