Enterprise Vocabulary Service (EVS) Tools
Monthly Status Report
September 1 – 30 2014
Delivered: October 06, 2014
Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Completed Weekly Status Reports.

· Updated Scope Document for the 2.5 release.  
· Updated the 2.5 Project Plan to show current status.
· Put in DRT tickets for deployment to QA environment.
· NCI Term Browser

· [NCITERM-618] Minimize term browser home page startup delay.

· Created a branch 2014-07-09.1b-v2.5 based on an existing tag 2014-07-09.1-v2.5.

· Implemented the feature request on the new branch created above.

· [NCITERM-600]  JAVA 1.7 Upgrade

· Removed two comment lines containing a non-UTF-8 character to avoid unnecessary complication on anthillpro3.

· Resolved a v2.5 PTE table display issue. 
· [NCITERM-595] Handle coding schemes with multiple namespaces.

· Set up a local development environment in responding to the limitation of LexEVSAPI 6.2 
· LexEVS-install-6.2.1.RC1 (LexEVS 6.2 pre-release)

· lexevs-remote-6.2.rc9.10.14 (LexEVSAPI remote client)

· Unable to verify if the modified tree-extension works in local
· Updated the value of application.version and application.version.display (i.e., lexevsapi version) in the project.properties configuration file.
· Tested build and deployment of the browser on AntHillPro3 and failed. Apparently, the old war directory and related files were not removed when the new war was deployed on AntHillPro3. The Systems team has identified and fixed the problem subsequently.
· [NCITERM-613] Remove the minimum 3-character search string length restriction on all name searches.

· Completed.
· [NCITERM-614] Single character Name/Contains/Relationship search fails to return results  

· Completed.

· [NCITERM-616] Search algorithm and search target of the value set search box are not preserved 

· Completed.

· [NCITERM-617] Consecutive searches on value sets fails to respond.

· Completed.

· [NCITERM-619] Search on the resolved value set page failed.

· Completed.

· Project Management

· Completed Weekly Status Reports.

· Updated 2.5 Scope document. 
· Completed the 2.6 release scope document.

· Updated the 2.6 Project Plan to show current status.

· Updated the 2.5 Project Plan to show current status.
· Created deployment DRTs for 2.5 release and a development environment for the 2.6 release.
· Planning for the “Miracle Week” including working on getting the resources needed to be available for the deployments and environments setup for Term Browser.

· O&M for LexEVS

· [LexEVS-598] TreeService getTree method can fail when the root node code appears in multiple namespaces.

· Tested remote lexevsapi62 API and encountered an unexpected error getting generic extension for tree-utility - LogID Reference [LOG_ID 12]. The Mayo team explained that the fix is applicable to local call only. 

· Developed a test program to test the getTree method. 

· Unable to verify if the fix is successful even for the local API.

· Submitted a new JIRA item:

· [LEXEVS-667] TreeService getTree method fails on remote call when the root node code appears in multiple namespaces
· Project Management
· Planning for the “Miracle Week” including working on getting the resources needed to be available for the deployments and environments setup for LexEVS services.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· [EVSREPORT-94] Generate reports without the UI.

· Developed methods for resolving potential hibernate, database, and other related configuration issues.

· Remove CSMAuthorizationManager.java from the utils package.

· Create a separate security package to include CSMAuthorizationManager.java.

· Identify source code that need to be modified to support the implementation of the feature request.

· Modify build script to include a new ant target, ncirw.jar.

· Create build script, ncirw-build.xml for building the ncirw.jar.

· Project Management

· Making preparations for the 2.1 Release.
· Completed the 2.1 project plan.
· Term Suggestion Application

· [TERMFORM-72] Update CDISC_CODES configuration item again.

· Completed.

· Project Management

· Updated the 2.4 project plan.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· None
2.0 Meetings

· 9/3/2014 EVS Weekly PM Meeting.

· 9/3/2014 EVS Monthly Meeting. 

· 9/3/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 9/5/2014 NLM meeting
· 9/10/2014 EVS Weekly PM Meeting.

· 9/10/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 9/17/2014 EVS Weekly PM Meeting.

· 9/17/2014 EVS Monthly Meeting.

· 9/17/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 9/22/2014 LexEVS/NCI Term Browser Deployment 'Miracle Week' Kickoff

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the Term Browser 2.5 release.

· Deployment of the Metathesaurus 2.5 release.

· Deployment of the Term Form 2.4 release.

· Development of the Report Writer 2.1 release.

· Development of the Term Browser 2.6 release.

· Support of the EVS NLM License Validation development as needed.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  09/02/2014

