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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Appscan results show no high and medium level vulnerabilities.
· [NCIM-224] Migrate to LexEVS 6.4.

· Updated lexbig.jar.

· Added lexevs-remote-client-6.4.jar

· Performed regression testing.

· Performed trouble-shooting on a broken NCI Hierarchy problem. It is likely a data issue relating to the indexing. The search of concept by a source code, SRC-NCI is failing.

· [NCIM-231]  - Add the Metathesaurus Version to Browser Banner.

· Completed.

· [NCIM-232] NCIm Browser Sources Data Missing.

· Completed.

· Project Management

· Updated scope and project plan for the 2.7 release.
· Worked with the systems and SCM for deployment to QA.

· NCI Term Browser

· [NCIM-224] Migrate to LexEVS 6.4.

· Installed LexEVS v6.4.1 server on a local development environment.

· Updated lexbig.jar.

· Added lexevs-remote-client-6.4.jar

· Performed regression testing.

· Created a new QA tag (2016-08-30.1-v2.9).
· [NCITERM-741] Visited Concept caused NotSerializableException
· Completed.

· [NCITERM-731] Concepts selected from a Value Sets' Released File: View Graph not viewable due to ns=null in the URL

· Completed.
· Preformed trouble-shooting on a value set search all failing to return any result issue.
· Project Management

· Completed Weekly Status Reports.

· Worked with the systems and SCM for deployment to QA.

· Updated Project Plan showing current status.  

· O&M for LexEVS

Submitted a new JIRA:

· [LEXEVS-2328] Searching for metathesaurus concept with source SRC and source-code V-NCI is failing.
· Project Management
· Working with systems, SCM, and security teams for deployment to Stage and Prod environments.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· None
· Project Management

· Work with QA team to deploy and test on QA.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· Neoplasm Core Support

· Dropped "_mapping" from related filenames.

· Dropped the double-underscore in the base "Neoplasm_Core_" files.

· Converted XLS to XLSX manually using Excel.

· Sorted the Neoplasm Core value set Excel file by Preferred Name.

· Dropped "Plus" from the title of Neoplasm_Core_Hierarchy.html. 

· Removed Neoplasm_Core__16.08e_rel.csv from the package.

· Re-implemented the sorting for the mapping from Neoplasm Core to NCIm.

· Corrected the Neoplasm_Core_Rels_NCIt_Molecular_2016-08-31.xls using the inferred version of the NCI Thesaurus, Version 16.08e.
· Developed code to programmatically assign author to Excel files (xls and xlsx).

· Modified code to simplify the process for generating the neoplasm core package.

· Finalized the package for the NCIt version 16.08e release.

· Refactored the code and developed a capability for generating the neoplasm core package (including NCIm mapping and hierarchy files in various formats) through a simple button-press. 

· Checked in the source code to the Report Writer github repository.

· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· SPARQL servers evaluation support

· Biomarker application support
· None
· Project Management

· Working with SME and EVS Federal PM on requirements for enhancements to the prototype.
2.0 Meetings

· 8/29/2016 NCI Nexus discussion.

· 8/31/2016 EVS Weekly PM Meeting.

· 8/31/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 9/7/2016 EVS Weekly PM Meeting.

· 9/7/2016 EVS Weekly Meeting.
· 9/7/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 9/14/2016 EVS Weekly PM Meeting.

· 9/14/2016 EVS Weekly Meeting.
· 9/14/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
· 9/21/2016 EVS Weekly PM Meeting.

· 9/21/2016 EVS Weekly Meeting.
· 9/21/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting. 
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the 2.7 Metathesaurus Browser.
· Deployment of the 2.9 Term Browser.

· Continued development of the Triple Store Report Writer.
· Continued development of the Biomarker Search Prototype.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  08/30/2016

