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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-236] Improve home page layout on Chrome.
· Unable to reproduce.

· [NCIM-234] Java 8 upgrade.

· Updated jars in the browser libs to make them compatible to LexEVS6.5.0.
· Replaced junit-4.10.jar by junit-4.12.jar 

· Updated 

· sdk-web-framework.jar, 

· sdk-core.jar, 

· lexevsapi64-beans.jar, 

· sdk-client-framework.jar, 

· lexevs-client-framework.jar, 

· lexevs-core.jar, 

· lexbig.jar, 

· sdk-ws-framework.jar, 

· lexevsapi64-orm.jar.
· browser-util.jar

· Added commons-httpclient-3.1.jar.

· Updated application_client_config.xml.

· Modified project.properties.

· Created a tag 2017-04-11.1-v2.8 for testing on the new DEV server running Java8, Tomcat 8, and LexEVS6.5.0. (URL: https://ncim65-dev.nci.nih.gov/)

· Project Management

· Created Scope Document and Project Plan for the 2.8 release.
· Worked with the Systems and CM teams to get containers for the new blade servers.
· NCI Term Browser

· [NCITERM-702] Upgrade to JAVA 8.

· Implemented.

· Appscan on the QA tag, v2.10-Beta.6, shows no high or medium level vulnerability.
· Developed a program for producing the CTRP parent drug name list.

· value_set_C116978.txt

· parent_drug_names.txt

· parent_drug_list.txt

· all_parent_agents.txt

· paths_to_roots.txt

· Produced a Cancer Staging and Subtype Data Generation MS Word file which documents the procedure for generating the cancer staging and subtype report.

· Produced two CTRP drug agent reports:

· leaf_agent_relationships.txt

· sorted_ leaf_agent_relationships.txt

· Created a tag 2017-04-11.1-v2.11 for testing on the new DEV server running Java8, Tomcat 8, and LexEVS6.5.0. (URL: https://nciterms65-dev.nci.nih.gov/)

· Provided value set requirements and documented the methodology for constructing two value set hierarchy view in supporting the value set architecture discussion with the Mayo team. 

· Project Management

· Worked with the Systems and CM teams to get containers for the new blade servers.
· Created Scope and project plan for 2.11 release.

· O&M for LexEVS

· [LEXEVS-971] Tree Extension: TreeService getTree method fails on Zebrafish.
· Verified that the problem is fixed in LexEVS6.5.0.RC1.

· [LEXEVS-2855] Entity type not populated in ResolvedConceptReference returned by name search methods.
· Verified that the problem is fixed in LexEVS6.5.0.RC1.

· Project Management
· Worked with the Systems and CM teams to get containers for the new blade servers.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· [EVSREPORT-106] Hibernate Configuration File External Dependency.
· Fixed.

· [EVSREPORT-106] Hibernate Configuration File External Dependency.
· Used SourceForge DTD URL with SYSTEM in hibernate.cfg.xml.
· [EVSREPORT-105] JAVA 8 Upgrade
· Rebuilt neopl-core.jar for generating the neoplasm core package.

· Updated jars in the browser libs to make them compatible to LexEVS6.5.0.
· Replaced junit-4.10.jar by junit-4.12.jar 

· Updated 

· sdk-web-framework.jar, 

· sdk-core.jar, 

· lexevsapi64-beans.jar, 

· sdk-client-framework.jar, 

· lexevs-client-framework.jar, 

· lexevs-core.jar, 

· lexbig.jar, 

· sdk-ws-framework.jar, 

· lexevsapi64-orm.jar.
· browser-util.jar

· csmapi-4.1.ajr

· Added commons-httpclient-3.1.jar.

· Updated application_client_config-remote.xml.

· Modified project.properties.

· Modified application_config.xml.

· [EVSREPORT-107]  Remove CSM Dependency.

· Replaced CSM by Apache Shiro for authentication and authorization.

· Modified the build script.

· Project Management

· Created Scope Document and Project Plan for Java 8 release.
· Term Suggestion Application

· Modified project.properties configuration file (replaced apache-tomcat-7.0.54 by apache-tomcat-8.5.13; changed application version from 2.4.2 to 2.5). 

· Created a new tag 2017-04-28.1-v2.5 (v2.5-Beta.1) for testing the build and deployment on java8.

· Project Management

· Worked with the Systems and CM teams to get containers for the new blade servers.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· Scheduled meeting for May 8th to review current SPARQL Report Writer prototype with user group.
· Biomarker application support
· None
· Project Management

· None
2.0 Meetings

· 4/5/2017 EVS Weekly PM Meeting. 

· 4/5/2017 EVS Weekly Meeting.

· 4/5/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 4/12/2017 EVS Weekly PM Meeting. 

· 4/12/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 4/19/2017 EVS Weekly PM Meeting. 

· 4/19/2017 EVS Weekly Meeting. 
· 4/19/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 4/24/2017 Value Set Architecture Meeting.

· 4/26/2017 EVS Weekly PM Meeting. 

· 4/26/2017 EVS Weekly Meeting. 
· 4/26/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Continued development of the Triple Store Report Writer.
· Deployment of the 2.11 release of the Term Browser
· Deployment of the 2.8 release of NCIm Browser.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  04/07/2017

