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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Modified help.jsp to programmatically insert NCIm application version number and LexEVS version number based on the values set in the configuration file.

· Project Management

· Updated scope and project plan for the 2.7 release.
· Worked with the systems and SCM for deployment to Stage and Prod.

· NCI Term Browser

· [NCITERM-745] Top node of value sets deselected after search.

· Completed.

· Performed the trouble-shooting on resolved value set coding scheme containing only a single concept issue. 

· Retrieved all 743 value set definition files from DEV.

· Dynamically retrieved concept entities from all corresponding resolved value set coding schemes.

· Continue to explore potential causes for the resolved value set coding scheme entity count issue.

· Provided technical support to the Operations team to repair all broken SPARQL queries contained in the following two XML files: 

· c-sparql-query.xml.

· sparql-query-ReportWriter.xml.

· Project Management

· Completed Weekly Status Reports.

· Worked with the systems and SCM for deployment to Stage and Prod.

· Updated Project Plan showing current status.  

· O&M for LexEVS

·  None
· Project Management
· Working with systems, SCM, and security teams for deployment to Stage and Prod environments.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· None
· Project Management

· Work with QA, SCM and systems team to deploy up the tiers.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· Neoplasm Core Support

· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· SPARQL servers evaluation support

· Implemented a test program for retrieving all data required for populating the Concept Details page from the NCI Virtuoso triple-store server.

· Observed that some SPARQL queries (for example, retrieving associations and inverse associations using owl:ObjectProperty) and ComplexTerm, i.e.,  FULL_SYN) can fail against the Virtuoso triple-store server. Will retest against Stardog and Allegrograph when both servers become available.
· Biomarker application support
· Modified the path enumeration algorithm to provide the capability to retrieve Paths to Gene based on asserted or inferred version of the NCI Thesaurus. 

· Project Management

· Working with SME and EVS Federal PM on requirements for enhancements to the prototype.
2.0 Meetings

· 12/7/2016 EVS Weekly PM Meeting. 

· 12/7/2016 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 12/14/2016 EVS Weekly PM Meeting. 

· 12/14/2016 EVS Weekly Meeting. 

· 12/14/2016 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development and Deployment of the 2.7.1 Metathesaurus Browser.
· Development and Deployment of the 2.6 Report Writer.

· Continued development of the Triple Store Report Writer.
· Continued development of the Biomarker Search Prototype.

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  12/02/2016

