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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein. =
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Tested the 508 compliance fixes on the DEV tier and worked with QA team on regression testing of the tag to deploy to stage for follow up 508 test.
· Worked with 508 Compliance testers to complete a scan of the system on the Stage tier.

· Worked with QA and Security team for deployment of tags to the production tier for latest release.
· NCI Term Browser

· [NCITERM-801] The View Graph page shows incorrect relationships.

· Completed.

·  [NCITERM-802] Retired Concepts linking to its replacement concept display a partial HTML paragraph end tag.

· Completed.

· [NCITERM-803] Visited Concepts link fails on concepts with a label containing double quote characters.

· Completed.

· Developed an alternative methodology for supporting CDISC RDF/OWL publications without involving any proprietary software such as TopBraid. 

· [NCITERM-804] Server timeout while trying to export this very, very large mapping.

· Completed.

· Project Management

· Tested the interim fix for the NCITERM-804.  Although the fix allows for the mapping to finish processing, a fix in LexEVS will be required.
· O&M for LexEVS

· Submitted a new JIRA item (refer to [NCITERM-804]):

· [LEXEVS-4240] Improve the efficiency of retrieving mapping data from a mapping coding scheme.

· Project Management
· None
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· None.
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· Development of a SPARQL-based mapping application prototype.
· Developed the gov.nih.nci.evs.mapping and the gov.nih.nci.evs.service packages.
· Created the ncimappingtool.jar.

· Checked-in the source code and all supporting data to the Github.

· Project Management

· Organized multiple requirements gathering sessions with editors for new Mapping Tool requirements.
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Received input from user group on updates to the swagger docs text.  Most input is on clarification on content which will need further assistance from editors and possibly a technical writer.  We made the technical updates to the documentation.

· Received elastic search deployment on the QA tier from the systems team.  

· Completed a demo and presentation to the GDC group which was received well. 

· Deployed a tag version of the new EVSRESTAPI to DEV and requested an AppScan.  Received appscan report with no vulnerabilities.  We will continue deployments up to the Stage tier.

· Project Management

· Tested the QA deployment of the new EVSRESTAPI.  

· Scheduled a meeting with the NCI Cloud team to discuss what they offer in a CBIIT hosted environment. I was decided that we were interested in moving forward with setting up a Development environment on AWS in the next year, starting with the EVSRESTAPI.
· Prepared slides for the demo of the EVSRESTAPI to University of Chicago/EVS meeting.

· Continued to work with the Security and Systems team on the renewal of the firewall exception.  All of the patches required were applied and the firewall exception was submitted.

· Continuing steps to deploy up to the stage tier so that it will be available externally for further review. 

· RDF NCIt Browser

· None
· Project Management

· None
2.0 Meetings

· 12/5/2018 EVS Weekly Tech Meeting.

· 12/12/2018 GDC EVSRESTAPI Demo.

· 12/12/2018 EVS Weekly Tech Meeting.

· 12/18/2018 EVS Services and Architecture Group.

· 12/20/2018 EVS Mapping Tool Discussion.

· 12/20/2018 EVS Weekly Tech Meeting.

· 12/20/2018 Code Review LEXEVS-4183.

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the EVSRESTAPI and deployment up to the Stage tier.
· Updates to the EVS SPARQL Report Writer.

· Development of the new RDF NCIt Browser.
5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  11/29/2018

