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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein. =
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-252] Migrate to LexEVS 6.5.2.

· Identified key jar files that need to be updated:

· spring-batch-core-2.1.0.RELEASE.jar 

· lexbig.jar 

· spring-batch-infrastructure-2.1.0.RELEASE.jar 

· Project Management

· Drafting scope for a patch release for the updated LexEVS API.
· NCI Term Browser

· Provided technical support to the Operations team to resolve a CDISC published file format issue.

· Modified the RDFGenerator to support the encoding of definitions and terms containing the ‘&’ characters in the generated OWL file and to dynamically generate namespaces based on the name of the input text file.

· Performed trouble shooting on a reported “CDISC SDTM Anatomical Location Terminology value set” configuration issue.
· [NCITERM-805] Modify the mapping tab based on the LexEVS TerminologyMapBean implementation.

· Downloaded Mayo’s LexEVS 6.5.2.RC.3.

· Reported a 6.5.2.RC.3 packaging issue to Mayo.

· Downloaded Mayo’s LexEVS 6.5.2.RC.4.

· Started to design and implement a MappingExporter compatible with Mayo’s TerminologyMapBean implementation.

· [NCITERM-806] Fixing AppScan Issue from Security Team.

· Created a branch, Branch_2018-10-15.1-v2.13, based on tag 2018-10-15.1-v2.13.

· Fixed the reported security vulnerability issue.

· Created a tag 2019-01-24-v2.13.1 for QA.

· [NCITERM-807] Migrate to LexEVS 6.5.2.

· Identified key jar files that need to be updated:

· spring-batch-core-2.1.0.RELEASE.jar 

· lexbig.jar 

· spring-batch-infrastructure-2.1.0.RELEASE.jar 

· Project Management

· Working with Security Team on updates for a patch release.  Received updated Appscan report and passed with no vulnerabilities.
· Drafted Scope for patch release.

· O&M for LexEVS

· [LEXEVS-4240] Improve the efficiency of retrieving mapping data from a mapping coding scheme.

· Participated in a code review meeting.

· Reviewed MappingExtensionImpl.java and TerminologyMapBean.java code.

· Waiting for the Mayo team to deploy the next LexEVSAPI release with the requested feature on NCI DEV.

· Project Management
· None
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· None.
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· Designed and implemented a web application based on the same algorithms developed for supporting the stand-alone SPARQL-based mapping tool.
· Designed and implemented a web user interface to the SPARQL-based mapping tool.

· Presented both the stand-alone and web based SPARQL-based mapping tools to the user group.
· Assessed the complexity of merging the SPARQL-based mapping tool prototype with the source code of the legacy LexEVS API based EVS Mapping Tool application.

· Per user group inquiry, assessed the feasibility of restricting the target of a mapping to a specified subset of NCI Thesaurus (e.g., active concepts of a Disease or Syndrome semantic type.) 

· Project Management

· Started the process of gathering the requirements we obtained from the mapping tool sessions.
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Received a clean nessus scan and Security team has submitted the firewall exception renewal.

· Completed the deployment instructions for the API application.
· Met with systems team on how to setup the elastic search update program.

· Completed deployment of Python3 on all tiers up to Stage.  Created a NFS mount that will be used to share the indexes for each tier.  We are currently doing a test on creating the indexes onto the share now.

· Project Management

· Tested the QA deployment of the latest tag of the EVSRESTAPI.  

· Met with systems team to discuss the setup of the EVSRESTAPI/Elastic Search on upper tiers.  We went through all the instructions for setting up the EVSRESTAPI/Elastic Search and the application created for updating the elastic search indexes.  We are going to create the indexes on DEV on a share directory which can be used to copy to each subsequent tier. First step will be just to deploy to all the tiers, then we will formalize with Jenkins.  
· Had a follow up meeting with the NCI Cloud team to discuss the requirements for the EVSRESTAPI.  We provided the application details and processing requirements.  Requested timelines to when the environment could be created but have not received them yet.
· Continued to work with the Security and Systems team on the renewal of the firewall exception.  All of the patches required were applied and the firewall exception was submitted, awaiting to hear verification that we received the exception.
· RDF NCIt Browser

· None
· Project Management

· None
2.0 Meetings

· 1/2/2019 EVS Weekly Tech Meeting.

· 1/4/2019 CDISC xml

· 1/4/2019 Code Review LEXEVS-4183

· 1/8/2019 EVS Services and Architecture Group

· 1/9/2019 EVS Weekly Tech Meeting.

· 1/15/2019 EVS Services and Architecture Group

· 1/16/2019 EVS Weekly Tech Meeting.

· 1/22/2019 EVS Services and Architecture Group

· 1/23/2019 EVS Requirements for NCI Cloud

· 1/23/2019 EVS Weekly Tech Meeting.

· 1/29/2019 EVS Services and Architecture Group

· 1/30/2019 EVS Weekly Tech Meeting.

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the EVSRESTAPI from user input.
· Requirements gathering for new Mapping Tool.

· Updates to the EVS SPARQL Report Writer.

· Development of the new RDF NCIt Browser.
5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  01/10/2019

