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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· The security team has completed their assessment and found no high and medium vulnerability.
· Project Management

· Work with CM and systems team to deploy 2.8 release through the tiers
· Worked with the Systems and CM teams to get containers and firewall exception for the new blade servers for Stage and Prod.
· NCI Term Browser

· Value set search on the QA tier failed. Performed trouble shooting and observed that three FDA value sets are not resolvable. The Operations team will work with editors to fix the data issue in the next baseline.

· The security team has completed their assessment and found no high and medium vulnerability

· [NCITERM-764] Implementing DAP.

· Produced a new tag 2017-07-25.1-v2.11 (v2.11-Beta.2) for QA.

· Produced a new tag 2017-07-27.1-v2.10 (v2.10-Beta.8) based on 2017-04-04.1-v2.10-branch) for QA.

· Project Management

· Worked with the Systems and CM teams to get containers for the new blade servers for Stage and Prod

· Worked with security team in getting the firewall exceptions for the new stage and prod servers.
· Created Scope and project plan for 2.11 release.

· O&M for LexEVS

Submit a new JIRA:

· [LEXEVS-3139] Mappings getSupportedRepresentationalForm method returns unexpected values.

· Project Management
· Worked with the Systems and CM teams to get containers for the new blade servers for Stage and Prod.

· Worked with security team in getting the firewall exceptions for the new stage and prod servers.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· Performed trouble shooting on a UI issue reported by the Operations team
· Project Management

· Updated Scope Document and Project Plan for Java 8 release.
· Term Suggestion Application

· The security team has completed their assessment and found no high and medium vulnerability.
· Project Management

· Worked with the Systems and CM teams to get containers for the new blade servers for DEV and QA.

· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· Met with the user group to discuss the future requirements for the SPARQL Report Writer. 
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Assessed metadata requirements for supporting SPARQL queries.

· Reviewed Lexes CTS2 Elements Used within Prototype 

· Developed methodology for enhancing the REST API:

· Is disease grade?
· Is main type?

· Main type parents.

· Identify retired antiquated and obsolete teams and provide suggestions for new terms.

· Developed codes for querying isDieaseStage and isMainType.

· Developed metadata.owl for allowing client applications to query prefixes and identifiers (e.g., NHC0 for NCIt and oboInOwl for GO) using the vocabulary name and version).

· In supporting the CTRP tiger team effort, produced the following reports in ASCII and Excel formats:

· Main cancer type tree.

· Subtype trees under each main cancer type.

· Stage trees under each main cancer type.
· Developed MainTypeHierarchy.java to implement: 

· IsMainType, 

· isSubtype, 

· isDiseaseStage, 

· isDiseaseGrade,

· getMainMenuAncestors

· Project Management

· Worked with the systems team to create the development environment

· Worked with the security team on the AppScan setup

· Scheduled and managed requirements sessions

· Acquired additional development resources required for this development.

2.0 Meetings

· 7/3/2017 Value Set Hierarchy Code Review. 

· 7/5/2017 EVS Weekly PM Meeting. 

· 7/5/2017 EVS Weekly Meeting. 

· 7/5/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 7/7/2017 CTRP Tiger Team Meeting
· 7/11/2017 CTRP Tiger Team Meeting. 

· 7/12/2017 EVS Weekly PM Meeting. 

· 7/12/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 7/13/2017 Triple-Store Metadata Meeting.
· 7/14/2017 CTRP Tiger Team Meeting. 
· 7/17/2017 LexEVS Code Review.

· 7/18/2017 CTRP Tiger Team Meeting. 

· 7/19/2017 EVS Weekly PM Meeting. 

· 7/19/2017 EVS Weekly Meeting.

· 7/19/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 7/20/2017 CTRP Tiger Team Meeting. 
· 7/26/2017 CTRP Tiger Team Meeting. 

· 7/26/2017 EVS Weekly PM Meeting. 

· 7/26/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 7/28/2017 CTRP Tiger Team Meeting. 
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Continued development of the SPARQL Report Writer.
· Deployment of the 2.11 release of the Term Browser
· Deployment of the 2.8 release of NCIm Browser.

· Development of the EVS REST API.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  07/07/2017

