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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein. =
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Worked with systems and QA team to deploy up to the Stage tier.

· NCI Term Browser

· None.
· Project Management

· Updated scope document for the 2.12 release of the Term Browser

· Updated project plan to show current status.

· Worked with systems team to perform deployments up to the Stage tier
· Drafted a high level architectural diagram.
· O&M for LexEVS

· None
· Project Management
· Performed testing of the LexEVS API through the browsers.
· Worked with systems and QA team to deploy up to the Stage tier.

· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· None
· Project Management

· None.

· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· SPARQL Report Writer
· EVSREPORT2-14 - Adding EDQM-HC Source

· Completed.
· EVSREPORT2-15 - Property Target Order

· Completed.

· EVSREPORT2-16 - Ability to select NCIt version when running report

· Completed.

· EVSREPORT2-17 - Add SPL to the AltDef source values

· Completed.
· Project Management

· Worked with editors to implement new features.
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Reviewed NLM’s REST API and developed capabilities for retrieving data from the UMLS Metathesaurus using API keys.
· Explored methodologies for implementing typeahead for terminologies that are not available at the exiting EVS’s triple store server (for example, SNOMEDCT and MedDRA).

· In responding to CBIIT’s requirements, reviewed NCBO’s API for accessing terminology data from BioPortal repositories.

· Implemented typeahead for terminologies that are not available at the exiting EVS’s triple store server (for example, SNOMED-CT, MedDRA, MeSH).

· Implemented SPARQL queries and search methods for retrieving MedDRA data from the BioPortal repositories.

· Reviewed the EVS Questions for CTRP with Feedback document.

· Developed a method for reducing the list of synonyms for drug concepts according to CTRP’s recommendation. (Note: It is unclear whether the reduced list of synonyms will be used by CTRP in their typeahead implementation or data retrieval phase.)

· Project Management

· Working with CTRP group to determine what support the EVSRESTAPI can provide for their requirements.
· RDF NCIt Browser

· Continued integrating the elastic search function with the user interface and looking at the potential functionality options for searching and display.
· Project Management

· Provided demo of the current functionality to customer and user group.  
2.0 Meetings

· 7/05/2018 EVS Tools (LexEVS & EVS Focus) EVS Application Test Status Meeting.  
· 7/11/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
· 7/16/2018 CTRP requirement Continuation

· 7/18/2018 EVS Issues and Future Strategies

· 7/19/2018 CTRP requirement Update.  

· 7/25/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
· 7/26/2018 CTRP requirement Continuation.

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the 2.12 release of the Term Browser
· Development of the new RDF NCIt Browser

5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  06/01/2018

