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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Created Scope Document and Project Plan for the 2.8 release.
· Worked with the Systems and CM teams to get containers for the new blade servers for DEV and QA.
· NCI Term Browser

· Project Management

· Worked with the Systems and CM teams to get containers for the new blade servers for DEV and QA.
· Created Scope and project plan for 2.11 release.

· O&M for LexEVS

· [LEXEVS-2994] Loader - OWL2: Return characters are being perpetuated to the data base.

· Tested the LexEVSAPI v6.5 FINAL and found that the equivalence class expression returned by the API contains some extra white spaces. This causes the term browser’s logical expression parser to break.  The Mayo team will fix the problem in the OWL2 loader.

· Verified that the issue has been resolved.
· Project Management
· Worked with the Systems and CM teams to get containers for the new blade servers for DEV and QA.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· Project Management

· Updated Scope Document and Project Plan for Java 8 release.
· Term Suggestion Application

· None
· Project Management

· Worked with the Systems and CM teams to get containers for the new blade servers for DEV and QA.

· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· In supporting the CTRP tiger team effort, developed a program to convert a report containing subtypes and stages of some main cancer terms to a specific format.

1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· Met with the user group to discuss the future requirements for the SPARQL Report Writer. 
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Developed methods for retrieving property qualifiers from NCI Stardog SPARQL endpoint. 

· Designed and implemented a method for retrieving hierarchy data from NCI Stardog SPARQL endpoint. 

· Designed the REST interfaces to the SPARQL service for retrieving:

· Paths to Roots (i.e., traverse up) from a given focus concept.

· Paths to Leaves (i.e., traverse down) from a given focus concept.

· Search by name using basic algorithms supported by the default stardog Lucene indexes.

· Implemented a web application to expose the following data through  the NCI stardog SPARQL endpoint:

· Paths to Roots (i.e., traverse up) from a given focus concept.

· Paths to Leaves (i.e., traverse down) from a given focus concept.

· Search by name using basic algorithms supported by the default stardog Lucene indexes.

· Improved the performance of the prototype server application.

· Implemented code for identifying if a concept is a stage concept, i.e., a source of a Disease_Is_Stage role relationship.

· Developed SPARQL statements for retrieving roles, inverse roles, associations, and inverse associations from the triple-store server.

· Separated "common" properties from "additional/other" properties.
· Implemented the isStage method for identifying concepts with a Disease_Is_Stage role.
· Implemented queries for retrieving all relationships (superconcepts, subconcepts, roles, inverse roles, associations, inverse associations).

· Modified path enumeration algorithm to accept an additional concept code, the path will stop when the corresponding node is reached.
· Developed a method for improving the performance of the path enumeration algorithm through the caching of distance-one (i.e., hierarchical) relationships.
· Project Management

· Worked with the systems team to create the development environment

· Worked with the security team on the AppScan setup

· Scheduled and managed requirements sessions

· Acquired additional development resources required for this development.

2.0 Meetings

· 6/2/2017 CTRP Tiger Team Meeting
· 6/5/2017 CTRP Requirement Meeting. 

· 6/7/2017 EVS Weekly PM Meeting. 

· 6/7/2017 EVS Weekly Meeting. 

· 6/7/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 6/12/2017 CTRP Requirement Meeting. 

· 6/14/2017 EVS Weekly PM Meeting. 

· 6/14/2017 EVS Weekly Meeting. 

· 6/14/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 6/16/2017 CTRP Tiger Team Meeting
· 6/21/2017 EVS Weekly PM Meeting. 

· 6/21/2017 EVS Weekly Meeting. 

· 6/21/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 6/22/2017 CTRP Meeting. 
· 6/28/2017 EVS Weekly PM Meeting. 

· 6/28/2017 EVS Weekly Meeting. 

· 6/28/2017 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 6/30/2017 CTRP Tiger Team Meeting. 
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Continued development of the SPARQL Report Writer.
· Deployment of the 2.11 release of the Term Browser
· Deployment of the 2.8 release of NCIm Browser.

· Development of the EVS REST API

5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  06/01/2017

