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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein. =
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-244] Migrate to lexevsapi65-6.5.1.

· Updated lexbig.jar in 6.5.1.SNAPSHOT.16.

· Created a new tag, 2018-06-01.1-v8.2, for QA.

· Project Management

· Updated scope document for the 2.9 release of the browser.
· Put in follow on request for AppScan
· NCI Term Browser

· [NCITERM-768] Migrate to lexevsapi65-6.5.1.

· Updated lexbig.jar in 6.5.1.SNAPSHOT.16.

· Successfully tested all hyperlinks on the mapping page.

· Appscan completed and there were no vulnerabilities found.
· [NCITERM-792] Concepts without children can show as expandable.

· Performed trouble-shooting on the reported issue and observed that the TreeExtension API returns incorrect ontology_node_child_count..

· Modified NCI Thesaurus home page to request inputs from potential users on new browser features.

· Created a new tag, 2018-06-07.1-v2.12, for QA.

· [NCITERM-782] Request to add Maps_To data.

· Completed.

· [NCITERM-793] "Search value sets" link on Concepts page does not return the correct result.

· Completed.

· Verified by QA.

· [NCITERM-794] Update Excel download site URL. 

· Implemented.

· Verified by QA.

· [NCITERM-795] Inconstancy with ‘Selected Value Sets’ link on the value sets.

· This is implemented as design for handling a pop-up window with an extraordinarily long list of selected value sets.

· Created a new tag 2018-06-29.1-v2.12 (v2.12-Beta.10) for QA.

· Project Management

· Updated scope document for the 2.12 release of the Term Browser

· Updated project plan to show current status.

· Performed testing of fixes and new functionality.
· Put in request for follow on security appscans.
· O&M for LexEVS

· [LEXEVS-3748] Unable to retrieve correct namespace of target entities in a mapping coding scheme.

· Tested the 6.5.1.SNAPSHOT.16 release and verified that the reported issue has been resolved.

· Performed trouble-shooting on a value set issue reported by the Operations team and subsequently submitted a JIRA:

· [LEXEVS-3905] Inconsistent value set URIs are returned by different API methods.

· Project Management
· Performed testing of the LexEVS API through the browsers.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· None
· Project Management

· None.

· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· SPARQL Report Writer
· EVSREPORT2-15 - Property Target Order
· Completed.

· EVSREPORT2-16 - Ability to select NCIt version when running report
· Completed.

· EVSREPORT2-17 - Add SPL to the AltDef source values
· Completed.
· Project Management

· Worked with editors to implement new features.
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· In responding to a CTRP request, produced a report showing the Has_Target relationships among agent and drug target concepts. 

· Reviewed CTRP Requirement Document

· Developed methodologies for satisfying most requirements identified thus far.

· Prepared a presentation. 

· Will present the proposed solutions at the next requirement and technical exchange meeting.

· Project Management

· Working with CTRP group to determine what support the EVSRESTAPI can provide for their requirements.
· RDF NCIt Browser

· It was determined that we need the capability of  more advanced search options.  With that, we started evaluation of elastic search for indexing.
· Started the integration of current searches into elastic search.
· Project Management

· Started Project plan on the current features required for intial release of the browser.
2.0 Meetings

· 6/6/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
· 6/13/2018 CTRP Requirement meeting. 
· 6/13/2018 Mayo QA Discussion. 
· 6/26/2018 CTRP Tiger team meeting. 
· 6/27/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the 2.12 release of the Term Browser
· Development of the new RDF NCIt Browser

5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  05/02/2018

