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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-254] Missing View In Source Hierarchy icon on the Synonym tab.

· Completed.

· Project Management

· None
· NCI Term Browser

· [LEXEVS-3627] Need a convenience method for categorizing coding schemes by type.
· Failed to verify that the new method works as designed through the remote API.

· [LEXEVS-3834] (Tree Extension) returns incorrect ontology_node_child_count.

· Verified using the test case Blood (code: C12434).

· [LEXEVSREM-367] Distributed API support for Mapping Extension Iterator issue

· Verified the iterator works through the remote API.

· Project Management

· Updated Scope document with additional bug fixes.
· Updated project plan to show the current status.

· O&M for LexEVS

· None
· Project Management
· None
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS Report Writer 2.
· None
· Project Management

· Worked with application users on technical requests.
· Documented requirements for the handling of the maps_to property in reports.
· Term Suggestion Application

· None.
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· Modified the CSV-to-TTF mapping file conversion program to make it a part of the EVS concept mapping tool.

· Provided an instruction on how to run the application to the Operations team.

· Project Management

· None
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Modified SortComparator to support sorting of Atoms.

· Developed a methodology for retrieving semantic types of a collection of metathesaurus concepts. The feature is required for supporting the development of SPARQL based metathesaurus browser.

· Started to design and develop MetathesaurusDataUtils.

· Find the preferred name for a given CUI.

· Find all atoms for a given CUI.

· Identify supported sources (SAB).

· Find all related concepts for a given CUI.

· Started to design and develop MetathesaurusTreeUtils.

· Identify sources with a supported hierarchy.

· Identify the CUI of the root of a given source hierarchy.

· Find parent and child concepts in a given source hierarchy.

· Find paths to roots from a concept in a given source hierarchy.
· Designed and implemented a collection of API methods for supporting the development of a SPARQL-based NCI Methesaurus browser.

· Prepared a presentation for illustrating the use of such methods.
· Implemented a web application to demonstrate the capabilities of retrieving data from the stardog server to support the development of NCI term browser and NCI Metathesaurus browsers using SPARQL only.
· Project Management

· Tested several QA and Stage deployments of the EVSRESTAPI in support of browser development.  

· Worked with NCI Cloud team on the configuration of the EVSRESTAPI QA and Stage environment on AWS..

· RDF NCIt Browser

· RDFBROWSER-13 - Requirement to view more than 10 items per page

· Completed
· RDFBROWSER-14 - Provide a link to the Mapping and Value Sets in the old term browser

· Completed

· Project Management

· Worked with user group on requirements for new functionality.  

· RDFBROWSER-22 - Requirement for General View vs Advanced View

· From feedback we received, it was determined that we need to break out searching into a general and advanced search mechanism.  

· Tested the prototypes of new functionality.

· Worked with NCI Cloud team on steps to deploy the browser into our AWS environment.

2.0 Meetings

· 5/1/2019 EVS EVS Weekly Tech Meeting.

· 5/2/2019 NCI Cloud Environment Status Meeting.

· 5/7/2019 EVS Services and Architecture Group.

· 5/8/2019 Code Review LEXEVS-3627.

· 5/8/2019 EVS Weekly Tech Meeting.

· 5/15/2019 Code Review LEXEVS-3627.

· 5/16/2019 Browser feedback review.

· 5/20/2019 Code Review LEXEVS-3465.

· 5/21/2019 EVS Services and Architecture Group.

· 5/22/2019 Metathesaurus Stardog Demo.

· 5/22/2019 EVS Weekly Tech Meeting.

· 5/30/2019 NCIt Browser Follow-up.

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Updates to the EVS SPARQL Report Writer.

· Development of the new RDF NCIt Browser.

· Prototype Metathesaurus data through Stardog mapper.

5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  05/03/2019

