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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Worked with the Systems and Security team to deploy the 2.8 release to Stage and Production and get firewall exceptions.
· NCI Term Browser

· [NCITERM-767] Blank page when going to cart after adding concept.

· Performed trouble-shooting on the reported issue. The preliminary finding is that it is related to the two DAP javascript lines.
· Identified the javascript that is incompatible with the DAP scripts.

· The issue is subsequently resolved.

· [NCITERM-766] Redesign of the Value Set pages.
· Implemented.
· [NCITERM-768] Migrate to lexevsapi65-6.5.1.

· Implemented.
· [NCITERM-769] Rebuild value set trees using SourceAssertedValueSetHierarchyServicesImpl.

· Implemented.
· [NCITERM-770] Missing coding scheme version in value set search results.

· Fixed.

· [NCITERM-771] Support download of file based mappings.

· Implemented.

· Project Management

· Created scope document for the 2.12 release of the Term Browser

· Update project plan to show current status.

· O&M for LexEVS

· Tested new resolved value set coding scheme load using LexEVS API 6.5.1.

Submitted new JIRAs:

· [LEXEVS-3376] ValueSetDefinition getEntityDescription().getContent() method does not return description.

· [LEXEVS-3377] Value sets with a Publish_Value_Set property set to ‘No’ are being loaded as definitions.

· [LEXEVS-2712] MappingExtension.getMappingCodingSchemesEntityParticipatesIn failure.

· Tested the method and observed that the issue remains in LexEVSAPI Version 6.5.1.

· The Mayo team has identified the cause and found a solution to the issue.

· Project Management
· None
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· Developed capability to remotely export all templates from the Data-QA server to a user specified directory.

· Repaired a method for generating a special report, FDA-SPL Country Code Terminology, under a stand-alone (no UI) mode.

· Tested report generation under a stand-alone (no UI) mode.

· Performed trouble-shooting on a reported issue that the application was unable to generate any report through the UI.

· The root cause is found to be related to the missing equivalent namespace declaration in NCI Thesaurus. 

· Temporarily implemented a work-around.

· The Operations team verified that the issue has been resolved.

· Project Management

· Worked with systems and security team to deploy the 6.5 release to production tier.
· Term Suggestion Application

· None
· Project Management

· None
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· SPARQL Report Writer
· Converted the current prototype program to Java.  
· Starting development of the UI.

· Project Management

· Working with development team on additional requirements from editors.
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Constructed SPARQL statements for supporting the search for role and association source or target for a search string that matches with the value of an annotation property (e.g., FULL_SYN) that match with the target or the source of any role or association according to various matching algorithm.

· Project Management

· Working on project plan for further development of the application including search capabilities.

· Meeting with other CTRP application developers to determine what level functionality/support is needed for the utilization of  EVSRESTAPI in their applications.

· Working with systems and security team to deploy the current release up through the CBIIT tiers and get firewall exception up to Production.

· Created a JIRA project for the EVSAPI application.

2.0 Meetings

· 10/03/2017 CTRP Tiger Team meeting.

· 10/04/2017 EVS Weekly PM Meeting. 

· 10/04/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 10/10/2017 CTRP Tiger Team meeting.

· 10/11/2017 EVS Weekly PM Meeting. 

· 10/11/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 10/17/2017 CTRP Tiger Team meeting.

· 10/18/2017 EVS Weekly PM Meeting. 

· 10/18/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 10/24/2017 CTRP Tiger Team meeting.

· 10/25/2017 Code Review LEXEVS-3305, LEXEVS-2712.

· 10/25/2017 EVS Weekly PM Meeting. 

· 10/25/2017 EVS Weekly Meeting. 

· 10/25/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the SPARQL Report Writer.
· Deployment of the 2.12 release of the Term Browser
· Development of a search API for the EVSRESTAPI.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  09/06/2017

