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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein. =
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-248] 508 Compliance Scan.

· Completed.

· [NCIM-249] Review and update TermGroupRank data shown in NCImBrowserProperties.xml.

· The Operations team will initiate the fix.

· [NCIM-248] 508 Compliance Scan.

· Completed.

· [NCIM-249] Review and update TermGroupRank data shown in NCImBrowserProperties.xml.

· Updated the NCImBrowserProperties.xml based on the latest MRRANK.RRF provided by the Operations team.

· [NCIM-250] Update CBIIT Support Email Address.

· Completed.

· Project Management

· Tested the 508 compliance fixes on the DEV tier and worked with QA team on regression testing of the tag to deploy to stage for follow up 508 test.

· Worked with QA and Security team for deployment of tags up the tiers for both 2.9 and 2.10 releases.

· Completed Scope document for the 2.10 release of the Metathesaurus Browser.
· NCI Term Browser

· [NCITERM-798] CTRP Value Sets View update.

· Completed.

· [NCITERM-799] 508 Compliance Fixes.

· Completed. 

· [NCITERM-800] Update CBIIT Support Email Address

· Complete.

· Developed test program for trouble-shooting the root cause of: 

· [LEXEVS-4178] Possible CodedNodeSet restrictToProperties method failure on metathesaurus source MED-RT.

· Continue to support QA testing.
· Project Management

· Tested the 508 compliance fixes on the DEV tier and worked with QA team on regression testing of the tag to deploy to stage for follow up 508 test.
· Worked with QA and Security team for deployment of tags up the tiers for both 2.12 and 2.13 releases.

· Created scope document for the 2.13 release of the Term Browser.

· O&M for LexEVS

· Submitted a new JIRA:

[LEXEVS-4178] Possible CodedNodeSet restrictToProperties method failure on metathesaurus source MED-RT.

· Project Management
· None
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· [TERMFORM-79] 508 Compliance Fixes.

· Completed.

· Updated cdisc.codes in project.properties.

· Reversed cdisc codes and cadsr source typeahead combo-boxes implementation. 

· [TERMFORM-80] Update CBIIT Support Email Address.

· Completed.

· Project Management

· Tested the 508 compliance fixes on the DEV tier and worked with QA team on regression testing of the tag to deploy to stage for follow up 508 test.

· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· SPARQL Report Writer
· EVSREPORT2-20 – Report Grouping
· Completed.
· Project Management

· Numerous support sessions with EVS editors on the Report Writer application.
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Started to explore the JSON for Linking Data (JSON-LD) methodology.
· EVSRESTAPI-6 - Concept Details Data

· Completed several iterations of the JSON output.  Output was finalized for beta release in the 10/24 meeting.

· EVSRESTAPI-18 - Nesting Search

· Completed

· EVSRESTAPI-19 - Handling of user search on Monthly or Weekly

· For now, decided to break out the initial release codebase so that the lone user of the initial API can be maintained while developing the current release. In future development, a method for a user to select whether they want to get results from either monthly or weekly version of NCIt from the same endpoint will be developed.

· EVSRESTAPI-4 - Elastic Search Mapping File

· Completed multiple iterations of the mapping file based on changes to the JSON output.

· Project Management

· Hosted multiple EVSRESTAPI review sessions for finalize the API JSON output format.
· Updated project plan to show current status.

· Put in request for new Git repository from breaking out old vs new codebase.

· RDF NCIt Browser

· None
· Project Management

· Drafting project plan for initial release of the new NCIt browser.
2.0 Meetings

· 10/3/2018 EVS Weekly Tech Meeting

· 10/9-11/2018 EVS F2F Meetings.

· 10/17/2018 EVS Weekly Tech Meeting.

· 10/17/2018 EVS Project Weekly Meeting.

· 10/19/2018 MED-RT discussion and timeline.

· 10/23/2018 EVS Services and Architecture Group.

· 10/24/2018 EVS Weekly Tech Meeting.

· 10/31/2018 EVS Weekly Tech Meeting
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the EVSRESTAPI 
· Development of the new RDF NCIt Browser

· New release of the Term Browser, Metathesaurus Browser, and Term Form to fix 508 issues to production
5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  10/04/2018

