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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein. =
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Provided document to project sponsor that described the functionality of the Metathesaurus Browser, feature requests completed for previous year, planned features for next year, and usage statistics. 
· Received a 508 compliance report, currently planning for a patch release to fix the issues found.
· NCI Term Browser

· None
· Project Management

· Provided document to project sponsor that described the functionality of the Term Browser, feature requests completed for previous year, planned features for next year, and usage statistics. 
· Received a 508 compliance report, currently planning for a patch release to fix the issues found.

· O&M for LexEVS

· None
· Project Management
· Provided document to project sponsor that described the functionality of LexEVS, feature requests completed for previous year, planned features for next year, and usage statistics. 
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· Assessed the code change required to add a new term suggestion page to the application.
· Project Management

· Worked with the EVS content team manager on the requirements for a new Term Form page for the GDC.  Documented the requirements in JIRA.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· SPARQL Report Writer
· EVSREPORT2-19 - Attribution Property

· Completed
· EVSREPORT2-20 - Report Grouping

· Completed

· EVSREPORT2-21 - Value restriction on templates

· Completed

· EVSREPORT2-23 - Adding new Source - INC

· Completed

· Project Management

· Provided document to project sponsor that described the functionality of the SPARQL Report Writer, feature requests completed for previous year, planned features for next year, and usage statistics. 

· Met with EVS editors to discuss new features required for the SPARQL Report Writer.   Ended up with 2 new features, one for adding an attribution field filter and another for report template grouping for batch runs.  Had to have a follow up session to clarify the requirements.
· Multiple technical support/troubleshooting sessions.

· Tested the following JIRA items:

· EVSREPORT2-19 Attribution Property

· EVSREPORT2 – Add NCIt version to Monthly/Weekly Selection Box when running reports

· EVSREPORT2-17 – Add SPL to the AltDef source values

· Worked with operations team on the updated NCIt OWL file to include a new attribution field.  It was previously scrubbed from the file.

· Added a new source (INC) to the report writer.  Worked with EVS editors on the requirements and details on the implementation.

· Had to work with Systems team to get the Jenkins workflow for the Report Writer.  Updated ARC and PTE documents accordingly.

· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· EVSRESTAPI-4 - Elastic Search Mapping File
· Completed for NCIt
· EVSRESTAPI-5 - Framework for EVSRESTAPI

· Completed

· EVSRESTAPI-6 - Concept Details Data

· Multiple version of the concept details has been presented to the group.  Still working on the details.
· EVSRESTAPI-7 - Write Scripts to produce and Load JSON into elastic Search

· Completed

· EVSRESTAPI-8 - Modify Browser prototype to give a GUI for API development and for API results review

· Updated browser to use the elastic search API.

· EVSRESTAPI-9 - Deployment/Infrastructure tasks

· Created PTE

· Put in request for Jenkins workflow
· Development environment has been completed.
· EVSRESTAPI-10 - Requirements gathering for Facets we need for the search

· Gathered initial requirements for facets search.

· EVSRESTAPI-11 - Requirements gathering for searching in a hierarchy

· Gathered initial requirements for searching in hierarchy.

· EVSRESTAPI-13 - Develop proof on concept for search and retrieval of meta sources

· Completed a proof of concept for retrieving concept details from meta sources in triplestore.

· Designed and developed a searchable tree using the Bootstrap plugin with essentially the same functionality of NCBO’s tree widget.

· Presented methodology for retrieving data from UMLS sources in StarDog using SPARQL.
· Designed and implemented java classes for supporting the View-in-Hierarchy function for UMLS source ontologies.

· Successfully tested the function using SNOMED-CT on the StarDog triple-store server.
· Developed and tested SPARQL queries for retrieving data from Metathesaurus source ontologies from the triple-store server.

· Project Management

· Provided document to project sponsor that described the functionality of the EVSRESTAPI, feature request completed for previous year, planned features for next year, and usage statistics. 
· Met with the development team on API development.  Went through the API output requirements.

· Completed scope document for the EVSRESTAPI v2.0 release.

· Worked with EVS editor management on the user review of the EVSRESTAPI.  Had to reformat the JSON output in a format that the editors could better understand.

· Had to work with Systems team to get the Jenkins workflow for both the EVSRESTAPI.  Updated ARC document accordingly.

· Documenting plans for implementing other terminologies into the EVSRESTAPI.

· RDF NCIt Browser

· Provided document to project sponsor that described the functionality of the RDF NCIt Browser, feature requests completed for previous year, planned features for next year, and usage statistics. 
· Modifying Browser prototype to give a GUI for API development and for API results review.
· Project Management

· Provided demo of the current functionality to customer and user group.  
2.0 Meetings

· 9/5/2018 EVS Weekly Tech Meeting

· 9/5/2018 Code Review

· 9/6/2018 Report Writer demo and requirements meeting

· 9/7/2018 EVSRESTAPI Review Meeting.

· 9/11/2018 LexEVS code review

· 9/12/2018 EVS Weekly Tech Meeting

· 9/19/2018 EVS Weekly Tech Meeting

· 9/26/2018 EVSRESTAPI Review

· 9/26/2018 EVS Weekly Tech Meeting

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the EVSRESTAPI 
· Development of the new RDF NCIt Browser

· New release of the Term Browser, Metathesaurus Browser, and Term Form to fix 508 issues

5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  08/01/2018

