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1 Project Monthly Status Report Summary
The following status report reflects the QA activities in support of the CTRP Quality Assurance Contract during the month of January 2012. 
2 Project/Activity Name and description
	Project
	Point Release
	Status
	Dedicated Resources (if multiple, list all)
	Major concerns
	Comments

	
	
	January 1, 2012
	January 31, 2012
	
	
	

	CTRP
	V3.7
	QA
	QA
	Mordetsky
	
	QA


3 Objectives Met and Work Completed (Accomplishments)
3.1 Project: CTRP Release Accomplishments Release 3.7

	Deliverables per SOW 6.1.3

CTRP 3.7
	Status
	Date

	Test Plan Document
	see HPQCRel_3_7
	01/31/2012

	Test Case Document
	see HP QC CTRP Project <In Progress>
	01/31/2012

	Integration Report
	see QC CTRP Project 
	01/31/2012

	System Test Cases
	see QC CTRP Project <In Progress>
	01/31/2012

	System Report
	see QC CTRP Project 
	01/31/2012


Release 3.7 Build Tag:
	Tag Name
	Date Delivered to QA
	Date Deployed to QA
	Issues/Comments

	RC8
	12/28/2011
	12/28/2011
	QA tested on the RC8 tag to complete validation of the remaining Jira items and begin execution of the regression suite even though the RC7 tag has been deployed to Stage. Show-stoppers found that necessitated an RC9.
48 Functional Test cases were executed against RC8 47 Passed; 1 Failed

	JIRA Items in RC8
	[PO-2314] - Date calendar icons are missing from Update UI for all dates fields

[PO-3221] - Can't close Search Organizations window in PA when searching for Participating Sites

[PO-3254] - Ambiguous error message displayed when adding a contact without email or phone number to Participating Site

[PO-4547] - Impossible to check-in a study

[PO-4551] - PDQ Export: Unable to generate XML NCI-2009-00579

[PO-4558] - [Ad Hoc] Disease search criteria is not retained

	RC9
	12/31/2011
	01/03/2012
	In this release, tested new Feature item [Viewer], bug verification, and completed regression testing with issues that necessitate an RC10.
RC9 built and deployed on QA2 01/03/12. 33 additional report viewer test cases executed with RC9 tag. 30 Pass; 3 Fail. 

23 Functional Test Cases were executed against RC9. 11 Passed; 1 Failed; 9 Not Testable; 2 Not Completed due to lack of information or possible defect

	RC10
	01/30/2012
	01/30/2012
	RC10 has NOT been fully tested! Testing completed against the final tag has been recorded in QC.


3.2 Production and Other Tier Support
	Production Support
	None this month.

	Staging Support
	QA supported deployment of Release 3.7 to Stage

	Demo Tier
	None this month.


3.3 QTP Automation of Smoke Tests
	Application
	Total Per App
	# Working in Current Release
	% Working
	Activities Performed

	Registry
	9
	4
	44%
	

	PA
	4
	2
	50%
	

	PO
	9
	7
	77%
	

	Accruals
	1
	0
	0%
	

	Report Viewer
	1
	0
	0%
	


3.4 3.7 Execution Report: CTRP Release 3.7
Release Timeline: Start: 10/1/2011 QA Signoff: None given (awaiting RC10)

Major Features:

https://wiki.nci.nih.gov/display/CTRP/Plans+for+CTRP+3.7
QA developed 150 new test cases in support of Release 3.7 functionality.

QA also developed 18 Performance Test Cases and 87 Test Cases specific to Report Viewer.

The release consisted of4 Milestone tags and 9 release candidate tags. 
The regression suite consisted of 168 test cases.

QA also conducted Smoke Test validation of the Release deployment to the Stage tier against 3.7 RC7. A total of 24 Smoke test cases were executed in Stage

The following is a wrap-up summary of QA Testing activities performed for Release 3.7. While testing has not been completed, QA has submitted the request to promote Release 3.7 to Stage in order for the appscans to be performed.
No additional Regression testing or verification of Jira items after 3.7M3 tag are being performed for Grid Services against Release 3.7 as the QA SOAPUI licenses have expired. Renewal of these licenses should be done under any new contract that is put in place so that Grid Service testing may resume.

SoapUI Test cases: L:\NCICB\QA\CTRP\GridSvcs\SOAP_ProjectFiles

PA_3_1_AM, PA_3_2_AM, PA_3_3_AM, PA_3_4_AM, PO_3_0_AM, PO_3_1_AM and PO_3_2_AM
Testing of the 3.7 release will continue through end of business day on 1/31.

Summary:

QA began the testing of Release 3.7 with the Milestone 3 tag because testing of the 3.6.1 release overlapped the development efforts for 3.7.

QA started the test activities for Release 3.7 with a backlog from 3.7 M1 and 3.7M2 tags because of 3.6.1 testing. During release 3.7, QA encountered unexpected delays where testing of the latest tags could not be performed. 
· 3.7M3 built and deployed on QA2 11/9. The tag was received on 11/4 but was not deployed until 11/9 because QA was wrapping up testing of the 3.6.1 release. This put QA 3 days behind the original schedule but it was hoped that QA could ‘catch up’ on the testing to get back on schedule.
· 3.7M4 built and deployed on QA2 11/29. The tag was received on 11/18 but as a result of build changes, the tag would not build. The M4 tag was not successfully built and deployed on QA2 until 11/29; putting the QA schedule 5 additional days behind the original plan.
· 3.7RC1 built and deployed on QA2 12/6. The RC1 tag contained many enhancements for Report Viewer; however when QA began testing, we found many cases where report viewer would either timeout before returning results or the reports would not run at all. Detailed testing of Report Viewer could not be started with the RC1 tag. QA used this opportunity to document detailed test cases for validating report viewer. A total of 81 test cases were defined.
QA also used this time to conduct a manual set of performance tests using Firebug to track http response times. A total of 18 performance tests were executed to determine application response times on various searches and screen navigations. (None of these test cases were against Report Viewer as Report Viewer was undergoing a complete redesign at the time this test was conducted. These tests were executed in Registry, PA, Accrual and PO) Using the performance measurements provided in the QA Statement of Work, 13 Test Cases Failed; 5 Passed.

· 3.7RC2 built and deployed on QA2 12/12. More extensive report viewer testing was able to get underway with the RC2 tag. A total of 11 report viewer test cases were executed: 10 Pass; 1 Fail
· 3.7RC3 built and deployed on QA2 12/15. 16 additional report viewer test cases executed with RC3 tag. 15 Pass; 1 Fail
· 3.7RC4 built and deployed on QA2 12/19. 12 additional report viewer test cases executed with RC4 tag. 9 Pass; 3 Fail
· 3.7RC5 received on 12/20. RC5 was never built & deployed to QA2 as the RC6 tag was released later the same day
· 3.7RC6 built and deployed on QA2 12/20. 15 additional report viewer test cases executed with RC6 tag. 14 Pass; 1 Fail. The RC6 tag was received End of Day the same day the deployment request was to be submitted to Stage. In an effort to get the appscan process underway, QA agreed to submit the deployment request to Stage, given the understanding that testing was not complete and if QA discovered any additional blockers, an additional tag would be required. 
· 3.7RC7 built and deployed on QA2 12/22. The RC7 tag was received End of Day the same day the deployment request was to be submitted to Stage. In an effort to get the appscan process underway, QA agreed to submit the deployment request to Stage, given the understanding that testing was not complete and if QA discovered any additional blockers, an additional tag would be required. 

14 Functional Test Cases were executed against RC7 13 Passed 1 Failed

· 3.7RC8 built and deployed on QA2 12/28. 
48 Functional Test Cases were executed against RC8 47 Passed; 1 Failed

· 3.7RC9 built and deployed on QA2 01/03/12. 33 additional report viewer test cases executed with RC9 tag. 30 Pass; 3 Fail. 

23 Functional Test Cases were executed against RC9. 11 Passed; 1 Failed; 9 Not Testable; 2 Not Completed due to lack of information or possible defect
Test Case Execution:

To date, 150 Jira items have been documented for testing for release 3.7. 133 Test Cases have been fully completed. 128 Pass; 5 Fail; 2 Not Completed; 15 Not Testable. 
Execution of the regression suite of 168 test cases have been executed against 3.7RC9

 160 Pass; 2 Fail; 6 Not Testable; 

Given the 87 test cases documented for Report Viewer the following cases executed 78 Pass; 9 Fail. 

Of the 78 test cases that have passed, 

58 Ad Hoc, 4 Summary, 4 Task, 8 Summary of Submission, 8 Trials Submitted by Institution. 
Results L:\NCICB\QA\CTRP\Release3_7\ReportVwr

Execution of the Performance suite of 18 test cases have been executed against 3.7M4

 5 Pass; 13 Fail 

Execution of the smoke suite against Stage 24 test cases have been executed against 3.7RC7 23 Pass; 1 Fail;

Not Verified:

Due to lack of information in the defect PO-3391-General: System should ask for confirmation for deletes but not when new items are added. Make consistent either way, 

Possibility of defect in PO 4344-Change StudyStatusCode.COMPLETE to COMPLETED where Dev was notified by email since I am not able to edit via JIRA. – May be put into RC10

Known issues:

Highlighed should be brought to Customer’s attention in release notes:

PO-4598 -- viewer: banner has NCI CTRP Registration Site instead of Clinical Trials Reporting Program Viewer
PO-4587 -- viewer [summary4] start date variation does not change report results


PO-4582 -- ad hoc: recieve request-URI too large when trying to obtain excel file for certain search criteria

PO-4581 -- ad hoc: biomarkers field selection All does not provide result

PO-4543 -- ad-hoc: viewer - unable to add all cancer diseases receive script error

PO-4534 -- Disease Search Results Not The Same Between PA and Report Viewer

PO-4521 -- ad hoc: viewer searching multiple disease causes 'Service Temporarily Unavailable'

PO-4520 -- ad hoc: viewer Internal Server Error received when searching for large amounts of data via trial category or submission type or certain search criteria

PO-4511 -- Ad-Hoc - Add Ability to Search for Trials Based on Sponsor

PO-4501 -- [Ad Hoc] viewer: Improve the use of the scroll bar for the horizontal space

PO-4321 -- Unknown Error - Can't Overwrite Cause' Seen in Processing CTEP JMS Messages

Minor Known Issue:

PO-4596 -- Registry-save draft with Generic Contact created causes a PO II: xxxx cannot be found

PO-4580 -- ad hoc: biomarkers field is not retained when returning to report filter tab after search

PO-4578 -- PA: error.trialIndide.grantor appears when grantor is not selected in add IND/IDE
What is left to test:

3.7 RC10 Functional Test Cases, Smoke Tests, and focused Regression Tests.
3.5 General Activities
· Contract Closing report generated, reviewed, and delivered
· Delivered grid service test cases to DEV team as well as new QA (Vivek)

· Knowledge transfer completed with Vivek (see chart below)
Knowledge Transfer Tasks:
	Task
	Sub-task
	Status

	Able to complete a build
	Permissions to AHP3 build track
	Done

	
	Permission and/or login info to QA server
	Done

	
	Permission and/or login info to database
	Done

	
	Access to relevant install documentation
	Done

	
	Demo of Install
	Done

	
	Access to relevant scripts for database reset
	Done

	
	Demo/explanation of various config files or supported configurations
	Done

	Able to create and execute test cases
	Edit access and list of locations for all Test Cases (including unit, automated, service tests, QC, SOAPUI, etc.)
	Done

	
	Understand test execution and process associated with recording results
	Done

	
	Demo of automated test execution
	Done

	
	Demo of manual test execution
	Done

	
	Understand test execution reporting
	Done

	
	Understand test creation and organization/process (in QC)
	Done

	Able to post defects
	Access to defect tracking tool
	Done

	
	Understanding of life cycle of defect, triage process, etc.
	Done

	Access to update status and related tools
	Access and ability to generate relevant statistics, graphs, etc.
	Done

	
	Access to QA Wiki and understanding of process for updating the status on it
	Done

	
	Demo of existing monthly report
	Done

	List of relevant contacts for the project
	Done

	Share all relevant reminders and meetings
	Done

	Inform DEV team of transition to new resource(s)
	Done

	Get added to all relevant list srv.
	Done

	Identify and acquire access to other tools used for the application including: (FF plugins like Firebug or WAVE, SOAPUI, QC, QTP, Pedal, SVN, XML Spy, Accenture 508 Maxamine tool, etc.)
	Done

	Provide location where technology stack is located and discuss standard techniques used to cover supported browsers
	Done

	Training on the application
	Done


4 Activities Planned for February 1st – February 29th, 2012
· No activities planned as the contract ends on January 31st, 2012
5 Risks 
5.1 CTRP
· End of contract comes prior to the completion of testing. 
· Insufficient time spent with knowledge transfer to Vivek. He has all of the materials, but probably will have trouble effectively testing the application.
6 Contract Deliverables
Below is the delivery status of the projected deliverables for this contract. We began to track deliverables in this document starting at the beginning of the contract, so all deliverables are accounted for below.
Dates with a tilde (~) are approximate. These dates may be estimates because a schedule has not been set for the project or if an event occurs that causes a change in the project scope, release is delayed or milestones missed. Dependencies on other teams’ schedules and deliverables may cause the “Due Date” to change and additional deliverables added.
	Release
	Status
	Due Date
	Date Delivered
	File Delivered

	3.7
	Delivered
	02/10/2012
	02/10/2012
	Monthly Status Report for January

	3.7
	Delivered
	01/31/2012
	01/31/2012
	Closing Report

	3.7
	Delivered
	01/10/2012
	01/05/2012
	Monthly Status Report for December

	3.6.1/3.7
	Delivered
	12/2/2011
	12/1/2011
	Monthly Status Report for November

	3.7
	Delivered
	Early 2012
	01/04/2012
	Test Plan: HPQC Rel_3_7 folder in Test Plan

	3.7
	Delivered
	Early 2012
	01/04/2012
	Test Cases: HPQC Rel3.7 folder in Test Lab

	3.7
	Delivered
	Early 2012
	01/04/2012
	System Report: QA Testing of Release 3.7 sent 12/22/2011

	3.6.1
	Delivered
	10/1/2011
	10/1/2011
	Monthly Status Report for October

	3.6.1
	Delivered
	11/15/2001
	11/15/2011
	Test Plan: HPQC Rel_3_6_1 folder in Test Plan

	3.6.1
	Delivered
	11/15/2011
	11/15/2011
	Test Cases: HPQC Rel3.6.1 folder in Test Lab

	3.6.1
	Delivered
	11/15/2011
	11/7/2011
	System Report: Release 3.6.1 QA signoff email sent 11/7/2011

	3.6
	Delivered
	08/10/2011
	08/04/2011
	Monthly Status Report for July

	3.6
	Delivered
	08/10/2011
	08/04/2011
	Monthly ARRA Report for July

	3.6
	Delivered
	09/10/2011
	
	Monthly Status Report for August

	3.6
	Delivered
	09/10/2011
	
	Monthly ARRA Report for August

	3.6
	Delivered
	09/30/2011
	09/30/2011
	Monthly Status Report for September

	3.6
	Delivered
	09/30/2011
	09/30/2011
	Monthly ARRA Report for September

	3.6
	Delivered
	09/30/2011
	09/27/2011
	Test Plan: HPQC Rel_3_6 folder in Test Plan

	3.6
	Delivered
	09/30/2011
	09/27/2011
	Test Cases: HPQC Rel3.6 folder in Test Lab

	3.6
	Delivered
	~09/30/2011
	09/27/2011
	Integration Report

	3.6
	Delivered
	09/30/2011
	09/22/2011
	System Report: Release 3.6 QA Signoff Email sent 9/22/2011

	3.6
	Delivered
	09/30/2011
	09/26/2011
	Staging Report: CTRP to Stage Validation Complete Email sent 9/26/2011

	3.6
	Delivered
	09/30/2011
	 09/27/2011
	Testing Report: Release 3.6 QA Signoff Statistics Email sent 9/27/2011

	n/a
	 Delivered
	09/30/2011
	09/30/2011
	Final Report: Project Summary Report 
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