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[bookmark: _Toc342419906]Project Monthly Status Report Summary
During the month of January 2012, the ESAC QA team performed system, integration and regression testing for caArray, caIntegrator, caBIO, caNanoLab, and caMOD.
For detailed description of the projects and status, please see sections 2 – 5
[bookmark: _Toc226194947][bookmark: _Toc342419907]Project/Activity Name and description
	Project
	Point Release
	Status
	Dedicated Resources (if multiple, list all)
	Major  concerns
	Comments

	
	
	January 1, 2012
	January 31, 2012
	
	
	

	caArray
	2.5.0
	DEV
	DEV
	Quy Phung, Henry Schaefer
	
	Testing 2.5.0M22 tag

	caIntegrator
	1.4.0
	DEV
	DEV
	Henry Schaefer, Quy Phung
	
	Awaiting QA tag

	caBIO
	
	DEV
	DEV
	Quy Phung
	
	Awaiting QA tag

	caNanoLab
	
	DEV
	DEV
	Quy Phung
	
	Awaiting QA tag 

	caMOD
	
	DEV
	DEV
	Quy Phung
	
	Awaiting QA tag


[bookmark: _Toc226194948][bookmark: _Toc342419908]Objectives Met and Work Completed (Accomplishments)
[bookmark: _Toc342419909]caArray 2.5.0
List of all QA activities/deliverables for caArray 2.5.0
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	Current through January 31, 2011*
	Current

	Test Case Document
	Current through January 31, 2011**
	Current

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	
	

	Staging Report
	
	 

	User Acceptance Testing Summary Report
	
	 

	Project Summary Report
	
	 


*Link to Test Plan document:
caArray 2.5.0
https://docs.google.com/spreadsheet/ccc?key=0AoKiGnO8khQ3dDVYcE5wUFk3QWpmZEYxU2U1U3VrbEE#gid=1 
**Link to Test Case Documents:
· Manual: L:\QA\PhungQH\caArray\Iterations
· Automated: https://docs.google.com/spreadsheet/ccc?key=0AkvAo4PZncvmdFpLWU5SQm5SNVFOX2V5aVRQdXZBQnc&hl=en_US#gid=0 
Comments:
· Build tag 2.5.0_M20 was delivered to QA on 01/11/12 for installer testing and QA verification of resolved issues
· Build tag 2.5.0_M21alpha was delivered to QA on 01/19/12 for installer testing and QA verification of resolved issues
· Build tag 2.5.0_M21 was delivered to QA on 01/25/12 for installer testing and QA verification of resolved issues
· Project milestones can be viewed in the Google Doc linked above, in the sheet entitled "Project Summary."
	Category
	Number of Test Cases

	Defined
	102

	Executed
	40

	Passed
	40

	Failed
	0

	Deferred
	0

	Blocked
	0

	NOT resolved
	0

	Automated
	84


· All deliverables per SOW should be checked-in to gForge/SVN or made available in GoogleDoc.
· List all the defects of categories 5 and 4 and counts for category 3-1 defects.
	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	2

	4 (major)
	1

	3
	5

	2
	1

	1
	1


Category 5 defects
ARRAY-2253 caIntegrator (JBoss 5) cannot retrieve parsed data from caArray (JBoss 5)
ARRAY-2216 File Size incorrectly shows 0 Bytes
Category 4 defects
ARRAY-2243 Autocreate annotation sets not using filename
[bookmark: _Toc342419910]caIntegrator v. 1.4.0
List all QA activities/deliverables for caIntegrator v. 1.4.0
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	Google Doc Spreadsheet (caIntegrator_V_1_4_0), *
	Current

	Test Case Document
	In Progress**
	Current

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	In Progress
	

	Staging Report
	In Progress
	

	User Acceptance Testing Summary Report
	
	

	Project Summary Report
	
	


*Link to Test Plan document:
https://spreadsheets.google.com/ccc?key=0AtJUb2xTWLlPdHAtNGlCaEl6c01jN2JaNG1FVHVLd3c&hl=en#gid=1 
**Link to Test Case Documents:
https://ncisvn.nci.nih.gov/svn/caintegrator2/trunk/data/qa
· Verified implementation items for Agile iterations I-8 to I-10 on local build and QA tier (nightly build).
· Executed existing QTP automated tests on QA tier and local installation. 
	Category
	Number of Test Cases

	Defined
	33

	Executed
	0

	Passed
	0

	Failed
	0

	Deferred
	0

	Blocked
	0

	NOT resolved
	0

	Automated
	33


· All deliverables per SOW should be checked-in to gForge/SVN or made available in GoogleDoc.
· List all the defects of categories 5 and 4 and counts for category 3-1 defects.
	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	1

	4 (major)
	4

	3
	0

	2
	1

	1
	0


Category 5 defects
CAINT-1091 Generating a KM plot from a study with 300 annotation columns causes an internal server error
Category 4 defects
CAINT-1089 Errors are generated when user attempts to upgrade using v1.4 GUI
CAINT-1092 Selecting Subject List from from left-hand menu should run query with no boxes checked
CAINT-1096 Genomic data errors associated with file system after building with AHP3
CAINT-1097 Attempting to create a long Gene or Subject List description results in 500 error
[bookmark: _Toc342419911]caBIO
List all QA activities/deliverables for caBIO
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	Google Doc Spreadsheet*
	Current

	Test Case Document
	In Progress
	Current

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	In Progress
	

	Staging Report
	In Progress
	

	User Acceptance Testing Summary Report
	
	

	Project Summary Report
	
	


*Link to Test Plan document:
https://docs.google.com/spreadsheet/ccc?key=0AoKiGnO8khQ3dFp5RmthYTBDZm04a0prR25XNkczMWc#gid=1 
Week of 01/23/2012 - 01/27/2012:
· No QA activity
Week of 01/16/2012 - 01/20/2012:
· Tested caBIO-Prod after data clustering
· Helped investigate issue on deployment of caBIO-Portlet
Week of 01/09/2012 - 01/13/2012:
· Tested caBIO-Stage after data clustering
Week of 01/02/2012 - 01/06/2012:
· No QA activity
[bookmark: _Toc342419912]caNanoLab
List all QA activities/deliverables for caNanoLab
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	Google Doc Spreadsheet *
	Current

	Test Case Document
	In Progress
	Current

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	In Progress
	

	Staging Report
	In Progress
	

	User Acceptance Testing Summary Report
	
	

	Project Summary Report
	
	


*Link to Test Plan document:
https://docs.google.com/spreadsheet/ccc?key=0AoKiGnO8khQ3dFZDU250Z3d0bFlvZHM4bDNUcmg1YXc&hl=en_US#gid=1 
· No QA activity this month
[bookmark: _Toc342419913]caMOD
List all QA activities/deliverables for caMOD
	[bookmark: _GoBack]Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	In Progress
	Current

	Test Case Document
	In Progress
	Current

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	In Progress
	

	Staging Report
	In Progress
	

	User Acceptance Testing Summary Report
	
	

	Project Summary Report
	
	


· No QA activity this month
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· None
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· None
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· None
[bookmark: _Toc342419918]caNanoLab
· None
[bookmark: _Toc342419919]caMOD
· None
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