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1 Project Monthly Status Report Summary
During the month of January 2012, ESI QA team participated caCORE SDK and caDSR team meetings, executed test cases and test plans for caCORE SDK and caDSR,. ESI QA team also kick off QA CTRP activities and started QA process for the project. The detailed description of the projects can be found in section 2 – 5.
2 Project status and Resource Allocation
	Project
	Dev Team
	QA Team Member
	LOE

	caCORE SDK (CSM)
	Ekagra 
	Ye Wu (ESI)
	50%

	
	
	Rui Chen (ESI)
	95%

	
	
	Xiaoling Chen (ESI)
	50%

	caDSR
	Ekagra 
	Rui Chen (ESI)
	5%

	CTRP
	Semantic Bits
	Paula Brown (ESI)
	100%


3 Objectives Met and Work Completed (caCORE SDK)
3.1 Summary
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed

FR0sxMHhxV3o5bDJLb1E&pli=1#gid=0" 
https://docs.google.com/spreadsheet/ccc?key=0AleJsTax5cJ9dHhNNFdyTUh 

FR0sxMHhxV3o5bDJLb1E&pli=1#gid=0

This test plan includes below function testing:
1. Check XSD for GFM tags

2. Check Java Bean for hibernate tags

3. local-client test

4. remote-client test

5. Junit test

6. ISO data type test
	1/16/2012
2/1/2012

	Test Case Document
	100% completed

FR0sxMHhxV3o5bDJLb1E&pli=1#gid=0" 
https://docs.google.com/spreadsheet/ccc?key=0AleJsTax5cJ9dHhNNFdyTUh 

FR0sxMHhxV3o5bDJLb1E&pli=1#gid=0

	1/16/2012
2/1/2012

	Integration Report
	100% completed.

GRzQmxMWmV3SThuYVNqbU85MWc#gid=0" 
https://docs.google.com/spreadsheet/ccc?key=0AmU9wnp2DyMBdFVpU 

GRzQmxMWmV3SThuYVNqbU85MWc#gid=0
 
	1/16/2012
2/14/2012

	System Test Cases
	
	

	System Report
	
	

	Staging Report
	
	

	User Acceptance Testing Summary Report
	N/A
	


	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/Tag Number
	Bugs Reported
	Comment

	QA
	1/9/2012
	1/9/2012
	4.4.1
	SDK-4.4.1-src.zip
	
	Jboss has issue on Linux. Fixed in Jan 11 build.

	QA
	1/11/2012
	1/11/2012
	4.4.1
	SDK-4.4.1-src.01112012.zip
	SDK-1394
SDK-1395
SDK-1396
	Besides the 3 JIRA trackers, two others issues were reported to DEV team:

1. Tomcat fail to start on Linux.

2. caGrid enabled build installation fail

These two were fixed in Jan 25 build.

	QA
	1/25/2012
	1/25/2012
	4.4.1
	SDK-4.4.1-src.01252012.zip
	
	Besides known issue, no new defects were reported.

	QA
	2/1/2012-2/29/2012
	
	4.4.1
	
	SDK-1401

SDK-1403

SDK-1404

SDK-1405

SDK-1406

SDK-1407
	

	QA
	2/28/2012
	2/28/2012
	4.2.3
	
	
	Performed installation testing and basic functional testing


3.2 Meeting participation
1) Participated status meetings with caCORE SDK and caDSR team.
3.3 Test case automation
· Automated installation testing for caCORE SDK project
· Updated installation testing for for caCORE CSM project
3.4 Test case execution

· Executed all installation test cases for caCORE SDK project 
· Executed automated API tests for one environment of caCORE SDK project

· Executed all installation test cases for caCORE CSM project 
· Executed functional testing for caCORE CSM project
4 Objectives Met and Work Completed (CTRP)
4.1 Project: CTRP Release Accomplishments Release 3.7
	Deliverables per SOW 6.1.3

CTRP 3.7
	 Status
	Date

	Test Plan Document
	see HPQCRel_3_7
	2/29/2012

	Test Case Document
	see HP QC CTRP Project 
	2/29/2012

	Integration Report
	N/A 
	

	System Test Cases
	see QC CTRP Project 
	2/29/22012

	System Report
	Email ‘QA Testing of Rel 3.7’ 
	12/22/2011


Release 3.7 Build Tag:
	Tag Name
	Date Delivered to QA
	Date Deployed to QA
	Issues/Comments

	PO/PA3.7RC11
	2/15/2012
	2/15/2012
	The RC11 tag contained fixes to address security vulnerabilities found during the appscans on the Stage tier.

	Detailed Status
	Testing of the RC11 tag was not performed by QA. The tag was built and promoted to QA1 and then immediately promoted to Stage to support a subsequent appscan run to verify security vulnerabilities had been properly addressed.

Upon validation of appscans, the request to deploy Release 3.7 to Prod was submitted on 2/21/2012. The deployment was completed on 2/22/2012.


Release 3.8 Build Tag:
	Tag Name
	Date Delivered to QA
	Date Deployed to QA
	Issues/Comments

	PO/PA3.8M1
	2/09/2012
	2/10/2012
	The primary feature in 3.8M1 was an updated Trial Registration Grid Service method to support the definition of multiple owners of a trial when the trial is submitted via the grid services.

	Detailed Status
	8 Jira Items Tested: 3 Passed, 3 Failed, 2 Not Testable

10 New Jira items filed by QA against this tag.
Create and Update trial registration grid service are working; update is failing.

	Jira Items in M1 tag
	PO-4671
Modify PA Application to work on Windows - Not Testable
PO-4602
Help App Support with a User account - Not Testable
PO-4599
PA- Remove duplicate trial for NCI-2009-00332 - Passed
PO-4561
Some duplicate DATA in Prod - Passed
PO-3441
Enhance trial registration service to support use case presented by

 Forte for its OnCore systems - Failed
PO-3973
View TSR Document for previous amendments and original submissions 

· Failed

PO-3966
Allow SuAbstractor to modify trials without checking them out. -Passed
PO-2106
Automatically attach TSRs to trial docs whenever a "TSR Sent Date" 

milestone is recorded - Failed



4.2 Production and Other Tier Support
	Production Support
	· Validation of Release 3.7 (limited to confirming ability to login to all applications and perform searches)

	Staging Support
	· Validation of Release 3.7RC11
· Validation of Release 3.8M1 – problem noting trying to retrieve Trial Registration grid service method

· Refresh of Staging d/b to latest Prod data as of 2/28/2012 – required request to re-deploy 3.8M1 tag to Stage

	Demo Tier
	· Validation of Release 3.7pending


4.3 QTP Automation of Smoke Tests
	Application
	Total Per App
	# Working in Current Release
	% Working
	Activities Performed

	Registry
	9
	6
	66%
	

	PA
	4
	
	0%
	

	PO
	9
	9
	100%
	

	Accruals
	1
	
	0%
	

	Report Viewer
	1
	
	0%
	


4.4 General QTP Development Activities:
1. Continue with updating and fixing the auto smoke tests

2. Begun the effort of building an automated regression suite.

4.5 Grid Service Testing
Grid Service Regression Sets

	Grid Service Version
	# Service methods – PA
	# Service Methods – PO
	# Test Cases PA
	# Test Cases PO
	Comments

	3.4
	74
	N/A
	232
	N/A
	Updates made to the 3.4 Trial Registration grid service to allow for definition of multiple owners. Create, update and amend trial registration was performed.

In addition, getStudyProtocol was used to confirm that multiple trial owners was returned correctly when a trial had more than one owner.

	3.3
	66
	N/A
	115
	N/A
	

	3.2
	66
	90
	192
	85
	

	3.1
	Archived
	102
	N/A
	96
	

	3.0
	Archived
	92
	N/A
	92
	


The following metrics apply to the M1 tag received for Release 3.8:
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5 Activities Planned for period March 2012
5.1 Test case execution for caCORE SDK Project
· Continue execute all test cases for caCORE SDK project
5.2 Test release candidate CSM 4.2.3 and CSM 4.2.4
· Prepare automated installation test scripts for caCORE SDK project.
Test case preparation and execution for caDSR
· Analyze requirements from the development team
· Prepare and execute appropriate tests when necessary
5.3 Status Meetings
· Participate regular weekly status meetings

· Participate requirement and design review meetings
5.4 CTRP/Grid Services

· Procure and configure the HPQC/SOAPUI addin to allow for Grid service testing via HPQC test lab.
5.5 QTP Automation for CTRP

· Continue to update the existing CTRP Smoke Tests to work against the current release functionality.

· Continue to build an automation regression suite.
5.6 Release 3.8 Support

· Expecting Release 3.8M2 tag end of day 3/2/2012. Perform testing of the M2 tag.

· Document test cases for 3.8M2

· Regression test 3.8M2 (if it becomes a RC tag)
6 Risks
N/A
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