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1 [bookmark: _Toc342517201]Project Monthly Status Report Summary
During the month of July 2012, the EKAGRA QA team focused on delivery of caAERS v2.5; three tags were delivered during the month, with the QA team currently assisting in moving RC5 to PRODUCTION.  The EVS team is currently without a DEV team, and spent the month working on modifying the automation suite of tests for latest releases of NCI Terms Browser & NCIm.
For the detailed descriptions of the projects and statuses please see section 2 – 5
2 [bookmark: _Toc226194947][bookmark: _Toc273976763][bookmark: _Toc342517202]Project/Activity Name and Description
	Project
	Point Release
	Status
	Dedicated Resources (if multiple, list all)
	Major  concerns
	Comments

	
	
	July 1, 2012
	July  31, 2012
	
	
	

	caAERS
	v.2.5
	QA
	QA
	Gronsky, Wu, Gentile, Hunter
	Knowledge transfer of application from Hunter to Gronsky
	Found 17 show-stoppers this month.  

	NCIm Browser
	V2.1.1
	PROD
	PROD
	Hunter, Gentile
	No DEV team
	Weekly meetings

	NCI Terms Browser (NCIt)
	V2.1.1
	PROD
	PROD
	Hunter, Gentile
	No DEV team
	Weekly meetings

	NCI Term Form
	V2.1
	PROD
	PROD
	Gentile,
Hunter
	No DEV team
	None

	Report Writer
	N/A
	QA
	QA
	Hunter, Gentile
	No DEV team
	None

	NCI Value Set Editor
	N/A
	DEV
	DEV
	Gentile
	No DEV team
	None

	NCI Mapping Tool
	N/A
	DEV
	DEV
	Gentile, Hunter
	No DEV team
	None

	LexEVS
	6.0.3
	PROD
	PROD
	Gentile, Hunter
	Mayo team unavailabe
	None

	Protégé
	N/A
	N/A
	N/A
	Hunter, Gentile
	None
	None


3 [bookmark: _Toc226194948][bookmark: _Toc273976764][bookmark: _Toc342517203]Objectives Met and Work Completed (Accomplishments)
3.1 [bookmark: _Toc273976765][bookmark: _Toc273976766][bookmark: _Toc226194951][bookmark: _Toc342517204]Project: caAERS
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%
	

	Test Case Document
	90% - See HP QC
	

	Integration Report
	90% - See HP QC
	

	System Test Cases
	90% - See HP QC
	

	System Report
	90% - See HP QC
	

	Staging Report
	n/a
	

	User Acceptance Testing Summary Report
	n/a
	

	Project Summary Report
	n/a
	


· New Software Quality Assurance Tester started onboard July 9.  Knowledge transfer from previous project lead took place July 9-July 13.
· New tester is getting up to speed with caAERS, JIRA and HP Quality Center.
· Four RC tags were issued to QA during the month of July
· RC2
· RC3
· RC4
· RC5
· RC4 testing was stopped due to a failed AppScan, that 
· Version 2.5-RC5 code was frozen on 7/25, released and deployed in the QA environment on 7/26.
· 16 RC5 functional test plans have been entered and 19 integration test plans have been entered into HP Quality Center during this period.
· Began meeting with the 2TRANCEND team to provide quality assurance services from data flowing from THE Force - > iHub - > caAERS.
Defects by Priority
	Defect Category
	# of defects found in the reporting period

	5 (Blocker)
	1

	4 (Critical)
	16

	3 (Major)
	25

	2 (Minor) 
	23

	1 (Trivial)
	3

	Total:
	68


Below is a listing of Category 5 (Blocker) and 4 (Critical) defects that were worked on this month:
Category 5 (Blocker) Defects
CAAERS-5797 - Installer - issue creating SuperUser
Category 4 (Critical) Defects
	CAAERS-5756
	Remove the Action drop-down in the studies table on the choose study page of the Enter Subject workflow.

	CAAERS-5759
	In IE8 only, Advanced Search - Study search criteria controls disappear

	CAAERS-5764
	Oops page after adding and deleting a blank organization

	CAAERS-5774
	Comments and Alerts not functioning

	CAAERS-5776
	Missing "Submit" button for AE report

	CAAERS-5784
	ctepesys-Data import page referring to yahoo.com

	CAAERS-5786
	Nullpointer on study intervention when saving agents

	CAAERS-5791
	caAERS should search by the funding sponsor identifier in local db for showing action buttons for results on NCI studies search page

	CAAERS-5793
	Header bar in Advanced Search overwrites returned search values

	CAAERS-5794
	Advanced Search subject search results do not display

	CAAERS-5796
	Saved searches are not listed in the Manage Search module 

	CAAERS-5802
	Study Sync Delay with AdEERS can be set with a negative number.

	CAAERS-5803
	Failed to convert issue when accessing the report definition mandatory fields tab

	CAAERS-5808
	24 hour report is not getting triggered for Phase 2 study

	CAAERS-5809
	Jasper exception (Oops!) when authoring CTEP SAE reporting rules

	CAAERS-5816
	NULL hospitalization is being sent to AdEERS as YES




3.2 [bookmark: _Toc273976770][bookmark: _Toc342517205]Project: NCIm Browser
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%
	N/A

	Test Case Document
	100%
	N/A

	Integration Report
	100%
	N/A

	System Test Cases
	100% 
	N/A

	System Report
	100% 
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	0%
	N/A


· Participated in weekly meetings
· Modification of automated tests to adapt to changes in version 2.1.1 completed
· Commenced transfer of automated tests to HPQC
Defects by Priority
	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	0


Below is a list of Category 4 or 5 defects that were worked on this month:
Category 5 defects
None
Category 4 defects
None
3.3 [bookmark: _Toc342517206]Project: NCI Term Browser
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%  
	N/A

	Test Case Document
	100% 
	N/A

	Integration Report
	100% 
	N/A

	System Test Cases
	100% 
	N/A

	System Report
	100% 
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	n/a
	N/A

	Project Summary Report
	0%
	N/A


· Updating of Automated Tests to conform to Version 2.1.1
Defects by Priority
	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	2


Below is a list of Category 4 or 5 defects that were worked on this reporting period:
Priority 5 defects
None
Priority 4 defects
None
3.4 [bookmark: _Toc342517207]Project: NCI Term Form
There was no work on this project this month.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%
	N/A

	Test Case Document
	100%
	N/A

	Integration Report
	100%
	N/A

	System Test Cases
	100%
	N/A

	System Report
	100%
	N/A

	Staging Report
	100%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	100%
	N/A



	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	0


Category 5 defects
None
Category 4 defects
None
3.5 [bookmark: _Toc342517208]Project: NCI Report Writer
There was no work on this project this month.
	Deliverables per SOW 6.1.3
	  Status
	Date

	Test Plan Document
	0%
	N/A

	Test Case Document
	95% - see Google Doc
	N/A

	Integration Report
	95% - see Google Doc
	N/A

	System Test Cases
	95% - see Google Doc
	N/A

	System Report
	95% - see Google Doc
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	0%
	N/A



	Category
	Number of Test Cases

	Defined
	0

	Executed
	0

	Passed
	0

	Failed
	0

	Deferred
	0

	Blocked
	0

	NOT resolved
	0

	Automated
	0



	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	0


Category 5 defects
None
Category 4 defects
None
3.6 [bookmark: _Toc342517209]Project: NCI LexEVS API
There was no work on this project for this month.
	Deliverables per SOW 6.0.3
	Status
	Date

	Test Plan Document
	N/A
	N/A

	Test Case Document
	N/A
	N/A

	Integration Report
	N/A
	N/A

	System Test Cases
	N/A
	N/A

	System Report
	N/A
	N/A

	Staging Report
	N/A
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	N/A
	N/A



	Category
	Number of Test Cases

	Defined
	N/A

	Executed
	

	Passed
	

	Failed
	

	Deferred
	

	Blocked
	

	NOT resolved
	

	Automated
	



	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	

	4 (major)
	

	3
	

	2
	

	1
	

	Total:
	


Category 5 defects
None
Category 4 defects
None
3.7 [bookmark: _Toc342517210]Project: Protégé
There was no work on this project this month.
	Deliverables per SOW
	Status
	Date

	Test Plan Document
	N/A
	N/A

	Test Case Document
	N/A
	N/A

	Integration Report
	N/A
	N/A

	System Test Cases
	N/A
	N/A

	System Report
	N/A 
	N/A

	Staging Report
	N/A
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	N/A
	N/A



	Category
	Number of Test Cases

	Defined
	0

	Executed
	0

	Passed
	0

	Failed
	0

	Deferred
	0

	Blocked
	0

	NOT resolved
	0

	Automated
	0



	Defect Category
	Total # defects found

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total
	0


Below is a list of Category 4 or 5 defects that were worked on this release:
Category 5 defects
None
Category 4 defects
None
3.8 [bookmark: _Toc342517211]caB2B
There was no work on this project this month.
	Deliverables per SOW
	Status
	Date

	Test Plan Document
	100%
	N/A

	Test Case Document
	100%
	N/A

	Integration Report
	100%
	N/A

	System Test Cases
	100%
	N/A

	System Report
	100%
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	N/A
	N/A



	Category
	Number of Test Cases

	Defined
	23

	Executed
	21

	Passed
	19

	Failed
	2

	Deferred
	2

	Blocked
	0

	NOT resolved
	0

	Automated
	0



	Defect Category
	Total # defects found this month

	5 (i.e. Show Stopper)
	0

	4 (major)
	3

	3
	2

	2
	2

	1
	2

	Total
	9


Below is a list of Category 4 or 5 defects that were worked on this release:
Category 5 defects
See above
Category 4 defects
See above
3.9 [bookmark: _Toc342517212]Other Activities
The activities mentioned below are not project specific.  They outline the activities that do not fall under one particular project.
3.9.1 Management
· Transfer of knowledge from Steve Hunter to Arthur Gentile this included
· Transfer of all report deadlines
· Transfer of knowledge of all applications
· Transfer of documentation of all applications
3.9.2 PEDAL Support
· No QA activity this month
3.10 [bookmark: _Toc342517213]Project: NCI Value Set Editor
· No QA activity this month
3.11 [bookmark: _Toc342517214]Project: NCI Mapping Tool
[bookmark: _Toc226194953][bookmark: _Toc273976771]No QA activity this month.
4 [bookmark: _Toc342517215]Activities Planned for August 1st – August 31st of 2012
4.1 [bookmark: _Toc342517216]caAERS
· [bookmark: _Toc250480869][bookmark: _Toc273976774][bookmark: _Toc250480871][bookmark: _Toc273976776]Ramp up activities for new QA resource continues
· Continue training on caAERS, JIRA and HP Quality Center products  
· Release caAERS standalone v2.5-RC5 to production and support UAT activities
4.2 [bookmark: _Toc342517217]EVS – NCIm Browser
· Complete transfer of automated tests to HP QC
4.3 [bookmark: _Toc342517218]EVS – NCI Terminology Browser (TB)
· No scheduled activity.
4.4 [bookmark: _Toc342517219]EVS – Term Form
· No scheduled activity.
4.5 [bookmark: _Toc342517220]EVS – NCI Report Writer
· No scheduled activity.
4.6 [bookmark: _Toc342517221]EVS – LexEVS API
· No scheduled activity
4.7 [bookmark: _Toc342517222]EVS – Protégé
· No scheduled activity
4.8 [bookmark: _Toc342517223]Other Activities
· Aid in transition of Clinical apps to JIRA and/or QC (if necessary)
4.9 [bookmark: _Toc342517224]EVS – NCI Value Set Editor
· No scheduled activity.  
4.10 [bookmark: _Toc342517225]EVS – NCI Mapping Tool
· [bookmark: _Toc226194958][bookmark: _Toc273976779]No scheduled activity.
5 [bookmark: _Toc342517226]Risks 
5.1 [bookmark: _Toc342517227]caAERS
1. The switch of QA resources in July may put some milestones at risk.  While we have begun the task of transitioning knowledge and adding a new resource, there is a risk that some knowledge will be unavailable when needed.  
1. Stress, performance and load testing were not performed on the caAERS release.  
1. The schedule does not permit for thorough regression testing of the system.  Testing will not include some features implemented in the 2.5 release including: permissions, system integration or rule testing.
1. There are no existing regression tests written for the caAERS standalone mode, so all regression testing will be ad-hoc.
5.2 [bookmark: _Toc273976783][bookmark: _Toc342517228]EVS
· No DEV team currently in place.  Without a DEV team there can be no response to any issues that may arise within the application.
· Standing Risk:  Data Deployments that skip QA and are applied to Stage and PROD continue to pose potential risks.  Several Data Deployments that reached the PROD tier were found by QA to be missing key data elements. 
· Standing Risk: No requirements are provided for any release.  Very high level scope items are provided to guide our test case creation, but gaps in coverage are likely.   
· To meet security requirements for the NCI Term Form, a CAPTCHA was added.  This CAPTCHA is NOT 508 compliant.
5.3 [bookmark: _Toc342517229]Other Activities
· JIRA to QC integration has not been set up, but projects are moving to JIRA anyway.  This would likely have a minor impact on projects.  
· Migration from GForge to JIRA has not been tested or verified.  It has not been decided when this migration will occur for each of the projects.    
6 [bookmark: _Toc342517230]Contract Deliverables
Below is the delivery status of the projected deliverables for this contract.  We began to track deliverables in this document starting in August of 2011, so deliverables prior to that date will not be included.  
Dates with a tilde (~) are approximate. These dates may be estimates because a schedule has not been set for the project or if an event occurs that causes a change in the project scope, release is delayed or milestones missed.  Dependencies on other teams’ schedules and deliverables may cause the “Due Date” to change and additional deliverables added.
	Project
	Release
	Status
	Due Date
	Date Delivered
	File Delivered

	All
	n/a
	Delivered
	08/10/2011
	08/04/2011
	Monthly Status Report for July

	All
	n/a
	Waived
	08/23/2011
	08/03/2011
	Kick-off Meeting - Waived by COTR Peter Yan on 08/03/2011

	All
	n/a
	Delivered
	08/23/2011
	08/23/2011
	Project Management Plan

	All
	n/a
	Delivered
	09/10/2011
	09/09/2011
	Monthly Status Report for August

	All
	n/a
	Delivered
	10/10/2011
	10/05/2011
	Monthly Status Report for September

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Test Plan

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Test Case

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Integration Report

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	System Report

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Staging Report

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Testing Report

	All
	n/a
	Delivered
	11/10/2011
	11/10/2011
	Monthly Status Report for October

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Test Plan

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Test Case

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Integration Report

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	System Report

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Staging Report

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Testing Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Plan

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Case

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Integration Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	System Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Staging Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Testing Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Plan

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Case

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Integration Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	System Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Staging Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Testing Report

	All
	n/a
	Delivered
	12/10/2011
	12/10/2011
	Monthly Status Report for November

	All
	n/a
	Delivered
	01/10/2012
	01/04/2012
	Quarterly ARRA Report

	All
	n/a
	Delivered
	01/10/2012
	01/04/2012
	Monthly Status Report for December

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Test Plan

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Test Case

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Integration Report

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	System Report

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Staging Report

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Testing Report

	All
	n/a
	Delivered
	02/08/2012
	02/08/2012
	Monthly Status Report for January

	All
	n/a
	Delivered
	03/10/2012
	03/08/2012
	Monthly Status Report for February

	All
	n/a
	Delivered
	04/10/2012
	04/10/2012
	Monthly Status Report for March

	All
	n/a
	Delivered
	04/10/2012
	04/10/2012
	Quarterly ARRA Report

	All
	n/a
	Delivered
	05/10/2012
	05/10/2012
	Monthly Status Report for April

	All
	n/a
	Delivered
	06/10/2012
	06/05/2012
	Monthly Status Report for May

	All
	n/a
	Delivered
	07/10/2012
	07/10/2012
	Monthly Status Report for June

	All
	n/a
	Delivered
	07/10/2012
	07/10/2012
	Quarterly ARRA Report 2012 Q2

	All
	n/a
	Delivered
	08/10/2012
	08/08/2012
	Monthly Status Report for July

	All
	n/a
	Not Delivered
	09/10/2012
	
	Monthly Status Report for August

	All
	n/a
	Not Delivered
	TBD
	
	Final Report



Defects by Priority Found in July
# Found in July	Blocker	Critical	Major	Minor	Trivial	1	16	25	23	3			Page 1 of 17
