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1 Project Monthly Status Report Summary
During the month of June 2012, ESI QA team participated caCORE SDK and caDSR team meetings, executed test cases and test plans for caCORE SDK and caDSR. The detailed description of the projects can be found in section 2 – 5.
2 Project status and Resource Allocation
	Project
	Dev Team
	QA Team Member
	LOE

	caCORE SDK (CSM)
	Ekagra 
	Ye Wu (ESI)
	25%

	
	
	Xiaoling Chen (ESI)
	50%

	caDSR
	SAIC-F 
	Rui Chen (ESI)
	75%

	
	
	Ye Wu (ESI)
	25%

	DCIM
	
	Rui Chen (ESI)
	25%


3 Objectives Met and Work Completed (caCORE SDK/caDSR)
3.1 Summary
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed
L:\NCICB\QA\QA Workspace\caCORE SDK  CSM\SDK_4.5_Test_Case_v2.0.doc
	08/31/2012

	Test Case Document
	100% completed
https://docs.google.com/spreadsheet/pub?key=0Al eJsTax5cJ9dFQ5eW1VbEl0YTRWSU1ZZXJuLS1fVGc&output=html
	08/31/2012

	Integration Report
	
	

	System Test Cases
	
	

	System Report
	
	

	Staging Report
	
	

	User Acceptance Testing Summary Report
	N/A
	


	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/Tag Number
	Bugs Reported
	Comment

	QA
	8/16/2012
	
	4.5
	CACORESDK_45_QA_TAG_08162012
	4
	


caCORE SDK:

1) Started test case execution for caCORE SDK 4.5
3.2 Meeting participation
1) Participated status meetings with caCORE SDK.
4 Objectives Met and Work Completed (caDSR)

4.1 Summary

Finish caDSR Password Station test case, test plan, and requirements_traceability_matrix file. Test caDSR Password Station on DEV Tier several rounds. Please see the defect list below.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 

L:\NCICB\QA\caDSR\PasswordSecurity\caDSR Password Security_Test_Plan_1000.doc
	8/31/2012

	Test Case Document
	100% completed

https://docs.google.com/spreadsheet/ccc?key=0AmU9wnp 2DyMBdGlYZTBmMng3WFFwWVdUNjdTVF84NFE#gid=1 
	8/31/2012

	requirements_traceability_matrix
	100% completed.

L:\NCICB\QA\caDSR\PasswordSecurity\
requirements_traceability_matrix.xls
	8/31/2012


	Key
	Summary
	Priority
	Status
	Status

	CADSRPASSW-25
	Question appears twice in Security Questions list
	Minor
	Open
	Open

	CADSRPASSW-24
	Version ID bar at bottom of page is missing
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-16
	User should not be able to reset password when security question is not set
	Major
	QA Verified
	QA Verified

	CADSRPASSW-15
	Password change station should not treat user id as case sensitive
	Major
	Reopened
	Reopened

	CADSRPASSW-14
	user account should be locked when user tries to login to caDSR applications 6 times with invalid password
	Major
	QA Verified
	QA Verified

	CADSRPASSW-13
	When account is locked, user should not be able to change password without answering security question
	Major
	QA Verified
	QA Verified

	CADSRPASSW-12
	Password Change Station doesn't verify input "Current Password" is correct or not
	Critical
	QA Verified
	QA Verified

	CADSRPASSW-11
	Modify the number of questions to be configurable
	Minor
	On Hold
	On Hold

	CADSRPASSW-10
	Change "1 days" to "1 day"
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-9
	Existing caDSR account user was able to change back to an recently used password after apply the new profile
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-8
	When user tries to create a password longer than 30 characters, the displayed error message is not clear
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-7
	User shouldn't be able to change password more than once within one day
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-6
	There is a “Skip Navigation” link on the top left corner in FF browser
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-5
	caDSR Password is not case sensitive
	Minor
	On Hold
	On Hold

	CADSRPASSW-4
	When assign profile to existing caDSR users, user accounts expire immediately
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-3
	Users can never re-use an old password
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-2
	Please update "Create caDSR Users" page
	Minor
	QA Verified
	QA Verified

	CADSRPASSW-1
	Password must start with a letter
	Major
	QA Verified
	QA Verified


4.2 Meeting participation

1) Participated status meetings with caDSR development team.

5 DCIM

5.1 Summary

Finish DCIM test case, test plan, and requirements_traceability_matrix file. Meeting with DCIM/DESK/CTRP DEV team, learn DCIM application.

Input all DCIM test cases into Quality Center
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	100% completed 

L:\NCICB\QA\DCIM\DCIM_Test_Plan_1.2.doc
	8/31/2012

	Test Case Document
	100% completed

https://nciqc-dev.nci.nih.gov/qcbin/start_a.htm
	8/31/2012

	requirements_traceability_matrix
	100% completed

L:\NCICB\QA\DCIM\DCIM_requirements_traceability_matrix.xls 
	8/31/2012


6 Activities Planned for period August 2012
6.1 Start installation and functional testing for caCORE SDK/CSM
6.2 Start testing for caDSR password change module
6.3 Develop test case for DCIM project
7 Risks
N/A
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