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1 [bookmark: _Toc342686174][bookmark: _Toc342686232]Project Monthly Status Report Summary
During the month of August 2012, the EKAGRA QA team focused on the delivery of caAERS v2.5-RC5. The test report was completed submitted, revised and resubmitted. QA recommended promotion of the v2.5-RC5 with multiple caveats. Work commenced in caAERS in preparation of a new v2.6-M1 tag for testing of 2TRANSCEND.
For the detailed descriptions of the projects and statuses please see section 2 – 5
2 [bookmark: _Toc226194947][bookmark: _Toc273976763][bookmark: _Toc342686175][bookmark: _Toc342686233]Project/Activity Name and Description
	Project
	Point Release
	Status
	Dedicated Resources (if multiple, list all)
	Major concerns
	Comments

	
	
	August 1, 2012
	August 31, 2012
	
	
	

	caAERS
	v.2.5
	QA
	PROD
	Gronsky, Wu, Gentile 
	Testing risks as noted in Final Quality Assurance Test Report delivered on 8/15
	Found 3 show-stoppers this month. 

	NCIm Browser
	V2.1.1
	PROD
	PROD
	Gentile
	No DEV team
	Weekly meetings

	NCI Terms Browser (NCIt)
	V2.1.1
	PROD
	PROD
	Gentile
	No DEV team
	Weekly meetings

	NCI Term Form
	V2.1
	PROD
	PROD
	Gentile
	No DEV team
	None

	Report Writer
	N/A
	QA
	QA
	Gentile
	No DEV team
	None

	NCI Value Set Editor
	N/A
	DEV
	DEV
	Gentile
	No DEV team
	None

	NCI Mapping Tool
	N/A
	DEV
	DEV
	Gentile
	No DEV team
	None

	LexEVS
	6.0.3
	PROD
	PROD
	Gentile
	Mayo team unavailabe
	None

	Protégé
	N/A
	N/A
	N/A
	Gentile
	None
	None


3 [bookmark: _Toc226194948][bookmark: _Toc273976764][bookmark: _Toc342686176][bookmark: _Toc342686234]Objectives Met and Work Completed (Accomplishments)
3.1 [bookmark: _Toc273976765][bookmark: _Toc273976766][bookmark: _Toc226194951][bookmark: _Toc342686177][bookmark: _Toc342686235]Project: caAERS
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%
	

	Test Case Document
	90% - See HP QC
	

	Integration Report
	90% - See HP QC
	

	System Test Cases
	90% - See HP QC
	

	System Report
	90% - See HP QC
	

	Staging Report
	n/a
	

	User Acceptance Testing Summary Report
	n/a
	

	Project Summary Report
	n/a
	


· Submitted Test Report for caAERS Version 2.5 for Peer Review.
· AppScan results included with submission.
· LOE’s calculated and submitted for System Improvements and Bug Fixes that were added but not tested during QA.
· Competed testing on additional bug fixes that were not assigned to QA during test cycles.
· A second draft was submitted for Peer Review.
· Recommendation for release to PROD advised with CAVEATS stated.
· Created 28 test cases based on System Improvements to create a Regression test suite for future releases.
· Issue raised with Safety Signal Rules.
· QA had addressed the lack of resources to properly test this issue prior to commencing testing of caAERS.
· 2TRANSCEND tasks:
· Reviewed Use Cases submitted by DEV team.
· Installed soapUI in preparation for use with testing.
· Participated in demo of 2TRANSCEND as it relates to caAERS.
· caAERS v2.6-M1 tag issued to QA.
· Deployment yet to occur.
· 16 test cases written..
· Corresponding document prepared for verification of information via caTISSUE.
[bookmark: _Toc342686178]Defects Found by Priority for the Month:
	Defect Category
	# of defects found in the reporting period

	5 (Blocker)
	1

	4 (Critical)
	2

	3 (Major)
	1

	2 (Minor) 
	1

	1 (Trivial)
	0

	Total:
	5


Below is a listing of Category 5 (Blocker) and 4 (Critical) defects that were created this month.
[bookmark: _Toc342686179]Category 5 (Blocker) Defects
	CAAERS-5837
	The system is applying the wrong organization filter to the Study Coordinating Center and Funding Sponsor fields


[bookmark: _Toc342686180]Category 4 (Critical) Defects
	CAAERS-5839
	The reporting recommendations are not being returned for the Coordinating Center SAE reporting rules

	CAAERS-5840
	Hospitalization serious criteria checkbox is not being saved when the Hospitalization field is N/A



3.2 [bookmark: _Toc273976770][bookmark: _Toc342686181][bookmark: _Toc342686236]Project: NCIm Browser
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%
	N/A

	Test Case Document
	0%
	N/A

	Integration Report
	0%
	N/A

	System Test Cases
	0% 
	N/A

	System Report
	0% 
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	0%
	N/A


· Participated in weekly meetings
[bookmark: _Toc342686182]Defects by Priority
	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	0


Below is a list of Category 4 or 5 defects that were worked on this month:
[bookmark: _Toc342686183]Category 5 defects
None
[bookmark: _Toc342686184]Category 4 defects
None
3.3 [bookmark: _Toc342686185][bookmark: _Toc342686237]Project: NCI Term Browser
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0% 
	N/A

	Test Case Document
	0% 
	N/A

	Integration Report
	0% 
	N/A

	System Test Cases
	0% 
	N/A

	System Report
	0% 
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	n/a
	N/A

	Project Summary Report
	0%
	N/A


· Participated in weekly meetings.
[bookmark: _Toc342686186]Defects by Priority
	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	2


Below is a list of Category 4 or 5 defects that were worked on this reporting period:
[bookmark: _Toc342686187]Priority 5 defects
None
[bookmark: _Toc342686188]Priority 4 defects
None
3.4 [bookmark: _Toc342686189][bookmark: _Toc342686238]Project: NCI Term Form
There was no work on this project this month.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%
	N/A

	Test Case Document
	100%
	N/A

	Integration Report
	100%
	N/A

	System Test Cases
	100%
	N/A

	System Report
	100%
	N/A

	Staging Report
	100%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	100%
	N/A


[bookmark: _Toc342686190]Defects by Priority
	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	0


Below is a list of Category 4 or 5 defects that were worked on this reporting period:
[bookmark: _Toc342686191]Category 5 defects
None
[bookmark: _Toc342686192]Category 4 defects
None
3.5 [bookmark: _Toc342686193][bookmark: _Toc342686239]Project: NCI Report Writer
There was no work on this project this month.
	Deliverables per SOW 6.1.3
	Status
	Date

	Test Plan Document
	0%
	N/A

	Test Case Document
	0% - see Google Doc
	N/A

	Integration Report
	0% - see Google Doc
	N/A

	System Test Cases
	0% - see Google Doc
	N/A

	System Report
	0% - see Google Doc
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	0%
	N/A



	Category
	Number of Test Cases

	Defined
	0

	Executed
	0

	Passed
	0

	Failed
	0

	Deferred
	0

	Blocked
	0

	NOT resolved
	0

	Automated
	0



	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total:
	0


[bookmark: _Toc342686194]Category 5 defects
None
[bookmark: _Toc342686195]Category 4 defects
None
3.6 [bookmark: _Toc342686196][bookmark: _Toc342686240]Project: NCI LexEVS API
There was no work on this project for this month.
	Deliverables per SOW 6.0.3
	Status
	Date

	Test Plan Document
	N/A
	N/A

	Test Case Document
	N/A
	N/A

	Integration Report
	N/A
	N/A

	System Test Cases
	N/A
	N/A

	System Report
	N/A
	N/A

	Staging Report
	N/A
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	N/A
	N/A



	Category
	Number of Test Cases

	Defined
	N/A

	Executed
	

	Passed
	

	Failed
	

	Deferred
	

	Blocked
	

	NOT resolved
	

	Automated
	



	Defect Category
	# of defects found in the reporting period

	5 (i.e. Show Stopper)
	

	4 (major)
	

	3
	

	2
	

	1
	

	Total:
	


[bookmark: _Toc342686197]Category 5 defects
None
[bookmark: _Toc342686198]Category 4 defects
None
3.7 [bookmark: _Toc342686199][bookmark: _Toc342686241]Project: Protégé
There was no work on this project this month.
	Deliverables per SOW
	Status
	Date

	Test Plan Document
	N/A
	N/A

	Test Case Document
	N/A
	N/A

	Integration Report
	N/A
	N/A

	System Test Cases
	N/A
	N/A

	System Report
	N/A 
	N/A

	Staging Report
	N/A
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	N/A
	N/A



	Category
	Number of Test Cases

	Defined
	0

	Executed
	0

	Passed
	0

	Failed
	0

	Deferred
	0

	Blocked
	0

	NOT resolved
	0

	Automated
	0



	Defect Category
	Total # defects found

	5 (i.e. Show Stopper)
	0

	4 (major)
	0

	3
	0

	2
	0

	1
	0

	Total
	0


Below is a list of Category 4 or 5 defects that were worked on this release:
[bookmark: _Toc342686200]Category 5 defects
None
[bookmark: _Toc342686201]Category 4 defects
None
3.8 [bookmark: _Toc342686202][bookmark: _Toc342686242]caB2B
There was no work on this project this month.
	Deliverables per SOW
	Status
	Date

	Test Plan Document
	100%
	N/A

	Test Case Document
	100%
	N/A

	Integration Report
	100%
	N/A

	System Test Cases
	100%
	N/A

	System Report
	100%
	N/A

	Staging Report
	0%
	N/A

	User Acceptance Testing Summary Report
	N/A
	N/A

	Project Summary Report
	N/A
	N/A



	Category
	Number of Test Cases

	Defined
	23

	Executed
	21

	Passed
	19

	Failed
	2

	Deferred
	2

	Blocked
	0

	NOT resolved
	0

	Automated
	0



	Defect Category
	Total # defects found this month

	5 (i.e. Show Stopper)
	0

	4 (major)
	3

	3
	2

	2
	2

	1
	2

	Total
	9


Below is a list of Category 4 or 5 defects that were worked on this release:
[bookmark: _Toc342686203]Category 5 defects
See above
[bookmark: _Toc342686204]Category 4 defects
See above
3.9 [bookmark: _Toc342686205][bookmark: _Toc342686243]Other Activities
The activities mentioned below are not project specific. They outline the activities that do not fall under one particular project.
3.9.1 [bookmark: _Toc342686206]Management
· Commenced weekly status/update meetings with SAIC-F COTR.
3.9.2 [bookmark: _Toc342686207]PEDAL Support
· No QA activity this month.
3.10 [bookmark: _Toc342686208][bookmark: _Toc342686244]Project: NCI Value Set Editor
· No QA activity this month.
3.11 [bookmark: _Toc342686209][bookmark: _Toc342686245]Project: NCI Mapping Tool
· [bookmark: _Toc226194953][bookmark: _Toc273976771]No QA activity this month.
4 [bookmark: _Toc342686210][bookmark: _Toc342686246]Activities Planned for September 1st – September 30th of 2012
4.1 [bookmark: _Toc342686211][bookmark: _Toc342686247]caAERS
· [bookmark: _Toc250480869][bookmark: _Toc273976774][bookmark: _Toc250480871][bookmark: _Toc273976776]Continue with creation of test cases to support 2TARANSCEND release.
· Commence QA testing on caAERS v2.6-M1 tag.
· Continue to work with DEV team, possibly with further demos, to understand expanding functionality of the 2TRANSCEND tasks as they become available to QA.
4.2 [bookmark: _Toc342686212][bookmark: _Toc342686248]EVS – NCIm Browser
· No scheduled activity.
4.3 [bookmark: _Toc342686213][bookmark: _Toc342686249]EVS – NCI Terminology Browser (TB)
· No scheduled activity.
4.4 [bookmark: _Toc342686214][bookmark: _Toc342686250]EVS – Term Form
· No scheduled activity.
4.5 [bookmark: _Toc342686215][bookmark: _Toc342686251]EVS – NCI Report Writer
· No scheduled activity.
4.6 [bookmark: _Toc342686216][bookmark: _Toc342686252]EVS – LexEVS API
· No scheduled activity.
4.7 [bookmark: _Toc342686217][bookmark: _Toc342686253]EVS – Protégé
· No scheduled activity.
4.8 [bookmark: _Toc342686218][bookmark: _Toc342686254]Other Activities
· Assist in development of reports as requested.
4.9 [bookmark: _Toc342686219][bookmark: _Toc342686255]EVS – NCI Value Set Editor
· No scheduled activity. 
4.10 [bookmark: _Toc342686220][bookmark: _Toc342686256]EVS – NCI Mapping Tool
· [bookmark: _Toc226194958][bookmark: _Toc273976779]No scheduled activity.
5 [bookmark: _Toc342686221][bookmark: _Toc342686257]Risks
5.1 [bookmark: _Toc342686222][bookmark: _Toc342686258]caAERS
1. The final Quality Assurance Report for Version 2.5-RC 5 was released into the Production environment with several caveats. These caveats include the fact that only integration tests were performed, the integration between caAERS and ADEARS is rated only as acceptable, and additional testing needs to be performed.
1. Test cases on new features were not created or performed for this release.
1. Test cases for system improvements were created but not executed. These will be performed as regression testing for the next version. 
1. The development team is posting bugs in JIRA of only bugs that exist on the development tier. JIRA should only be used to post bugs found in the QA environment, in staging or in production. This causes confusion to QA as to what is to be tested and what is not to be tested. 
1. Deployments rely heavily on Ye Wu to complete. If Ye is unavailable or on leave, deployments are held up, in some occasions for a week or longer. This delays testing by the QA team.
5.2 [bookmark: _Toc273976783][bookmark: _Toc342686223][bookmark: _Toc342686259]EVS
· No DEV team currently in place. Without a DEV team there can be no response to any issues that may arise within the application.
· Standing Risk: Data Deployments that skip QA and are applied to Stage and PROD continue to pose potential risks. Several Data Deployments that reached the PROD tier were found by QA to be missing key data elements. 
· Standing Risk: No requirements are provided for any release. Very high level scope items are provided to guide our test case creation, but gaps in coverage are likely. 
· To meet security requirements for the NCI Term Form, a CAPTCHA was added. This CAPTCHA is NOT 508 compliant.
5.3 [bookmark: _Toc342686224][bookmark: _Toc342686260]Other Activities
· JIRA to QC integration has not been set up, but projects are moving to JIRA anyway. This would likely have a minor impact on projects. 
· Migration from GForge to JIRA has not been tested or verified. It has not been decided when this migration will occur for each of the projects.
6 [bookmark: _Toc342686225][bookmark: _Toc342686261]Contract Deliverables
Below is the delivery status of the projected deliverables for this contract. We began to track deliverables in this document starting in August of 2011, so deliverables prior to that date will not be included.
Dates with a tilde (~) are approximate. These dates may be estimates because a schedule has not been set for the project or if an event occurs that causes a change in the project scope, release is delayed or milestones missed. Dependencies on other teams’ schedules and deliverables may cause the “Due Date” to change and additional deliverables added.
	Project
	Release
	Status
	Due Date
	Date Delivered
	File Delivered

	All
	n/a
	Delivered
	08/10/2011
	08/04/2011
	Monthly Status Report for July

	All
	n/a
	Waived
	08/23/2011
	08/03/2011
	Kick-off Meeting - Waived by COTR Peter Yan on 08/03/2011

	All
	n/a
	Delivered
	08/23/2011
	08/23/2011
	Project Management Plan

	All
	n/a
	Delivered
	09/10/2011
	09/09/2011
	Monthly Status Report for August

	All
	n/a
	Delivered
	10/10/2011
	10/05/2011
	Monthly Status Report for September

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Test Plan

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Test Case

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Integration Report

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	System Report

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Staging Report

	Term Form
	2.0
	Delivered
	~10/10/2011
	10/13/2011
	Testing Report

	All
	n/a
	Delivered
	11/10/2011
	11/10/2011
	Monthly Status Report for October

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Test Plan

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Test Case

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Integration Report

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	System Report

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Staging Report

	Term Form
	2.1
	Delivered
	~11/28/2011
	11/28/2011
	Testing Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Plan

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Case

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Integration Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	System Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Staging Report

	NCIm
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Testing Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Plan

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Test Case

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Integration Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	System Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Staging Report

	NCI Terms
	2.0
	Delivered
	~12/10/2011
	12/09/2011
	Testing Report

	All
	n/a
	Delivered
	12/10/2011
	12/10/2011
	Monthly Status Report for November

	All
	n/a
	Delivered
	01/10/2012
	01/04/2012
	Quarterly ARRA Report

	All
	n/a
	Delivered
	01/10/2012
	01/04/2012
	Monthly Status Report for December

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Test Plan

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Test Case

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Integration Report

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	System Report

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Staging Report

	NCI Terms
	2.0.1
	Delivered
	~01/10/2012
	01/04/2012
	Testing Report

	All
	n/a
	Delivered
	02/08/2012
	02/08/2012
	Monthly Status Report for January

	All
	n/a
	Delivered
	03/10/2012
	03/08/2012
	Monthly Status Report for February

	All
	n/a
	Delivered
	04/10/2012
	04/10/2012
	Monthly Status Report for March

	All
	n/a
	Delivered
	04/10/2012
	04/10/2012
	Quarterly ARRA Report

	All
	n/a
	Delivered
	05/10/2012
	05/10/2012
	Monthly Status Report for April

	All
	n/a
	Delivered
	06/10/2012
	06/05/2012
	Monthly Status Report for May

	All
	n/a
	Delivered
	07/10/2012
	07/10/2012
	Monthly Status Report for June

	All
	n/a
	Delivered
	07/10/2012
	07/10/2012
	Quarterly ARRA Report 2012 Q2

	All
	n/a
	Delivered
	08/10/2012
	08/08/2012
	Monthly Status Report for July

	caAERS
	2.5
	Delivered
	~08/15/2012
	08/15/2012
	Test Report

	All
	n/a
	Delivered
	09/10/2012
	09/07/2012
	Monthly Status Report for August

	All
	n/a
	Not Delivered
	10/10/2012
	
	Monthly Status Report for September

	All
	n/a
	Not Delivered
	10/10/2012
	
	Quarterly ARRA Report 2012 Q3

	All
	n/a
	Not Delivered
	TBD
	
	Final Report



Defects by Priority Created in August
Blocker  (1)	Critical  (2)	Major  (1)	Minor  (1)	Trivial  (0)	1	2	1	1			Page 1 of 17
