
LexEVS Meeting Minutes - 26 June 2013

Attendees

Name Role

Wright, Larry NIH/NCI  

Fragoso, Gilberto NIH/NCI    

De Coronado, Sherri     NIH/NCI   

Ong, Kim L IS

Lucas, Jason R IS

Bauer, Herbert S. (Scott)     Mayo

Peterson, Kevin Mayo

Stancl, Craig Mayo

Wynne, Robert     NIH/NCI

Brem, Larry   NIH/NCI [C]  

Pan, JJ NIH/NCI [E]

Ager, Mandy Mayo

Frutiger, Kim Mayo

Tran, Tin     NIH/NCI [C]

Kanjamala, Pradip   Mayo 

Ahmed. Shamim NIH/NC [C]

 

Action Items

 # Assigned Description Date Identified Due Date Date Completed Status

1 Larry Brem Will schedule the close out meeting (after July 13) for the GitHub migration   July 13   open

2 Kevin Peterson One CTS2 REST deployment issue to be completed.       open

             

Progress

Area of Interest Details

REST Interface 
Development

Complete: Jira Items 547, 548, 539, 540, 541, 542, 543, 544, 545, 546.All the JIRA items 
associated with this effort have been deployed to NCI DEV. Please review and provide input.

Loading of resolved value 
set - JIRA 548    

This item is complete and is undergoing testing on DEV

GitHub Update – JIRA 
554 (Scott, Larry Brem) 

Complete and documentation has been sent. Need to have a close out meeting. 

HL7 MIF Loader – JIRA 
553 (Kim, Craig, Gilberto) 

Updated Jira items and documentation. 



 Search Performance 
(contains) – JIRA 550 
(Kevin) 

New index has been indexed. Planned on getting deployment complete, but couple issues.
Added algorithms so the client doesn’t have to construct.
Tweaking on what was indexed (indexes grew).
The quality of results will be better.
Exact matching was added.
Deployed on remote API on DEV,

but not through CTS2 API. 

Deployment Scripts 
(Kevin, Tin)    

Kevin attempted to deploy and encountered a problem when deploying to JBOSS. May need to do a separate JBoss for 
CTS2 services. Kevin will have to ask Norval about this. 

   

JIRA Issues

Issue Number Description Status

No new issues    

     

     

Project Plan Changes

# Description Due Date Resources Notes Risks Mitigation

  None          

             

             

 Planned Activities

Area of Interest Details

Deployment of CTS2 Kevin to contact Norval (include Jason). 

Changes to the team    
Kim will be moving to new team.
Mandy is done next week. 

   

Risks, Issues, Dependencies
Risks

#  Opened Date Due Date Description Likelihood (H, M, L) Impact Assigned Status Mitigation Strategy

                 

                 

                 

Issues

 # Opened Date Description Impact Assigned Status

           

           

           



Dependencies

Opened Date Description Assigned

6.26.2013  GitHub Close out meeting Larry Brem
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