
Week Ending 8/8/2014

Attendance

Name Role Organization Present (Y/N)

Kumar Kuntipuram TPM  Leidos  

Sherri De Coronado GS CBIIT  

Gilberto Fragoso SME CBIIT  

Bob Dionne Subcontract PM Dionne Associates  

JJ Pan GPM  CBIIT   

Tin Tran QA  Leidos   

Action Items

Create Project Plan

 # Assigned Description Date Identified Due Date Date Completed  Comments Status

1 Dionne Create initial project plan 7/23/2014  8/1/2014

 

 

 

 

 

In Progress

               

               

Progress

Area of Interest Details

Wiki Updated Project Status Wiki

QA Provided project documents to create test plans 

O&M Meeting for triaging JIRA items setup

JIRA Issues

Issue Number Description Status

     

     

     

Project Plan Changes

# Description Due Date Resources Notes Risks Mitigation

             

             

             

 Planned Activities

Area of Interest Details

   

   



Risks, Issues, Dependencies

Risks, Issues & Dependencies

 

https://wiki.nci.nih.gov/x/b4I2DQ
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