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Sprint 39

Dates: September 15, 2016 – September 28, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
6.5 planning and development.
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160920.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=826

Retrospective 
2016-09-29 Retrospective - 6.4 Phase Tier Deployment - Sprint 39

Sprint 38

Dates: September 1, 2016 – September 14, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
6.5 planning and development.
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8-%20LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160913.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8-%20LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160906.pdf?api=v2

Agile Board

https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160920.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160920.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=826
https://wiki.nci.nih.gov/display/LexEVS/2016-09-29+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+39
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8-%20LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160913.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8-%20LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160913.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8-%20LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160906.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8-%20LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160906.pdf?api=v2


https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible
Sprint Report (includes issues/deliverables)

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=burndownChart&sprint=812
Retrospective 

2016-09-14 Retrospective - 6.4 Phase Tier Deployment - Sprint 38

Sprint 37

Dates: August 18, 2016 – August 31, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
6.5 planning and development.
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160816.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=burndownChart&sprint=800

Retrospective 
2016-08-17 Retrospective - 6.4 Phase Tier Deployment - Sprint 37

Artifacts
FINAL Build

Lexevs API (  branch)v6.4.0
Git tag:  6.4.1.FINAL

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/LexEVS-install-config-6.4.1.FINAL.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/LexEVS-install-6.4.1.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/extLib-6.4.1.FINAL.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/lexbig-6.4.1.FINAL.jar

Functionality Summary:
LEXEVS-1151 Loader - OWL2: Investigate OBI Load - why loading of named instances (individuals) don't 
appear in the browser.
LEXEVS-1152 Loader - OWL2: Investigate OBI Load - why restrictions on a class are not being seen in the 
GUI
LEXEVS-1153 Loader - OWL2: Investigate NDFRT Load - why restrictions on a class are not being seen in 
the GUI 
LEXEVS-1160 Loader - OWL2: NDFRT Loader - Restrictions on a class not displayed in the browser.
LEXEVS-1299 Loader - OWL2: Unable to associate property code with property label.
LEXEVS-1339 Loader - OWL2: Entity or BFO_0000001 has qualifier value that is not resolved
LEXEVS-1976 Loader - OWL2: Investigate to determine if complex property loader directives are hard coded
LEXEVS-2030 Loader - OWL2 history annotation should be represented as an IRI
LEXEVS-1338 Loader - OWL2: Load of OWL2 sources will deal with tagged obo namespace values as 
resolvable properties

Lexevs Remote API (  branch)v6.4.0
Git tag:  6.4.1.FINAL

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/lexevsapi64-6.4.1.FINAL.war
Functionality Summary:

LexEVS core fixes (above)
LEXEVSREM-2 Investigate HTTPs for LexEVS Remote API

Lexevs CTS2 (for 6.4.1 - v1.5.0 branch)
Git tag:  1.5.1.FINAL
Artifact Name:  lexevs-service-1.5.1.FINAL.war

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/lexevs-service-1.5.1.FINAL.war
Functionality Summary:

Built with latest lexevs artifact
LEXEVSCTS2-45 LexEVSResolvedValueSetService Test fails with Java 1.8
LEXEVSCTS2-53 CTS2 Service fails to resolve entitites for HL7 terminology loaded from MIF

Sprint 36

Dates: August 4, 2016 – August 17, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
6.4 Patch work (HTTPS support)
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160809.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160802.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=burndownChart&sprint=788

Retrospective 
2016-08-17 Retrospective - 6.4 Phase Tier Deployment - Sprint 36

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=burndownChart&sprint=812
https://wiki.nci.nih.gov/display/LexEVS/2016-09-14+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+38
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160816.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160816.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=burndownChart&sprint=800
https://wiki.nci.nih.gov/display/LexEVS/2016-08-17+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+37
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/LexEVS-install-config-6.4.1.FINAL.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/LexEVS-install-6.4.1.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/extLib-6.4.1.FINAL.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/lexbig-6.4.1.FINAL.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1151
https://tracker.nci.nih.gov/browse/LEXEVS-1152
https://tracker.nci.nih.gov/browse/LEXEVS-1153
https://tracker.nci.nih.gov/browse/LEXEVS-1160
https://tracker.nci.nih.gov/browse/LEXEVS-1299
https://tracker.nci.nih.gov/browse/LEXEVS-1339
https://tracker.nci.nih.gov/browse/LEXEVS-1976
https://tracker.nci.nih.gov/browse/LEXEVS-2030
https://tracker.nci.nih.gov/browse/LEXEVS-1338
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/lexevsapi64-6.4.1.FINAL.war
https://tracker.nci.nih.gov/browse/LEXEVSREM-2
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.1/Release/lexevs-service-1.5.1.FINAL.war
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-45
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-53
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160809.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160809.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160802.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160802.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=burndownChart&sprint=788
https://wiki.nci.nih.gov/display/LexEVS/2016-08-17+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+36


Artifacts
6.4.0.1 RC1 - OWL2 Loader Updates

Lexevs API (  branch)v6.4.0
Git tag:  6.4.0.1.RC1

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.0.1/lexbig-6.4.0.1.RC1.jar 
Functionality Summary:

LEXEVS-1151 Loader - OWL2: Investigate OBI Load - why loading of named instances (individuals) don't 
appear in the browser.
LEXEVS-1152 Loader - OWL2: Investigate OBI Load - why restrictions on a class are not being seen in the 
GUI
LEXEVS-1153 Loader - OWL2: Investigate NDFRT Load - why restrictions on a class are not being seen in 
the GUI 
LEXEVS-1160 Loader - OWL2: NDFRT Loader - Restrictions on a class not displayed in the browser.
LEXEVS-1299 Loader - OWL2: Unable to associate property code with property label.
LEXEVS-1339 Loader - OWL2: Entity or BFO_0000001 has qualifier value that is not resolved
LEXEVS-1976 Loader - OWL2: Investigate to determine if complex property loader directives are hard coded
LEXEVS-2030 Loader - OWL2 history annotation should be represented as an IRI
LEXEVS-1338 Loader - OWL2: Load of OWL2 sources will deal with tagged obo namespace values as 
resolvable properties

Sprint 35

Dates: July 21, 2016 – August 3, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
Complete 6.4 work related to the release.
Prepare for 6.5 work.
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160726.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=766

Retrospective 
2016-08-03 Retrospective - 6.4 Phase Tier Deployment - Sprint 35

Sprint 34

Dates: July 7, 2016 – July 20, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
Provide 6.4 documentation.
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160712.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=747

Retrospective 
2016-07-20 Retrospective - 6.4 Phase Tier Deployment - Sprint 34

Artifacts
FINAL Build

Lexevs API (  branch)v6.4.0
Git tag:  6.4.0.FINAL

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.FINAL.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.FINAL.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.FINAL.jar

Functionality Summary:
LEXEVS-2124 Update LexEVS license information
LEXEVS-2127 Remove admin guides and update Mayo and NCI reference names
LEXEVS-2132 Documentation: Update miscellaneous documentation links and text
LEXEVS-2119 Remove SQL drivers from LexEVS install/packaging
LEXEVS-2078 Lexevs install script completes with an error - gui/Linux-lbGUI.sh does not exist anymore

Lexevs Remote API (  branch)v6.4.0
Git tag:  6.4.0.FINAL

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.FINAL.war
Functionality Summary:

LexEVS core fixes (above)
Lexevs CTS2 (for 6.4 - v1.5.0 branch)

Git tag:  1.5.0.FINAL
Artifact Name:  lexevs-service-1.5.0.FINAL.war

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.FINAL.war

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/v6.4.0.1/lexbig-6.4.0.1.RC1.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1151
https://tracker.nci.nih.gov/browse/LEXEVS-1152
https://tracker.nci.nih.gov/browse/LEXEVS-1153
https://tracker.nci.nih.gov/browse/LEXEVS-1160
https://tracker.nci.nih.gov/browse/LEXEVS-1299
https://tracker.nci.nih.gov/browse/LEXEVS-1339
https://tracker.nci.nih.gov/browse/LEXEVS-1976
https://tracker.nci.nih.gov/browse/LEXEVS-2030
https://tracker.nci.nih.gov/browse/LEXEVS-1338
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160726.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160726.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=766
https://wiki.nci.nih.gov/display/LexEVS/2016-08-03+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+35
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160712.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160712.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=747
https://wiki.nci.nih.gov/display/LexEVS/2016-07-20+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+34
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.FINAL.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.FINAL.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.FINAL.jar
https://tracker.nci.nih.gov/browse/LEXEVS-2124
https://tracker.nci.nih.gov/browse/LEXEVS-2127
https://tracker.nci.nih.gov/browse/LEXEVS-2132
https://tracker.nci.nih.gov/browse/LEXEVS-2119
https://tracker.nci.nih.gov/browse/LEXEVS-2078
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.FINAL.war
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.FINAL.war


Functionality Summary:
Built with latest lexevs artifact

RC.2 Build
Lexevs API (  branch)v6.4.0

Git tag:  6.4.0.RC.2
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.RC.2.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.RC.2.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.RC.2.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.RC.2.jar

Functionality Summary:
LEXEVS-1037 Loader - HL7: HL7 SupportedNamespaces data issue.
LEXEVS-2016 Loader - HL7: entityCode format needs to be updated
LEXEVS-1335 Loader - OWL2: Load of OWL2 sources will deal with only and exactly restrictions
LEXEVS-1336 Loader - OWL2: Load of OWL2 sources will deal with has role relationhips from "some" 
restrictions
LEXEVS-1337 Loader - OWL2: Anotation uses individuals

Lexevs Remote API (  branch)v6.4.0
Git tag:  6.4.0.RC.2

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.RC.2.war
Functionality Summary:

LexEVS core fixes (above)
Lexevs CTS2 (for 6.4 - v1.5.0 branch)

Git tag:  1.5.0.RC.2
Artifact Name:  lexevs-service-1.5.0.RC.2.war

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.RC.2.war
Functionality Summary:

Built with latest lexevs artifact

Sprint 33

Dates: June 23, 2016 – July 6, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
Provide 6.4 documentation.
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160705.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160628.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=725

Retrospective 
2016-07-06 Retrospective - 6.4 Phase Tier Deployment - Sprint 33

Artifacts
Lexevs API (Lucene branch)

Git tag:  6.4.0.RC.1
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.RC.1.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.RC.1.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.RC.1.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.RC.1.jar

Functionality Summary:
LEXEVS-1975 - Loader - OWL: Add Maps_To as a complex property to the loader.

Lexevs Remote API (dev branch)
Git tag:  6.4.0.RC.1

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.RC.1.war
Functionality Summary:

LexEVS core fixes (above)
Lexevs CTS2 (for 6.4)

Git tag:  1.5.0.RC.1
Artifact Name:  lexevs-service-1.5.0.RC.1.war

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.RC.1.war
Functionality Summary:

Built with latest lexevs artifact

Sprint 32

Dates: June 9, 2016 – June 22, 2016 (2 weeks)
Goal:   

Provide tier deployment support.
Provide 6.4 documentation.
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160614.pdf?api=v2

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.RC.2.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.RC.2.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.RC.2.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.RC.2.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1037
https://tracker.nci.nih.gov/browse/LEXEVS-2016
https://tracker.nci.nih.gov/browse/LEXEVS-1335
https://tracker.nci.nih.gov/browse/LEXEVS-1336
https://tracker.nci.nih.gov/browse/LEXEVS-1337
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.RC.2.war
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.RC.2.war
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160705.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160705.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160628.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160628.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=725
https://wiki.nci.nih.gov/display/LexEVS/2016-07-06+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+33
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.RC.1.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.RC.1.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.RC.1.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.RC.1.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1975
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.RC.1.war
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.RC.1.war
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160614.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160614.pdf?api=v2


Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=710

Retrospective 
2016-06-22 Retrospective - 6.4 Phase Tier Deployment - Sprint 32

Artifacts
Lexevs API (Lucene branch)

Git tag:  6.4.0.SNAPSHOT.11
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.SNAPSHOT.11.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.SNAPSHOT.11.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.SNAPSHOT.11.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.SNAPSHOT.11.jar

Functionality Summary:
LEXEVS-1675 - Code Cleanup 
LEXEVS-1729 - Unexpected behavior found in searching value set using LexEVSValueSetDefinitionServices API.

Lexevs Remote API (dev branch)
Git tag:  6.4.0.SNAPSHOT.11

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.SNAPSHOT.11.war
Functionality Summary:

LexEVS core fixes (above)
Lexevs CTS2 (for 6.4)

Git tag:  1.5.0.SNAPSHOT.11
Artifact Name:  lexevs-service-1.5.0.SNAPSHOT.11.war

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.SNAPSHOT.11.war
Functionality Summary:

Built with latest lexevs artifact

Sprint 31

Dates: May 26, 2016 – June 8, 2016 (2 weeks)
Goal:   

Demonstrate complete LexEVS functionality including remote API and CTS2 services
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160607.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160531.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=690

Retrospective 
2016-06-08 Retrospective - 6.4 Phase Tier Deployment - Sprint 31

Artifacts
Lexevs API (Lucene branch)

Git tag:  6.4.0.SNAPSHOT.6
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.SNAPSHOT.6.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.SNAPSHOT.6.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.SNAPSHOT.6.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.SNAPSHOT.6.jar

Functionality Summary:
LEXEVS-1731 - Allow exclusion of anonymous classes optionally in dynamic resolution of a value set definition.
LEXEVS-1834 - I want Hyphenated word contains search to return results

Lexevs Remote API (dev branch)
Git tag:  6.4.0.SNAPSHOT.6

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.SNAPSHOT.6.war
Functionality Summary:

LexEVS core fixes (above)
Lexevs CTS2 (for 6.3)

Git tag:  1.4.0.1.FINAL
Artifact Name: lexevs-service-1.4.0.1.FINAL.war
Functionality Summary:

LEXEVSCTS2-35 - Implemented property qualifiers in CTS2 6.3
Lexevs CTS2 (for 6.4)

Git tag:  1.5.0.SNAPSHOT.6
Artifact Name:  lexevs-service-1.5.0.SNAPSHOT.6.war

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.SNAPSHOT.6.war
Functionality Summary:

LEXEVSCTS2-35 - Implemented property qualifiers in CTS2 6.3
Built with latest lexevs artifact

Sprint 30

https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=710
https://wiki.nci.nih.gov/display/LexEVS/2016-06-22+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+32
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.SNAPSHOT.11.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.SNAPSHOT.11.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.SNAPSHOT.11.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.SNAPSHOT.11.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1675
https://tracker.nci.nih.gov/browse/LEXEVS-1729
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.SNAPSHOT.11.war
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.SNAPSHOT.11.war
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160607.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160607.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160531.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160531.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=690
https://wiki.nci.nih.gov/display/LexEVS/2016-06-08+Retrospective+-+6.4+Phase+Tier+Deployment+-+Sprint+31
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-6.4.0.SNAPSHOT.6.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-6.4.0.SNAPSHOT.6.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-6.4.0.SNAPSHOT.6.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-6.4.0.SNAPSHOT.6.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1731
https://tracker.nci.nih.gov/browse/LEXEVS-1834
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-6.4.0.SNAPSHOT.6.war
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-35
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevs-service-1.5.0.SNAPSHOT.6.war
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-35


Dates: May 12, 2016 – May 25, 2016 (2 weeks)
Goal:   

Demonstrate complete LexEVS functionality including remote API and CTS2 services
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160524.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160517.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=674

Retrospective 
2016-05-25 Retrospective - 6.4 Phase 5 - Sprint 30

Artifacts
Lexevs API (Lucene branch)

Git tag: SNAPSHOT.LUCENE.SPRINT29.2016.05.12
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT29.
2016.05.12.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.jar

Functionality Summary:
LexEVS core API serialization fixes

Lexevs Remote API (dev branch)
Git tag: SNAPSHOT.LUCENE.SPRINT29.2016.05.12

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.war
Functionality Summary:

Remote serialization fixes
Lexevs CTS2 (for 6.3)

Git tag: SNAPSHOT.v1.4.0.SPRINT29.2016.05.12
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/cts2-63-SNAPSHOT.v1.4.0.SPRINT29.2016.05.12.war

Functionality Summary:
LEXEVSCTS2-35 - Implemented property qualifiers in CTS2 6.3

Lexevs CTS2 (for 6.4)
Git tag: SNAPSHOT.DEV.SPRINT29.2016.05.12

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/cts2-64-SNAPSHOT.DEV.SPRINT29.2016.05.12.war
Functionality Summary:

CTS2 running with LexEVS 6.4

Sprint 29

Dates: April 28, 2016 – May 11, 2016 (2 weeks)
Goal:   

Demonstrate complete LexEVS functionality including remote API and CTS2 services
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160510.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160503.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=660

Retrospective 
https://wiki.nci.nih.gov/display/LexEVS/2016-05-11+Retrospective+-+6.4+Phase+5+-+Sprint+29

Sprint 28

Dates: April 14, 2016 – April 27, 2016 (2 weeks)
Goal:   

Demonstrate complete LexEVS functionality including remote API and CTS2 services
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160426.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160419.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=654

https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160524.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160524.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160517.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160517.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=674
https://wiki.nci.nih.gov/display/LexEVS/2016-05-25+Retrospective+-+6.4+Phase+5+-+Sprint+30
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexevsapi64-SNAPSHOT.LUCENE.SPRINT29.2016.05.12.war
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/cts2-63-SNAPSHOT.v1.4.0.SPRINT29.2016.05.12.war
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-35
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/cts2-64-SNAPSHOT.DEV.SPRINT29.2016.05.12.war
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160510.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160510.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160503.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160503.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=660
https://wiki.nci.nih.gov/display/LexEVS/2016-05-11+Retrospective+-+6.4+Phase+5+-+Sprint+29
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160426.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160426.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160419.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160419.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=654


Retrospective 
2016-04-27 Retrospective - 6.4 - Phase 5 - Sprint 28

Sprint 27

Dates: March 31, 2016 – April 13, 2016 (2 weeks)
Goal:   

Demonstrate complete LexEVS functionality including remote API and CTS2 services
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160412.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160405.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=633

Retrospective 
2016-04-13 Retrospective - 6.4 - Phase 5 - Sprint 27

Artifacts
Lucene branch

Git tag:  SNAPSHOT.LUCENE.SPRINT27.2016.04.14
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT27.
2016.04.14.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.jar

Functionality Summary:
LexEVS core API is ready to test

Sprint 26

Dates: March 17, 2016 – March 30, 2016 (2 weeks)
Goal:   

Demonstrate complete LexEVS functionality including remote API and CTS2 services
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160322.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=631

Retrospective 
2016-03-30 Retrospective - 6.4 - Phase 5 - Sprint 26

Sprint 25

Dates: March 03, 2016 – March 16, 2016 (2 weeks)
Goal:   

Demonstrate complete LexEVS functionality including remote API and CTS2 services
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160315.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160309.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=615

Retrospective 
2016-03-16 Retrospective - 6.4 - Phase 5 - Sprint 25

Sprint 24

Dates: February 18, 2016 – March 02, 2016 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.

https://wiki.nci.nih.gov/display/LexEVS/2016-04-27+Retrospective+-+6.4+-+Phase+5+-+Sprint+28
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160412.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160412.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160405.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160405.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=633
https://wiki.nci.nih.gov/display/LexEVS/2016-04-13+Retrospective+-+6.4+-+Phase+5+-+Sprint+27
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT27.2016.04.14.jar
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160322.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160322.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=631
https://wiki.nci.nih.gov/display/LexEVS/2016-03-30+Retrospective+-+6.4+-+Phase+5+-+Sprint+26
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160315.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160315.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160309.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160309.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=615
https://wiki.nci.nih.gov/display/LexEVS/2016-03-16+Retrospective+-+6.4+-+Phase+5+-+Sprint+25


Provide deployment support.
Project Roadmap

https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160301.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160223.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=591

Retrospective 
2016-03-02 Retrospective - 6.4 - Phase 4 - Sprint 24

Artifacts
6.3 Branch

Git Tag: v6.3.0.2.FINAL
Download Links

https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-6.3.0.2.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-config-6.3.0.2.FINAL.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lbRuntime-6.3.0.2.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lexbig-6.3.0.2.FINAL.jar

Download Artifacts Location
/evs/LexEVS/v6.3/v6.3.0.2/Release

LexEVS-install-6.3.0.2.FINAL.jar
LexEVS-install-config-6.3.0.2.FINAL.xml
lbRuntime-6.3.0.2.FINAL.jar
lexbig-6.3.0.2.FINAL.jar

Summary of Changes
LEXEVS-1427 - Correct Namespace Functionality in path to root implementation 

Sprint 23

Dates: February 04, 2016 – February 17, 2016 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160216.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%20201602.09.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=564

Retrospective 
2016-02-17 Retrospective - 6.4 - Phase 4 - Sprint 23

Sprint 22

Dates: January 21, 2016 – February 03, 2016 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160202.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020160126.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=553

Retrospective 
2016-02-03 Retrospective - 6.4 - Phase 4 - Sprint 22

Artifacts
Lucene branch

Git tag:  SNAPSHOT.LUCENE.SPRINT22.2016.02.04
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.jar
Functionality Summary:

LEXEVS-1334 I want to be able to load and read without restarting the JVM. (Load/Read cycle is broken)
LEXEVS-1418 Admin Script CleanUpMetadata is broken
LEXEVS-1419 Admin Script ExportOBO is broken

https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160301.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160301.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160223.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160223.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=591
https://wiki.nci.nih.gov/display/LexEVS/2016-03-02+Retrospective+-+6.4+-+Phase+4+-+Sprint+24
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-6.3.0.2.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-config-6.3.0.2.FINAL.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lbRuntime-6.3.0.2.FINAL.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lexbig-6.3.0.2.FINAL.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1427
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160216.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160216.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%20201602.09.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%20201602.09.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=564
https://wiki.nci.nih.gov/display/LexEVS/2016-02-17+Retrospective+-+6.4+-+Phase+4+-+Sprint+23
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160202.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160202.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160126.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160126.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=553
https://wiki.nci.nih.gov/display/LexEVS/2016-02-03+Retrospective+-+6.4+-+Phase+4+-+Sprint+22
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1334
https://tracker.nci.nih.gov/browse/LEXEVS-1418
https://tracker.nci.nih.gov/browse/LEXEVS-1419


LEXEVS-1421 Admin Script LoadUmlsBatch is broken
LEXEVS-1422 Admin Script LoadMedDRA is broken
LEXEVS-1520 Inactive Coding Schemes can be queried
LEXEVS-1521 Some property qualifier based searches do not return values
LEXEVS-1522 Lazy Loadable Code to Return Fails on a single value
LEXEVS-1523 Under some conditions, queries to newly tagged terminologies cause a failure.
LEXEVS-1524 Mapping Node resolve to iterator fails
LEXEVS-1525 Under some circumstances, resolved value set does not return expected results
LEXEVS-1526 XML export does not work except for associations
LEXEVS-1529 Update log messages to include coding scheme URI and version when maxDoc == 0
LEXEVS-1552 Cleanup Utility fails
LEXEVS-1554 Mapping Node Resolve to iterator Investigation

On SFTP site: 
/evs/LexEVS/v6.4

LexEVS-install-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.jar
LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.xml
extLib-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.zip
lexbig-SNAPSHOT.LUCENE.SPRINT22.2016.02.04.jar

Sprint 21

Dates: January 07, 2016 – January 20, 2016 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD7 -LexEVS Lucene - Project Roadmap - 20160119.pdf
S13-500 MOD7 -LexEVS Lucene - Project Roadmap - 20160112.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=534

Retrospective 
2016-01-20 Retrospective - 6.4 - Phase 4 - Sprint 21

Artifacts
Lucene branch

Git tag: SNAPSHOT.LUCENE.SPRINT21.2016.01.21
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.jar
Functionality Summary:

LEXEVS-1184 I want to be able to create multiple query parsers. (Reimplement query parser factory to initialize 
multiple parsers.)
LEXEVS-1340 Query against missing index creates obscure error message.
LEXEVS-1420 Admin Script LoadRadLexProtegeFrames is no longer used.
LEXEVS-1432 I want to be able to use the search extension API as supported by multi-index querying.

On SFTP site: 
/evs/LexEVS/v6.4

LexEVS-install-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.jar
LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.xml
extLib-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.zip
lexbig-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.jar

Sprint 20

Dates: December 24, 2015 – January 06, 2016 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20160105.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=529

Retrospective 
2016-01-05 Retrospective - 6.4 - Phase 4 - Sprint 20

Artifacts
v6.3.0 branch

Git tag: v6.3.0.2.RC1
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-6.3.0.2.RC1.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-config-6.3.0.2.RC1.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lbRuntime.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lexbig.jar

https://tracker.nci.nih.gov/browse/LEXEVS-1421
https://tracker.nci.nih.gov/browse/LEXEVS-1422
https://tracker.nci.nih.gov/browse/LEXEVS-1520
https://tracker.nci.nih.gov/browse/LEXEVS-1521
https://tracker.nci.nih.gov/browse/LEXEVS-1522
https://tracker.nci.nih.gov/browse/LEXEVS-1523
https://tracker.nci.nih.gov/browse/LEXEVS-1524
https://tracker.nci.nih.gov/browse/LEXEVS-1525
https://tracker.nci.nih.gov/browse/LEXEVS-1526
https://tracker.nci.nih.gov/browse/LEXEVS-1529
https://tracker.nci.nih.gov/browse/LEXEVS-1552
https://tracker.nci.nih.gov/browse/LEXEVS-1554
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160119.pdf?version=1&modificationDate=1453217023000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD7%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160112.pdf?version=1&modificationDate=1452719193000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=534
https://wiki.nci.nih.gov/display/LexEVS/2016-01-20+Retrospective+-+6.4+-+Phase+4+-+Sprint+21
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT21.2016.01.21.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1184
https://tracker.nci.nih.gov/browse/LEXEVS-1340
https://tracker.nci.nih.gov/browse/LEXEVS-1420
https://tracker.nci.nih.gov/browse/LEXEVS-1432
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020160105.pdf?version=1&modificationDate=1452027442000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=529
https://wiki.nci.nih.gov/display/LexEVS/2016-01-05+Retrospective+-+6.4+-+Phase+4+-+Sprint+20
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-6.3.0.2.RC1.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/LexEVS-install-config-6.3.0.2.RC1.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lbRuntime.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/v6.3.0.2/Release/lexbig.jar


Functionality Summary:
LEXEVS-1427 Correct Namespace Functionality in path to root implementation

On SFTP site:
/evs/LexEVS/v6.3/v6.3.0.2/Release

LexEVS-install-6.3.0.2.RC1.jar
LexEVS-install-config-6.3.0.2.RC1.xml
lbRuntime.jar
lexbig.jar

Lucene branch
Git tag: SNAPSHOT.LUCENE.SPRINT20.2016.01.07
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.jar
Functionality Summary:

LEXEVS-1273 Node Graph method call toNodeList() is capable of creating a list of nodes that may not have 
corresponding lucene entity entries.
LEXEVS-713 I want codedNodeSet union/intersection/difference functionality.
LEXEVS-1243 I want to be able to replace an old index with a new index when reloading content. (LexEVS adds to old 
index rather than overwritting with new)
LEXEVS-1322 Update build scripts, admin scripts and examples for LexEVS 6.4
LEXEVS-1429 Update classpath for test scripts in LexEVS 6.4
LEXEVS-1428 Update classpath for GUI scripts in LexEVS 6.4

On SFTP site: 
/evs/LexEVS/v6.4

LexEVS-install-SNAPSHOT.LUCENE.SPRINT14.2015.10.15.jar
extLib-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.zip
LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.xml

Sprint 19

Dates: December 10, 2015 – December 23, 2015 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151222.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=510

Retrospective 
2015-12-23 Retrospective - 6.4 - Phase 4 - Sprint 19

Sprint 18

Dates: November 26, 2015 – December 9, 2015 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151201.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151208.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=503

Retrospective 
2015-12-09 Retrospective - 6.4 - Phase 4 - Sprint 18

Sprint 17

Dates: November 12, 2015 – November 24, 2015 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020151117.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=490

https://tracker.nci.nih.gov/browse/LEXEVS-1427
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.jar
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-config-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.xml
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/extLib-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.zip
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lexbig-SNAPSHOT.LUCENE.SPRINT20.2016.01.07.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1273
https://tracker.nci.nih.gov/browse/LEXEVS-713
https://tracker.nci.nih.gov/browse/LEXEVS-1243
https://tracker.nci.nih.gov/browse/LEXEVS-1322
https://tracker.nci.nih.gov/browse/LEXEVS-1429
https://tracker.nci.nih.gov/browse/LEXEVS-1428
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151222.pdf?version=1&modificationDate=1450812073000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=510
https://wiki.nci.nih.gov/display/LexEVS/2015-12-23+Retrospective+-+6.4+-+Phase+4+-+Sprint+19
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151201.pdf?version=1&modificationDate=1449001440000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151208.pdf?version=1&modificationDate=1449693201000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=503
https://wiki.nci.nih.gov/display/LexEVS/2015-12-09+Retrospective+-+6.4+-+Phase+4+-+Sprint+18
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151117.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151117.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=490


Retrospective 
2015-11-24 Retrospective - 6.4 - Phase 4 - Sprint 17

Sprint 16

Dates: October 29, 2015 – November 11, 2015 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020151103.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020151110.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=473

Retrospective 
2015-11-11 Retrospective - 6.4 - Phase 4 - Sprint 16

Sprint 15

Dates: October 15, 2015 – October 28, 2015 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
Pending

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=452

Retrospective 
2015-10-30 Retrospective - 6.4 - Phase 4 - Sprint 15

Sprint 14

Dates: October 1, 2015 – October 14, 2015 (2 weeks)
Goal:   

Demonstrate all previous LexEVS functionality as implemented with the new Lucene and 100% of unit test pass
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020151006.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=428

Retrospective 
2015-10-14 Retrospective - 6.4 - Phase 3 - Sprint 14

Artifacts
v6.3.x branch

Git tag: SNAPSHOT.V.6.3.0.SPRINT14.2015.10.15
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/Release/lbRuntime_SNAPSHOT.V.6.3.0.SPRINT14.2015.10.15.jar
Functionality Summary

LEXEVS-1195 lbGUI provides drop down lists for a variety of content loading convenience.  These content loading 
aides typically require a conventional coding scheme.  Since resolve value sets are coding schemes under the covers, 
these also appear in the drop down lists.  The number of these value sets loaded by some users creates a long list 
that is unusable under some circumstances.  This snapshot removes the resolved value sets from the list.
LEXEVS-1192 The OBI source is written in OWL2 format.  It features Axioms that contain references to property 
annotations also defined in the source.  When these property annotations are defined as owl literals they were being 
loaded properly.  However most of the annotations were defined as simple IRI's and were not being properly 
loaded.  This fix corrects that issue and provides test source and Unit tests to track for regression errors. 

Lucene branch
Git Tag: SNAPSHOT.LUCENE.SPRINT14.2015.10.15
http://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lbRuntime_SNAPSHOT.LUCENE.SPRINT14.2015.10.15.jar
http://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT14.2015.10.15.jar
Functionality Summary:

Lucene queries on most multi property designations are functioning properly
Lucene queries against a non-child status value are corrected.

https://wiki.nci.nih.gov/display/LexEVS/2015-11-24+Retrospective+-+6.4+-+Phase+4+-+Sprint+17
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151103.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151103.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151110.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151110.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=473
https://wiki.nci.nih.gov/display/LexEVS/2015-11-11+Retrospective+-+6.4+-+Phase+4+-+Sprint+16
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=452
https://wiki.nci.nih.gov/display/LexEVS/2015-10-30+Retrospective+-+6.4+-+Phase+4+-+Sprint+15
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151006.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020151006.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=428
https://wiki.nci.nih.gov/display/LexEVS/2015-10-14+Retrospective+-+6.4+-+Phase+3+-+Sprint+14
https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.3/Release/lbRuntime_SNAPSHOT.V.6.3.0.SPRINT14.2015.10.15.jar
https://tracker.nci.nih.gov/browse/LEXEVS-1195
https://tracker.nci.nih.gov/browse/LEXEVS-1192
http://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lbRuntime_SNAPSHOT.LUCENE.SPRINT14.2015.10.15.jar
http://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/LexEVS-install-SNAPSHOT.LUCENE.SPRINT14.2015.10.15.jar


Sprint 13

Dates: September 17, 2015 – September 30, 2015 (2 weeks)
Goal:   

Demonstrate functionality of some searches being performed in the API and 25% of functionality implemented.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150922.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150929.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=419

Retrospective 
2015-09-30 Retrospective - 6.4 - Phase 3 - Sprint 13

Artifacts
Git Tag: SNAPSHOT.SPRINT13.2015.09.29
http://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lbRuntime_SNAPSHOT.SPRINT13.2015.09.29.jar

Functionality Summary
Search Functions in matching designations for all search algorithms should return results.  
Sorting mechanisms seem to be in order according to limited Unit test application.
Search API for mapping schemes should be as fully functional as other searches
Some property restrictions are working within limitations.  We are still working to fix concept status and property type restrictions – others 
are not fully tested.
Multiple restrictions have limited functionality.  Not fully tested.

Sprint 12

Dates: September 3, 2015 – September 16, 2015 (2 weeks)
Goal:   

Demonstrate functionality of some searches being performed in the API and 25% of functionality implemented.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150908.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150915.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=412

Retrospective 
2015-09-16 Retrospective - 6.4 - Phase 3 - Sprint 12

Sprint 11

Dates: August 20, 2015 – September 2, 2015 (2 weeks)
Goal:   

Demonstrate functionality of some searches being performed in the API and 25% of functionality implemented.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150825.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150901.pdf 

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=403

Retrospective 
2015-09-02 Retrospective - 6.4 - Phase 3 - Sprint 11

Sprint 10

Dates:   06August , 2015 – August 19, 2015 (2 weeks)
Goal:   

Demonstrate functionality of some searches being performed in the API and 25% of functionality implemented.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150812.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150819.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=burndownChart&sprint=387

https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150922.pdf?version=1&modificationDate=1442950504000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150929.pdf?version=1&modificationDate=1443559368000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=419
https://wiki.nci.nih.gov/display/LexEVS/2015-09-30+Retrospective+-+6.4+-+Phase+3+-+Sprint+13
http://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/lbRuntime_SNAPSHOT.SPRINT13.2015.09.29.jar
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150908.pdf?version=1&modificationDate=1441739948000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150915.pdf?version=1&modificationDate=1442333749000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=412
https://wiki.nci.nih.gov/display/LexEVS/2015-09-16+Retrospective+-+6.4+-+Phase+3+-+Sprint+12
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150825.pdf?version=1&modificationDate=1440532759000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150901.pdf?version=1&modificationDate=1441133395000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=403
https://wiki.nci.nih.gov/display/LexEVS/2015-09-02+Retrospective+-+6.4+-+Phase+3+-+Sprint+11
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150812.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150819.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=burndownChart&sprint=387


Retrospective 
2015-08-19 Retrospective - 6.4 - Phase 3 - Sprint 10

Sprint 9

Dates: July 23, 2015 – August 5, 2015 (2 weeks)
Goal:   

Demonstrate functionality of some searches being performed in the API and 25% of functionality implemented.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150728.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150805.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=burndownChart&sprint=378

Retrospective 
2015-08-05 Retrospective - 6.4 - Phase 3 - Sprint 9

Sprint 8

Dates: July 9, 2015 – July 22, 2015 (2 weeks)
Goal:   

All internal interfaces and code structure in place and documented.
 with multi-indexes.Demonstrate viability of the new Lucene approach

Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150721.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150714.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=360

Retrospective 
2015-07-22 Retrospective - 6.4 - Phase 2 - Sprint 8

Sprint 7

Dates: June 25, 2015 – July 8, 2015 (2 weeks)
Goal:   

Demonstrate viability of the new Lucene approach and update of all dependencies.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150707.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150630.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=352

Retrospective 
2015-07-08 Retrospective - 6.4 - Phase 1 - Sprint 7

Sprint 6

Dates: June 3, 2015 – June 23, 2015 (3 weeks)
Goal:   

Demonstrate viability of the new Lucene approach and update of all dependencies.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150602.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150616.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150623.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=337

Retrospective 
2015-06-23 Retrospective - 6.4 - Phase 1 - Sprint 6

https://wiki.nci.nih.gov/display/LexEVS/2015-08-19+Retrospective+-+6.4+-+Phase+3+-+Sprint+10
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150728.pdf?version=1&modificationDate=1438111870000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150805.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=burndownChart&sprint=378
https://wiki.nci.nih.gov/display/LexEVS/2015-08-05+Retrospective+-+6.4+-+Phase+3+-+Sprint+9
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150721.pdf?version=1&modificationDate=1437512835000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150714.pdf?version=1&modificationDate=1436909223000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=360
https://wiki.nci.nih.gov/display/LexEVS/2015-07-22+Retrospective+-+6.4+-+Phase+2+-+Sprint+8
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150707.pdf?version=1&modificationDate=1436304483000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150630.pdf?version=1&modificationDate=1435694479000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=352
https://wiki.nci.nih.gov/display/LexEVS/2015-07-08+Retrospective+-+6.4+-+Phase+1+-+Sprint+7
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150602.pdf?version=1&modificationDate=1433348063000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150616.pdf?version=1&modificationDate=1434483722000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150623.pdf?version=1&modificationDate=1435073721000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=337
https://wiki.nci.nih.gov/display/LexEVS/2015-06-23+Retrospective+-+6.4+-+Phase+1+-+Sprint+6


Sprint 5

Dates: May 13, 2015 – June 2, 2015 (3 weeks)
Goal:   

Demonstrate viability of the new Lucene approach and update of all dependencies.
Provide continued support and issue resolution.
Provide deployment support.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150512.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150519.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150526.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=323

Retrospective 
2015-06-02 Retrospective - 6.4 - Phase - 1 - Sprint 5

Sprint 4

Dates:  April 22, 2015 – May 12, 2015 (3 weeks)
Goal:   

Obtain NCI signoff on project documentation (as per SOW)
Prepare the development environment for 6.3 RC2
Resolve 6.3 JIRA issues prioritized for 6.3 deployment.
Provide continued support and issue resolution.

Project Roadmap
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150420.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150428.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150505.pdf
S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150512.pdf

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=301

Retrospective 
2015-05-12 Retrospective - 6.4 - Phase - Architect & Design - Sprint 4

Sprint 3

Dates:  April 8, 2015 – April 21, 2015
Goal:  

Take what we learned from Sprint 2 and revise the roadmap to better reflect the development plan.   
Obtain NCI signoff on project documentation (as per SOW)
Prepare the development environment (GIT and Fisheye)
Provide continued support and issue resolution.

Project Roadmap
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%
20-%2020150420.pdf?api=v2

Agile Board
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220

Sprint Report (includes issues/deliverables)
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=287

Retrospective 
2015-04-21 Retrospective - 6.4 - Phase - Architect & Design - Sprint 3

https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150512.pdf?version=1&modificationDate=1431466900000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150519.pdf?version=1&modificationDate=1432059748000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150526.pdf?version=1&modificationDate=1432734981000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=planning.nodetail
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=323
https://wiki.nci.nih.gov/display/LexEVS/2015-06-02+Retrospective+-+6.4+-+Phase+-+1+-+Sprint+5
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150420.pdf?version=1&modificationDate=1429649942000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150428.pdf?version=1&modificationDate=1430250023000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150505.pdf?version=1&modificationDate=1430859759000&api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150512.pdf?version=1&modificationDate=1431466900000&api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=301
https://wiki.nci.nih.gov/pages/viewpage.action?pageId=290488531
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150420.pdf?api=v2
https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD4%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020150420.pdf?api=v2
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=220&view=reporting&chart=sprintRetrospective&sprint=287
https://wiki.nci.nih.gov/pages/viewpage.action?pageId=287277450
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