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Summary
The goal of this project ( , ) is to address JIRA items and provide maintenance and support for LexEVS 6.2 S13-500 MOD4, MOD5, MOD6 MOD7, MOD8
and to develop and release both LexEVS 6.3 and LexEVS 6.4 (6.4.1).

Additional documentation for the project will be added throughout the lifecycle of the project.    

Document Purpose

The  is to satisfy the project documents requirement to support project  for the National Cancer Institute Center purpose of this document S13-500 MOD4
for Biomedical Informatics and Information Technology (NCI CBIIT) for .LexEVS Release 6.3 and LexEVS Release 6.4 (6.4.1)

Project Documents

LexEVS 6.3 Development Documents

The documents for the 6.3 release can be found here:

LexEVS 6.3 Development Documents

LexEVS 6.4 Development Documents

The documents for the 6.4 (6.4.1) release can be found here:

LexEVS 6.4 Development Documents

Project Milestone Sign-Offs

The following documents require stakeholder signoff.

Project Sign-offs

The complete project sign off should be completed in  at the conclusion of the project.  September 2015
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Sign off Date Role CBIIT or Stakeholder 
Organization

Reviewer's Comments (If disapproved indicate specific areas for 
improvement.)

Larry Wright 9/23
/2016

Govt Project 
Manager

CBIIT EVS ---

Sherri de 
Coronado

9/23
/2016

Govt Business 
Owner

CBIIT/ EVS —

Kumar 
Kuntipuram

9/23
/2016

TPM Leidos Biomed —

 

6.3 Sign-offs

Document Sign-off for LexEVS 6.3 Design Review Package

Document: LexEVS 6.3 Design Review Package

Sign off Date Role CBIIT or Stakeholder 
Organization

Reviewer's Comments (If disapproved indicate specific areas for 
improvement.)

Larry Wright 4/30
/2015

Govt Project 
Manager

CBIIT EVS ---

Sherri de 
Coronado

4/30
/2015

Govt Sponsor CBIIT EVS —

Kumar 
Kuntipuram

4/30
/2015

TPM Leidos Biomed —

Document Sign-off for LexEVS 6.3 Operational Readiness Review Package

Document: LexEVS 6.3 Operational Readiness Review Package

Sign off Date Role CBIIT or Stakeholder 
Organization

Reviewer's Comments (If disapproved indicate specific areas for 
improvement.)

Larry Wright 9/23
/2016

Govt Project 
Manager

CBIIT EVS ---

Sherri de 
Coronado

9/26
/2016

Govt Business 
Owner

CBIIT EVS —

Kumar 
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9/23
/2016

TPM Leidos Biomed —

6.4 Sign-offs

Document Sign-off for LexEVS 6.4 (6.4.1) Design Review Package

Document: LexEVS 6.4 Design Review Package

Sign off Date Role CBIIT or Stakeholder 
Organization

Reviewer's Comments (If disapproved indicate specific areas for 
improvement.)

Larry Wright 4/30
/2015

Govt Project 
Manager

CBIIT EVS ---

Sherri de 
Coronado
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/2015

Govt Sponsor CBIIT EVS —
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/2015

TPM Leidos Biomed —

 

Document Sign-off for LexEVS 6.4 (6.4.1) Operational Readiness Review Package

Document: LexEVS 6.4 Operational Readiness Review Package

Sign off Date Role CBIIT or Stakeholder 
Organization

Reviewer's Comments (If disapproved indicate specific areas for 
improvement.)
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