

# LexEVS Meeting Minutes - 2024.03.20

## Agenda

### EVS Discussion

#### Open System Tickets

| Ticket                                                           | Description                                 | Actions, Update                                                                                                |
|------------------------------------------------------------------|---------------------------------------------|----------------------------------------------------------------------------------------------------------------|
| <a href="#">NCI-INC0805939</a><br><a href="#">NCI-INC0805936</a> | CTS2 down on Dev and QA                     | Met with Systems team to debug on Tu, Feb 27.<br>Waiting to hear back from Zihua on additional debugging work. |
| <a href="#">NCI-RITM0512149</a>                                  | Security consult about IP traffic to Prod   | Asked for dynamic IP throttling                                                                                |
| <a href="#">NCI-INC0810790</a>                                   | Report Exporter issue not avail on VPN      | Open, escalated                                                                                                |
| <a href="#">NCI-RITM0513127</a>                                  | Give Zihua He access to apache logs         | Having issues with collectors and access to logs ★                                                             |
| SCTASK0852270                                                    | Old Java version (1.7) on processing server | Completed, needs testing                                                                                       |
|                                                                  | Tomcat 9 installation on DEV                | Open                                                                                                           |
| NCI-RITM0510137                                                  | FTP access for processing                   | Chuck Solie actively working, being reviewed                                                                   |

|                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
|------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                    | <b>SYSTEMS</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
| EVS transition to virtual machines | <b>STATUS:</b><br><br>Prod2 server up and running - being tested <ul style="list-style-type: none"><li>▪ DECIDED: conversion first, then transition to VMs. Likely end of March</li><li>▪ URLs documented <a href="#">List of EVS URLs</a></li></ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
|                                    | <b>LEXEVS UPDATES</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
| Monthly Planning and Focus         | <b>Completed Sprint</b> - Sprint 217 (Feb 2 - Mar 4) -<br><br><b>Current Sprint</b> - Sprint 218 (Mar 5 - Mar 29) - <a href="#">Sprint 218</a><br><br>For the month of March 2024 <ul style="list-style-type: none"><li>• Report Exporter<ul style="list-style-type: none"><li>◦ Complete banner(see <a href="#">EVSREPEXP-496</a>)</li><li>◦ Start work on templating</li></ul></li><li>• Improvements, Refactoring Code Debt, Feature development:<ul style="list-style-type: none"><li>◦ <a href="#">LEXEVS-5252</a> Read an Entity by URI throwing a 302 error</li><li>◦ <a href="#">LEXEVCTS2-431</a> Service Resource does not promote Service name/version</li><li>◦ <a href="#">LEXEVS-5239</a> Update and test URL list on wiki</li></ul></li><li>• Implementation of Java 17</li><li>• DataDog<ul style="list-style-type: none"><li>◦ <a href="#">LEXEVS-5368</a> Review Query Results</li><li>◦ <a href="#">EVSSTATS-97</a> Implement Reports</li></ul></li><li>• NCI Terms Browser<ul style="list-style-type: none"><li>◦ <a href="#">NCITERM-944</a> Debug log level on Prod - lower priority</li></ul></li></ul> |
| Technical Debt remediation         | <a href="#">LexEVS Code Debt Refactoring</a> - Java 17 refactoring currently is in progress <ul style="list-style-type: none"><li>• Tomcat 9 partially installed on Dev. Waiting on Java 8 cts2 problems to be resolved before asking for completion</li></ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |

|                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|-------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| OS Updates                          | <ul style="list-style-type: none"> <li>• QA conversions starting - Dev,QA, Stage updated for LexEVS. Some issues with CTS2 being debugged <ul style="list-style-type: none"> <li>◦ First group of servers upating this week</li> <li>◦ Next group next week</li> <li>◦ LexEVS not scheduled yet - CTS2 issue</li> </ul> </li> <li>• Protege and SIP in completed in Dev/QA/Stage <ul style="list-style-type: none"> <li>◦ Kathy Coleman to notify when ready to go to Prod - plans being developed</li> </ul> </li> </ul>                                                                                                                                                                                                                                                                     |
| Report Exporter                     | <ul style="list-style-type: none"> <li>▪ Working on templating starting <ul style="list-style-type: none"> <li>▪ Doing phase 1 - updating description fields. Close to complete</li> </ul> </li> <li>▪ Wait time indicator on Stage <ul style="list-style-type: none"> <li>▪ Release notes written</li> <li>▪ Staging down, ticket entered <ul style="list-style-type: none"> <li>▪ Works off VPN but not on VPN</li> <li>▪ Access to logs provided</li> </ul> </li> </ul> </li> </ul> <hr/>                                                                                                                                                                                                                                                                                                  |
| Security                            | <ul style="list-style-type: none"> <li>• Notification 3/13 that lvg2015 on Processing server needs update as it relies on Java 7 <ul style="list-style-type: none"> <li>◦ lvg on server updated</li> <li>◦ Applications updated and waiting to upload to server <ul style="list-style-type: none"> <li>▪ Coordinate with Chao and Eric</li> </ul> </li> </ul> </li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                     |
| Statistics Dashboard                | <p><b>OBJECTIVE</b><br/>Complete Migration of Statistics Dashboard from SumoLogic to DataDog by March 2024. Hard end in April (ish) - possibly end of June</p> <p><b>STATUS</b></p> <ul style="list-style-type: none"> <li>• S3 bucket has been created <ul style="list-style-type: none"> <li>◦ Should be working now</li> <li>◦ Needs testing of archiving and refresh</li> </ul> </li> <li>• RUM installation completed</li> <li>• Collectors installed on all servers except evs.nci.nih.gov</li> <li>• No apache logs being pulled in for on-prem servers - Cyrus reaching out to DataDog support <ul style="list-style-type: none"> <li>◦ Zihua He working on configuring</li> <li>◦ Manish aware</li> </ul> </li> </ul> <p>Link: <a href="#">Sharepoint Project Task Checklist</a></p> |
| Comparison/Mapping Tool             | On Hold                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| AWS Cloud to be in Separate Account | Waiting on AWS team                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| Team Absences                       | <p>Mayo Team - Andrew Mar 29, Apr 1</p> <p>MSC -</p> <p>Leidos -</p> <p>QA -</p> <p>Gov - Mark PTO Apr 23 May 7th, back on 8th</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|                                     | <b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| EVS Service and Architecture Group  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|                                     | <b>DATA UPDATES</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| Data                                | <ul style="list-style-type: none"> <li>• Monthly data on Prod</li> <li>• Working on Metathesaurus updates now <ul style="list-style-type: none"> <li>◦ review next week</li> </ul> </li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
|                                     | <b>BROWSER UPDATES</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |

|                        |                                                                                                                                                                                                                                                                                                                                                                      |
|------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Browser                | <ul style="list-style-type: none"> <li>Both apps down on QA tier last week <ul style="list-style-type: none"> <li>Meta back up</li> <li>NCITerms needed redeploy</li> </ul> </li> <li>ChEBI loader issue <ul style="list-style-type: none"> <li>OBO loader was missing qualifier</li> <li>Will test using OWL loader and owl version of ChEBI</li> </ul> </li> </ul> |
|                        | <b>QA UPDATES</b>                                                                                                                                                                                                                                                                                                                                                    |
| QA                     | <ul style="list-style-type: none"> <li>March 24 data tested on Stage and Prod</li> <li>Report Exporter 2.01 on Stage</li> <li>Term Browser/Meta/Term Form/CTS2 testing on Prod 2</li> </ul>                                                                                                                                                                          |
|                        | <b>TERMINOLOGIES LIFECYCLE REPORT</b>                                                                                                                                                                                                                                                                                                                                |
|                        | <a href="#">Terminology Updates and Schedule</a>                                                                                                                                                                                                                                                                                                                     |
| Mark Benson TPM Update | Tickets being worked through, several closed                                                                                                                                                                                                                                                                                                                         |

## Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

| Vocabulary Name           | Local Name | Version            | Arrival Date                               | Loaded to data-qa DB                                    | Date to Stage                                                           | Date to Production                                                         |
|---------------------------|------------|--------------------|--------------------------------------------|---------------------------------------------------------|-------------------------------------------------------------------------|----------------------------------------------------------------------------|
| Vocabulary Name in LexBIG | Short Name | Version identifier | Date the vocabulary arrived for processing | Has the vocabulary been loaded to the data-qa database? | Approximate date the vocabulary version is scheduled to move to staging | Approximate date the vocabulary version is scheduled to move to production |
| NCI Thesaurus             | NCIt       | 24.02d             | 02/27/2024                                 | yes                                                     | 03/05/24                                                                | 03/09/24                                                                   |
| NCIt-HGNC                 | NCIt-HGNC  | Feb2024            | 02/27/2024                                 | yes                                                     | 03/05/24                                                                | 03/09/24                                                                   |
| SwissProt                 | SwissProt  | Feb2024            | 02/27/2024                                 | yes                                                     | 03/05/24                                                                | 03/09/24                                                                   |
| CanMed                    | CanMed     | Feb2024            | 03/09/24                                   | yes                                                     | 03/12/24                                                                | 03/17/24                                                                   |
| ChEBI                     | ChEBI      | v231               | 03/09/24                                   | yes                                                     | 03/12/24                                                                | 03/17/24                                                                   |
| HGNC                      | HGNC       | Mar2024            | 03/09/24                                   | yes                                                     | 03/12/24                                                                | 03/17/24                                                                   |

## QA Schedule and Status

see [QA Scheduling and Status](#)

### SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

| Application and Version                        | Percentage Complete | Estimated Completion Date per Iteration | Priority Level | Type Of Testing          | Current Tier for Release (DEV, QA, Stage, Prod) | Expected Production Date |
|------------------------------------------------|---------------------|-----------------------------------------|----------------|--------------------------|-------------------------------------------------|--------------------------|
| EVS REST API (v1.6)                            | 100%                | 5/27/2022                               | High           | Progression + Regression | QA                                              | 6/6/2022                 |
| EVS Explore (v1.6)                             | 100%                | 5/27/2022                               | High           | Progression + Regression | QA                                              | 6/6/2022                 |
| EVS REST API(v1.6)                             | 100%                | 6/1/2022                                | High           | Regression               | Stage                                           | 6/6/2022                 |
| EVS Explore(v1.6)                              | 100%                | 6/2/2022                                | High           | Regression               | Stage                                           | 6/7/2022                 |
| EVS REST API(22.05e) - Monthly Data Deployment | 100%                | 6/1/2022                                | High           | Regression               | Stage                                           | 6/3/2022                 |

|                                                            |       |           |         |                          |                    |           |
|------------------------------------------------------------|-------|-----------|---------|--------------------------|--------------------|-----------|
| EVS REST API(22.05e) - Monthly Data Deployment             | 100%  | 6/3/2022  | High    | Regression               | Production         | 6/3/2022  |
| EVS REST API(v1.6)                                         | 100%  | 6/6/2022  | High    | Regression               | Production         | 6/6/2022  |
| EVS Explore(v1.6)                                          | 100%  | 6/7/2022  | High    | Regression               | Production         | 6/7/2022  |
| NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment) | 100%  | 6/3/2022  | High    | Regression               | Stage              | 6/6/2022  |
| NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment) | 100%  | 6/6/2022  | High    | Regression               | Production         | 6/8/2022  |
| EVS REST API(22.06d) - Monthly Data Deployment             | 100%  | 6/30/2022 | High    | Regression               | Stage , Production | 6/30/2022 |
| NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment       | 100%  | 7/8/2022  | High    | Smoke                    | Stage,Production   | 7/8/2022  |
| NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment) | 100%  | 6/3/2022  | High    | Regression               | Stage              | 6/6/2022  |
| NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment       | 100%  | 7/8/2022  | High    | Smoke                    | Stage,Production   | 7/8/2022  |
| NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)  | 100%  | 7/12/2022 | High    | Smoke                    | Stage              | 7/12/2022 |
| NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)  | 100%  | 7/13/2022 | High    | Smoke                    | Production         | 7/13/2022 |
| EVS REST API(22.07d) - Monthly Data Deployment             | 100%  | 7/27/2022 | High    | Regression               | Stage , Production | 7/27/2022 |
| NCIt,NCIm,TermForm(22.07d) - Monthly Data Deployment       | 100%  | 8/1/2022  | High    | Smoke                    | Stage,Production   | 8/1/2022  |
| NCIt,NCIm,TermForm(CanMED, GO & HGNC AUG 2022 Deployment)  | 100%  | 8/3/2022  | High    | Smoke                    | Stage,Production   | 8/3/2022  |
| EVS REST API - 1.6.1 (Hot Fix Deployment)                  | 100 % | 8/3/2022  | Highest | Progression + Regression | Stage,Production   | 8/4/2022  |

## Attendees

| Name               | Role        | Present      |
|--------------------|-------------|--------------|
| Remennik, Lyubov   | NIH/NCI     | ✓            |
| Safran, Tracy      | NIH/NCI [C] |              |
| Ong, Kim L         | NIH/NCI [C] | ✓            |
| Lucas, Jason R     | NIH/NCI [C] | ✓            |
| Bauer, Scott       | NIH/NCI [C] |              |
| Alkis, Barry       | NIH/NCI [C] | <checked in> |
| Solie, Chuck       | NIH/NCI [C] |              |
| Kondareddy, Swathi | NIH/NCI [C] | ✓            |
| Singh, Itendra     | NIH/NCI [C] | ✓            |
| Zhang, Chao        | NIH/NCI [C] | ✓            |
| Johnson, Connie    | NIH/NCI [C] |              |
| Whiteman, Lori     | NIH/NCI [C] |              |
| Benson, Mark       | NIH/NCI [C] | ✓            |
| Andrew Moore       | NIH/NCI [C] |              |

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features

| key                                                                                                                                                                                                                             | summary | type | created | reporter | priority | status |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|----------|----------|--------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |          |          |        |

Recent Report Exporter Related Bugs and Features

|

| key                                                                                                                                                                                                                             | summary | type | created | reporter | priority | status |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|----------|----------|--------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |          |          |        |

Recent LexEVS Related Bugs and Features

| key                                                                                                                                                                                                                               | summary | type | created | reporter | priority | status |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|----------|----------|--------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |          |          |        |

Recent CTS2 Service Related Issues

| key                                                                                                                                                                                                                               | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |         |     |          |          |          |        |            |

ASSIGNED ACTION ITEMS

| Description | Due date | Assignee | Task appears on |
|-------------|----------|----------|-----------------|
|-------------|----------|----------|-----------------|

|                                                                                                                                                                                     |                   |                                            |                                                     |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------------|-----------------------------------------------------|
| <input type="checkbox"/> <a href="#">Benson, Mark (NIH/NCI) [C]</a> to follow-up with Systems if no meeting is scheduled by <b>09 Oct 2023</b> - on this ticket; also note          | 09<br>Oct<br>2023 | <a href="#">Benson, Mark (NIH/NCI) [C]</a> | <a href="#">LexEVS Meeting Minutes - 2023.10.25</a> |
| <input type="checkbox"/> <a href="#">Benson, Mark (NIH/NCI) [C]</a> to schedule a mtg/ discuss a possible CSS file/ENV variable for banner message and report on <b>11 Oct 2023</b> | 11<br>Oct<br>2023 | <a href="#">Benson, Mark (NIH/NCI) [C]</a> | <a href="#">LexEVS Meeting Minutes - 2023.10.25</a> |
| <input type="checkbox"/> <a href="#">Benson, Mark (NIH/NCI) [C]</a> to report on info found out from OCPL on <b>11 Oct 2023</b>                                                     | 11<br>Oct<br>2023 | <a href="#">Benson, Mark (NIH/NCI) [C]</a> | <a href="#">LexEVS Meeting Minutes - 2023.10.25</a> |
| <input type="checkbox"/> <a href="#">Benson, Mark (NIH/NCI) [C]</a> to schedule a mtg/ discuss a possible CSS file/ENV variable for banner message and report on <b>11 Oct 2023</b> | 11<br>Oct<br>2023 | <a href="#">Benson, Mark (NIH/NCI) [C]</a> | <a href="#">LexEVS Meeting Minutes - 2023.10.18</a> |
| <input type="checkbox"/> <a href="#">Benson, Mark (NIH/NCI) [C]</a> to report on info found out from OCPL on <b>11 Oct 2023</b>                                                     | 11<br>Oct<br>2023 | <a href="#">Benson, Mark (NIH/NCI) [C]</a> | <a href="#">LexEVS Meeting Minutes - 2023.10.18</a> |
| <input type="checkbox"/> <a href="#">Benson, Mark (NIH/NCI) [C]</a> to schedule a mtg/ discuss a possible CSS file/ENV variable for banner message and report on <b>11 Oct 2023</b> | 11<br>Oct<br>2023 | <a href="#">Benson, Mark (NIH/NCI) [C]</a> | <a href="#">LexEVS Meeting Minutes - 2023.10.11</a> |
| <input type="checkbox"/> <a href="#">Benson, Mark (NIH/NCI) [C]</a> to schedule a mtg/ discuss a possible CSS file/ENV variable for banner message and report on <b>11 Oct 2023</b> | 11<br>Oct<br>2023 | <a href="#">Benson, Mark (NIH/NCI) [C]</a> | <a href="#">LexEVS Meeting Minutes - 2023.10.04</a> |
| <input type="checkbox"/> Temporarily block Singapore traffic                                                                                                                        |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.06.05</a> |
| <input type="checkbox"/> Tracy to request shut down                                                                                                                                 |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.06.05</a> |
| <input type="checkbox"/> Temporarily block Singapore traffic                                                                                                                        |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.05.29</a> |
| <input type="checkbox"/> Tracy to request shut down                                                                                                                                 |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.05.29</a> |
| <input type="checkbox"/> Check status of termform and Tomcat9                                                                                                                       |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.05.15</a> |
| <input type="checkbox"/> Meeting scheduled Thursday for Visual VM                                                                                                                   |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.05.15</a> |
| <input type="checkbox"/> Schedule followup meeting                                                                                                                                  |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.04.03</a> |
| <input type="checkbox"/> Tracy to check with team                                                                                                                                   |                   |                                            | <a href="#">LexEVS Meeting Minutes - 2024.03.27</a> |

---

☐ will need additional work to install Datadog / AWS integration. working with Cyrus and Systems.

[LexEVS Meeting Minutes - 2024.02.21](#)

---

☐ will need additional work to install Datadog / AWS integration. working with Cyrus and Systems.

[LexEVS Meeting Minutes - 2024.02.14](#)

---

☐ [Benson, Mark \(NIH/NCI\) \[C\]](#) to create S3 bucket - under 'EVSTOOLS'

[Benson, Mark \(NIH/NCI\) \[C\]](#)

[LexEVS Meeting Minutes - 2024.02.07](#)

---

☐ Short meeting to determine audience for app

[LexEVS Meeting Minutes - 2024.02.07](#)

---

☐ Mark to reach out by Friday if we don't hear back

[LexEVS Meeting Minutes - 2024.01.31](#)

---