

PRECISION MEDICINE INITIATIVE (PMI) COMMITTEE MEETING

DATE: 2.21.2024

1. Roll Call: Representation missing from Nationwide and MD Anderson.

| | | |
|------------|-------------|-------|
| Alliance | ECOG-ACRIN | CCTG |
| NRG | COG | SWOG |
| Nationwide | MD Anderson | MOCHA |

2. Updates:

- a. Beta ALS was released January 15th. Target UAT Completion date is 3/28/24.
 - i. Groups question: Will groups get second version of BETA including the feedback from UAT before PROD push?
 - ii. Westat: If there is critical feedback that is received, we will follow existing CTEP workflow. We will provide the Groups an updated BETA Als file with the items addressed.
- b. The target date for the PMI Prod ALSv2.0: April 2024

3. Group Updates:

| Protocol # | 2.21.2024 Updates |
|----------------------|--|
| EAY191 | No Updates |
| EAY191-N4 | No Updates |
| EAY191-E4 | No Updates |
| EAY191-N2 | 2/21: Protocol Submitted – working on updates |
| EAY191-S3 | No Updates |
| EAY 191-A6 | No Updates |
| EAY191-A3 | No Updates |
| EAY191-A2 | Dropped |
| EAY191-C1 | Dropped |
| EAY191-E5 | No Updates |
| EAY191-N5 | No Updates |
| MyeloMATCH MSRP | Completed, working through step to prep for activation – Westat is reviewing the bug found in OPE. Westat will provide an update EOD |
| MM1YA-S01 | Pending patient registration – until Westat bug is updated |
| MM1YA-CTG01 | Waiting on new testing patients to complete testing – have a request in |
| MM10A-EA02 | Working with randostats team to get files in place to begin testing |
| MM2YA-EA01 | No Updates |
| MM10A-S02 | No Updates |
| MM1MDS-EA03 (Concept | Withdrawn |

4. Review of the MM Testing Plan

- a. The MM integration Testing Plan was sent via the PMI Mailbox to the PMI Committee.

PRECISION MEDICINE INITIATIVE (PMI) COMMITTEE MEETING

DATE: 2.21.2024

- b. Westat provided an overview of the MM Integrations testing plan on the call. The full set of instructions is on the first tab of the MM Integrations Testing Plan, including specific details for the groups.
 - c. When contacting MATCHBox Staff please use the email listed on the document and ensure to identify which treatment protocol is being referenced
 - i. Contact Email Address for CTSU OPEN Team: CTSUOPENFORMS@westat.com
 - d. Question: Clarification requested “You are not sending the cohort/strata, you are only sending the protocol information”
 - i. Westat Response: Correct. MATCHBox will not receive Cohort/Strata information.
- 5. Stakeholder Engagement Plan**
- a. Only a few groups have submitted their feedback. We need to ensure the feedback is submitted by 2/23
- 6. Open Discussion:**
- a. Question about Testing: To confirm for MM, Matchbox is not matching at the cohort level. If we match to a treatment trial and the cohort is full, what happens next since we are not controlling for MM unlike CM?
 - i. Response from Integrations Team: In this case, we would get an ineligibility notice or reach out to the help desk and let them know they were not assignable.
 - ii. Dr. Little: If the groups stats office knows the cohort has filled, that information should be transmitted over to Matchbox. Mechanism already exists to complete this notice (Closing of a Cohort)
 - b. To support the documentation of reasons for reassignment, a filled cohort can be captured in an “Other Specify Value” on the reassignment screen.