

DataDog timeline -

Currently consolidating existing DD instances. They expect that to go until at least October.

We can begin migration before then but we will not be the priority for support. We can undergo training and planning before then.

<https://learn.datadoghq.com/> - suggested to focus on synthetic testing and performance monitoring.

Action - determine hours of training in those courses.

Starting in October we can focus on migrating tests to DataDog platform.

Storage of metrics will require a different approach. They store metrics for 15 months by default but we should be able to work with them.

The schedule expects the migration to complete in March, but Sumo contract ends in June so we have a buffer.

RE - tickets are requested for Stage