

LexEVS Meeting Minutes - 2021.05.05

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 159 (April 22, 2020 – May 5, 2020)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint159</p> <p>Activities</p> <ul style="list-style-type: none"> • Move Report Exporter up tiers on new evs.cancer.gov domain • Report Exporter 1.1 (survey, roles, associations) on QA • Statistics Dashboard - investigation/requirements
Report Exporter	<p>Discussion Points</p> <ul style="list-style-type: none"> • On prod, waiting for firewall exception <ul style="list-style-type: none"> ◦ https://evs.cancer.gov/report-exporter ◦ We will need to determine any announcements and links to go out when we are live. • 1.1 deployed to QA. Ready for testing <ul style="list-style-type: none"> ◦ roles/association/survey features ◦ https://tracker.nci.nih.gov/browse/EVSREPEXP-402 <p>Decision Points:</p>

Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Consultation meeting this Friday. • Kick off meeting Tuesday, May 11. • EVS Analytics Dashboard Project Documents <p>Decision Points:</p> <ul style="list-style-type: none"> • Lyuba suggested documenting and emailing our questions to the consultation team prior to the meeting.
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - June 14th - 17th • Scott - May 13th - 18th, May 24, 27 • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kumar - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
TERMINOLOGIES LIFECYCLE REPORT	
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)