

LexEVS Meeting Minutes - 2022.04.06

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Chuck out this week Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 183 (March 24, 2021 – April 3, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183 <ul style="list-style-type: none">• Activities<ul style="list-style-type: none">◦ CTS2 Mapping/URI Resolver◦ Meta Tree investigation◦ Sumo Logic statistic dashboard queries◦ Sumo Logic metrics configuration◦ Loader for Domain Resolver◦ Local LexEVS loaders updated for log4j - installed on dev and DataQA. Procedure submitted to Connie

<p>CBIIT's enterprise github</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Migration discussion <p>Discussions started last year. Migrating entire NCIEVS environment. Adds extra security to where the code is stored on the server. Access should be unchanged.</p> <p>EVS is part of CBIIT so team will not need to make any payments, but CBIIT will need to pay for licenses for contributors. Some users will be eliminated. Onboarding will go through GF. Can also put in tickets through ServiceNow.</p> <p>Decision Points:</p> <ul style="list-style-type: none"> • Questions or issues can be directed to Larry Brem. Contact GF and LB if dates need to be excluded, though downtime is not expected to be long if any at all. • Mark Benson to contact LB to discover any tasks that need to be performed by EVS developers and implications for usability
<p>BOD 22-01 HHS Vulnerability Disclosure Link</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • We need to add the new footer to (Mayo-side) <ul style="list-style-type: none"> ◦ Report Exporter, and EVS Compare ◦ LexEVSCTS2 Docs ? • as well as (MSC-side) <ul style="list-style-type: none"> ◦ Term Browser, Metathesaurus Browser, Term suggestion App (Term Form), and EVS Explore <p>Decision Points:</p> <p>Req sent out by Craig Haines - HHS requirement. A link at the bottom needs to go to vulnerability disclosure information. Due date May 1.</p> <p>Lyubov needs full list of links and names by end of day.</p>
<p>LexEVS API 65 URL's</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • why do we still need to maintain the 65 extension moving forward. <ul style="list-style-type: none"> ◦ For the lexevsapi, the 65 URLs are the only ones we have - they are not duplicates ◦ All of the other 65 labeled APIs can be removed. <p>Decision Points:</p>
<p>Meta Tree investigation</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Lori to set up meeting to discuss? <ul style="list-style-type: none"> ◦ This originates as a data issue with a graph cycle in the database. ◦ Discussion needs to occur around remediation. <p>Decision Points:</p> <ul style="list-style-type: none"> • Scott and Tracy to pull together clear example and send to Lori
<p>CTS2 Mapping/URI Resolver</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Work is ongoing when time is available. Lower priority project? <ul style="list-style-type: none"> ◦ Minor issue that Snomed mapping in CTS2 is not displaying correctly. ◦ To be tested on Dev <p>Decision Points:</p>
<p>Statistics Dashboard</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents <ul style="list-style-type: none"> ◦ Having a meeting with Sumo Developers to address our remaining requirements Friday. ◦ Meeting with the Sumo principles to discuss the metrics install. <p>Decision Points:</p> <ul style="list-style-type: none"> • Tracy to generate March 2022 metrics report by end of week
<p>Comparison/Mapping Tool</p>	<p>Discussion Points</p> <ul style="list-style-type: none"> • Meeting with Kathy is postponed till next week. • Progress made on the Tier implementation. <p>Decision Points:</p> <ul style="list-style-type: none"> • Agreed to set up Dev without DNS URL

EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Waiting for Systems team to migrate QA and Data QA to VMs. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Scott - Out this Friday • Tracy - <p>NCI</p>
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Lyubov asked about caDSR interface, will forward email to MB. Asked Mark Benson to follow up. <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> • NCI 22.03d deployed to Prod this morning • Testing loader on monthly vocabularies - working well so far. Should be ready by this afternoon <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points: Nothing to discuss</p> <p>Decision Points:</p> <ul style="list-style-type: none"> • Data deployment for Stardog at 430PM today • Browsers with new footer going to QA today - Term Browser, TermForm, and MetaBrowser
QA UPDATES	
QA	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Working EVSRest 1.6 and EVS Explorer • Have received ticket to test footer changes <p>Decision Points:</p>
TERMINOLOGIES LIFECYCLE REPORT	
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)


Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.03d	03/28/2022	yes	04/04/22	04/05/22
ChEBI	ChEBI	v209	03/30/22	yes	04/06/22	04/08/22

GO	GO	Mar22	03/30/22	yes	04/06/22	04/08/22
HGNC	HGNC	Mar22	03/30/22	yes	04/06/22	04/08/22
NCIt-ChEBI	NCIt-ChEBI	Mar22	03/28/2022	yes	04/04/22	04/05/22
NCIt-HGNC	NCIt-HGNC	Mar22	03/28/2022	yes	04/04/22	04/05/22
SwissProt	SwissProt	Mar2022	03/28/2022	yes	04/04/22	04/05/22
MED-RT	MED-RT	Apr2022				04/04/22

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated duedate assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
