

# LexEVS Meeting Minutes - 2020.05.27

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	

## Agenda

### EVS Discussion


	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• MySQL 8 DB</li><li>• External Informational Web site restrictions/guidelines<ul style="list-style-type: none"><li>◦ Report exporter will have to meet these guidelines.</li><li>◦ Mayo will be take the lead in working through the workflow report exporter.</li></ul></li><li>• Decision Points:<ul style="list-style-type: none"><li>◦ There is a process.</li><li>◦ We will need to create a ticket.</li></ul></li></ul>
	LEXEVS UPDATES
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 134 (May 7, 2020 – May 20, 2020) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint134</a></p> <p>Activities</p> <ul style="list-style-type: none"><li>• QA regression testing</li><li>• Development on Report Exporter UI</li></ul> <p>Decision Points:</p>

QA updates	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• CT2 Test Expansion</li> <li>• Scott to contact Chuck about the socket time out for LexEVS api error.</li> <li>• CTCAE and HL7 loads are being done. HL7 may need some support. These are browser QA issues. Mayo may need to support the export.</li> </ul> <p>Decision Points:</p>
Loader Issue	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">LEXEVS-4902</a> Possible error in loading owl:Disjoint data</li> <li>• Update from Lori and Tracy</li> <li>• Gilberto said there could be Disjoint Axioms loaded, but they may be redundant. Can't be maintained in the owl file. OWL Api is very strict.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Lori and Lyuba to determine status.</li> <li>• Decided not to reimport into protege, where axioms are removed.</li> <li>• Kim to resend file to refresh memory.</li> </ul>
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Updated status</li> <li>• External Informational Web site restrictions/guidelines</li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory - <ul style="list-style-type: none"> <li>◦ May 24 - May 30</li> <li>◦ June 7 - June 13</li> <li>◦ June 14 - June 20</li> <li>◦ June 28 - July 4</li> <li>◦ July 5 - July 11</li> </ul> </li> <li>• Scott - <ul style="list-style-type: none"> <li>◦ July 12 - July 18</li> <li>◦ July 19 - July 25</li> <li>◦ July 26 - August 1</li> <li>◦ November 1 - November 7</li> </ul> </li> <li>• Craig - <ul style="list-style-type: none"> <li>◦ June 7 - June 13</li> <li>◦ June 14 - June 20</li> <li>◦ July 5 - July 11</li> <li>◦ July 12 - July 18</li> </ul> </li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy -</li> <li>• Kim -</li> </ul>
<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>No meeting this week.</p> <p>Decision Points:</p>
<b>DATA UPDATES</b>	
Data	<p>Discussion Points:</p> <p>Some issues with term-source in this file. Need to have one version of the OWL file for NCI.</p> <p>Decision Points:</p>
<b>BROWSER UPDATES</b>	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)