

LexEVS Meeting Minutes - 2020.07.08

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points:
	LEXEVs UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 137 (June 18, 2020 – July 1, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint138 Activities <ul style="list-style-type: none">• Development on Report Exporter UI and Service Decision Points:
LexEVS 6.5.4 Release	Discussion Points: <ul style="list-style-type: none">• Deployment tasks are discussed here: 2020-07-01 Meeting notes• Tracy is currently loading data on 6.5.4 Decision Points:
QA updates	Discussion Points: <ul style="list-style-type: none">• The LexEVS team met with the QA team regarding the Report Exporter testing Decision Points:

Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> • They will create tests once they are able to use it on Dev and see all of the scenarios to test. <p>Decision Points:</p> <ul style="list-style-type: none"> • We will add the QA team and Tracy S. to the demo on Friday.
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - <ul style="list-style-type: none"> ◦ July 12 - July 18 ◦ July 19 - July 25 ◦ July 26 - August 1 • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS REST API - Automation demo by Itendra <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
