

# LexEVS Meeting Minutes - 2022.03.30

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
hSafran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Endle, Cory	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

## Agenda

### EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• Jason - TT can support data deployment? Chuck said he wants to test automation but it should be good while he is away.</li><li>• SB - Asked about a lingering data deployment and Chuck will check</li><li>• TS - Asked about VM but work load hasn't allowed for progress yet. Schedule probably too aggressive</li><li>• MB - Mentioned penetration testing possibly occurring next week. Will follow up with Scott</li></ul> <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 183 (March 24, 2021 – April 3, 2022)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183</a></p> <ul style="list-style-type: none"><li>• Activities<ul style="list-style-type: none"><li>◦ Report Exporter on prod.</li><li>◦ CTS2 Mapping/URI Resolver</li><li>◦ Meta Tree investigation</li><li>◦ Sumo Logic statistic dashboard queries</li><li>◦ Sumo Logic metrics configuration</li></ul></li></ul>
Meta Tree investigation	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• Report of hierarchy possible loop in subsource tree. Continuing to investigate</li><li>• Likely a long standing issue that was noticed during QA of latest Metathesaurus release</li></ul> <p>Decision Points:</p>

CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Report Exporter on prod - last log4j update.</li> <li>CTS2 Mapping/URI Resolver - Working actively on issue with CTS2 mapping issue. Waiting on database refresh of URI Resolver</li> </ul> <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li><a href="#">EVS Analytics Dashboard Project Documents</a></li> <li>We had a meeting with Manish.</li> <li>EVS REST API and EVS Explore - Apache proxies on prod update</li> <li>Sumo Logic statistic dashboard queries - TS displayed the charts that have been build since last week.</li> <li>Sumo Logic metrics configuration - Systems (TT) working with Sumo to install Telegraph activity monitor</li> <li>Sumo API - SB talking with Manish about access to API and how to work with it. <ul style="list-style-type: none"> <li>This would be used by a custom application, which has risks due to Systems availability</li> </ul> </li> </ul> <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>Setting up build/deploy within the cloud and Docker</li> <li>URL's need approval before we get deployed to dev: <ul style="list-style-type: none"> <li><a href="https://evscompare-dev.semantics.cancer.gov/">https://evscompare-dev.semantics.cancer.gov/</a></li> <li><a href="https://evscompare-qa.semantics.cancer.gov">https://evscompare-qa.semantics.cancer.gov</a></li> <li><a href="https://evscompare-stage.semantics.cancer.gov">https://evscompare-stage.semantics.cancer.gov</a></li> <li><a href="https://evscompare.semantics.cancer.gov">https://evscompare.semantics.cancer.gov</a></li> </ul> </li> </ul> <p>Decision Points:</p> <p>URLs on hold until formally announced.</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li><a href="#">Server Migration 2021</a> <ul style="list-style-type: none"> <li>Waiting for Systems team to migrate QA and Data QA to VMs.</li> </ul> </li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory - Has transferred to another team</li> <li>Scott - April 8</li> <li>Tracy -</li> </ul> <p>NCI</p>
<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>DATA UPDATES</b>	
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>NCIt 22.03d being processed. Data issue caused delay but moving forward now. Expect Stage by end of this week.</li> <li>Question asked about CanMED - Should be pulled every 3 months.</li> </ul> <p>Decision Points:</p>
<b>BROWSER UPDATES</b>	
Browser	<p>Discussion Points: Nothing to discuss</p> <p>Decision Points:</p>
<b>QA UPDATES</b>	
QA	<p>Discussion Points: EVSRestAPI tested and passed</p> <p>Decision Points:</p>
<b>TERMINOLOGIES LIFECYCLE REPORT</b>	

	<a href="#">Terminology Updates and Schedule</a> Discussion Points: Updates to columns Decision Points:
--	---

## Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.02d	02/28/2022	yes	03/04/22	03/07/22
ChEBI	ChEBI					
GO	GO					
HGNC	HGNC	March2022	03/01/22	yes	03/09/22	03/10/22
NCIt-ChEBI	NCIt-ChEBI	Feb22	03/01/2022	yes	03/04/22	03/07/22
NCIt-HGNC	NCIt-HGNC	Feb2022	03/01/2022	yes	03/04/22	03/07/22
SwissProt	SwissProt	Feb2022	03/01/2022	yes	03/04/22	03/07/22
MED-RT	MED-RT	March2022	03/07/22	yes		03/07/22
<a href="#">NCI Metathesaurus</a>	<a href="#">NCI Metathesaurus</a>	202202	03/09/22	yes	03/14/22	03/15/22

## JIRA Issues

### Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent Report Exporter Related Bugs and Features (within last week)

key summary type created reporter priority status

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### Recent CTS2 Service Related Issues (within last week)

key summary type created updated due date assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.


[View these issues in Jira](#)

---

### 6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---

### 6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---