

LexEVS Meeting Minutes - 2022.03.23

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Zhang, Chao	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 182 (March 10, 2021 – March 23, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint182 Activities <ul style="list-style-type: none">• Lexevs on Stage - fixed Netsparker issue. Ready to move to prod.• Report Exporter on Stage. Request made to systems to move to prod.• CTS2 Mapping/URI Resolver• Converting LexEVS-remote from ant to maven project• Sumo Logic statistic dashboard queries
Log4J Vulnerability (LexEVS)	Discussion Points: <ul style="list-style-type: none">• LexEVS on Production Decision Points:
CTS2 Mapping/URI Resolver	Discussion Points: Decision Points:

Report Exporter	<p>Discussion Points</p> <ul style="list-style-type: none"> • Latest fix on production now. <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents • Initial report submitted and feedback received. <ul style="list-style-type: none"> ◦ We had a follow up meeting with Manish. • EVS REST API and EVS Explore - Are we ready to install Apache proxies on prod? <ul style="list-style-type: none"> ◦ Any issues found on dev server? <ul style="list-style-type: none"> ▪ Jason ran performance tests on Dev (with proxy) and QA (without proxy) and there was no performance issues. ▪ Jason/Lyuoba agreed we can move up the tiers with the prox addition. <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> • We have a meeting set for Thursday. • Suggested URLs: <ul style="list-style-type: none"> ◦ https://evscompare-dev.semantics.cancer.gov/ ◦ https://evscompare-qa.semantics.cancer.gov ◦ https://evscompare-stage.semantics.cancer.gov ◦ https://evscompare.semantics.cancer.gov <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Waiting for Systems team to migrate QA and Data QA to VMs. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Tracy - <p>NCI</p>
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
TERMINOLOGIES LIFECYCLE REPORT	
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.02d	02/28/2022	yes	03/04/22	03/07/22
ChEBI	ChEBI					
GO	GO					
HGNC	HGNC	March2022	03/01/22	yes	03/09/22	03/10/22
NCIt-ChEBI	NCIt-ChEBI	Feb22	03/01/2022	yes	03/04/22	03/07/22
NCIt-HGNC	NCIt-HGNC	Feb2022	03/01/2022	yes	03/04/22	03/07/22
SwissProt	SwissProt	Feb2022	03/01/2022	yes	03/04/22	03/07/22
MED-RT	MED-RT	March2022	03/07/22	yes		03/07/22
NCI Metathesaurus	NCI Metathesaurus	202202	03/09/22	yes	03/14/22	03/15/22

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)

key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due date assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
