

LexEVS Meeting Minutes - 2020.06.03



Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• MySQL 8 DB<ul style="list-style-type: none">◦ No updates on the submitted ticket yet.• External Informational Web site restrictions/guidelines<ul style="list-style-type: none">◦ Craig will follow up with Lyuba and others on this issue.• Socket timeouts for LexEVS API on QA<ul style="list-style-type: none">◦ Scott will create a ticket to determine if the timeout is the same as other tiers.
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 135 (May 21, 2020 – June 3, 2020)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint135 Activities</p> <ul style="list-style-type: none">• QA regression testing• Development on Report Exporter UI and Service <p>Decision Points:</p>

<p>QA updates</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • CTS2 service tests are now working after resolving 2 issues. • LexEVS - there is one socket timeout issue. • They found and NCit Mapping issue (LEXEVS-4920) <p>Decision Points:</p>
<p>Loader Issue</p>	<p>Discussion Points:</p> <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;"> <ul style="list-style-type: none"> •  LEXEVS-4902 - Jira project doesn't exist or you don't have permission to view it. </div> <p>Decision Points:</p>
<p>Mapping Extension Issue</p>	<p>Discussion Points:</p> <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;"> <ul style="list-style-type: none"> •  LEXEVS-4920 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • This is a bug. • Kim/Lyuba suggested if it is a simple fix, we should fix now. <p>Decision Points:</p> <ul style="list-style-type: none"> • Scott will investigate this issue.
<p>Report Exporter</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Updated status • External Informational Web site restrictions/guidelines • Review API/UI <ul style="list-style-type: none"> ◦ Sherri suggested supplying a list of codes with ability to upload a file and or copy/paste. ◦ Curated branch (top node) ◦ Lori - top node the user should be able to enter a C code or search on the term ◦ Lyuba - we don't want to duplicate what the browser currently does (like searches) <ul style="list-style-type: none"> ▪ "Choose Other" option would let the user find a different top node by opening link to the browser ▪ User manually enters the C code then ▪ Future - user may have a file of C codes that could be uploaded ◦ Use the browser as a reference to search <ul style="list-style-type: none"> ▪ Browser search: name, code, property, relationship ◦ Lori - Sources - This may be a useful page for users and suggested that we should work on this. <ul style="list-style-type: none"> ▪ We decided this information is available elsewhere, so leave it as optional. ◦ Lyuba mentioned that they will review the requirements again internally and let us know any outcomes. <p>Decision Points:</p>

Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - <ul style="list-style-type: none"> ◦ June 7 - June 13 ◦ June 14 - June 20 ◦ June 28 - July 4 ◦ July 5 - July 11 • Scott - <ul style="list-style-type: none"> ◦ July 12 - July 18 ◦ July 19 - July 25 ◦ July 26 - August 1 ◦ November 1 - November 7 • Craig - <ul style="list-style-type: none"> ◦ June 7 - June 13 ◦ June 14 - June 20 ◦ July 5 - July 11 ◦ July 12 - July 18 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>No meeting this week.</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)