

LexEVS Meeting Minutes - 2020.09.16

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	x

Agenda

EVS Discussion


	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"> Metathesaurus Load Discussion (Here so we can get some feedback from Chuck) <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 143 (September 10, 2020 – September 23, 2020)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint143 Activities</p> <ul style="list-style-type: none"> Development and deployment on Report Exporter UI and Service <p>Decision Points:</p>
Metathesaurus Load Investigation	<p>Discussion Points:</p> <ul style="list-style-type: none"> The updated load takes approximately 8hrs longer <p>Decision Points:</p> <ul style="list-style-type: none"> The LexEVS team will discuss load resources with Chuck off line so he can better understand our situation.

Update of EVS Resources page	<p>Discussion Points:</p> <ul style="list-style-type: none"> All LexEVS-related content on datascience.cancer.gov <p>Decision Points:</p> <ul style="list-style-type: none"> We are waiting to hear back from LexEVS team about the licensing/branding text. <ul style="list-style-type: none"> Is Mayo legal ok with us updating our license.
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> Report Exporter is available on DEV <ul style="list-style-type: none"> https://evsreportexporter-dev.nci.nih.gov/reportexporter/ The team has made updates based on feedback and have re-deployed to dev Timeline <ul style="list-style-type: none"> AWS QA tier should be created and QA will test on this tier. The editor's should also give approval on all requirements being satisfied. <p>Decision Points:</p>
AWS Dev System for Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> Meeting on Thursday <p>Decision Points:</p> <ul style="list-style-type: none"> We will request for the QA, Stage and Prod tiers be created.
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - Scott - Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
