

# LexEVS Meeting Minutes - 2020.06.17



## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	

## Agenda

### EVS Discussion


	SYSTEMS
Systems	Discussion Points: <ul style="list-style-type: none"><li>• MySQL 8 DB</li><li>• External Informational Web site restrictions/guidelines</li><li>• Socket timeouts for LexEVS API on QA</li></ul>
	LEXEVS UPDATES
LexEVS Sprint Status	<b>Current Sprint</b> - Sprint 135 (May 21, 2020 – June 3, 2020) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint135</a> Activities <ul style="list-style-type: none"><li>• Development on Report Exporter UI and Service</li><li>• LEXEVS-4920 Work</li></ul> Decision Points:
QA updates	Discussion Points: QA to retest the Mapping Extension functionality. EVS rest api is fully tested Decision Points:

Loader Issue	<p>Discussion Points:</p> <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;">  <a href="#">LEXEVS-4902</a> - Jira project doesn't exist or you don't have permission to view it. </div> <p>Decision Points:</p>
Mapping Extension Issue	<p>Discussion Points:</p> <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;"> <ul style="list-style-type: none"> <li>•  <a href="#">LEXEVS-4920</a> - Jira project doesn't exist or you don't have permission to view it.</li> </ul> </div> <ul style="list-style-type: none"> <li>• Scott will try to release if he has time.</li> </ul> <p>Decision Points:</p>
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Formats distributed</li> <li>• Demo scheduled</li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory - <ul style="list-style-type: none"> <li>◦ June 7 - June 13</li> <li>◦ June 14 - June 20</li> <li>◦ June 28 - July 4</li> <li>◦ July 5 - July 11</li> </ul> </li> <li>• Scott - <ul style="list-style-type: none"> <li>◦ July 12 - July 18</li> <li>◦ July 19 - July 25</li> <li>◦ July 26 - August 1</li> <li>◦ November 1 - November 7</li> </ul> </li> <li>• Craig - <ul style="list-style-type: none"> <li>◦ June 7 - June 13</li> <li>◦ June 14 - June 20</li> <li>◦ July 5 - July 11</li> <li>◦ July 12 - July 18</li> </ul> </li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy -</li> <li>• Kim -</li> </ul>
<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>DATA UPDATES</b>	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>BROWSER UPDATES</b>	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)