

LexEVS Meeting Minutes - 2022.01.12

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Zhang, Chao	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	x

Agenda

EVS Discussion


	SYSTEMS
Systems	Discussion Points: <ul style="list-style-type: none">• CTS2 Documentation site needs to be installed on dev vm• dev vm jenkins build/deploy tracks Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 177 (December 30, 2021 – January 12, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint177 Activities <ul style="list-style-type: none">• Statistics Dashboard - Starting to move to prod• Log4J work
Log4J Vulnerability	Discussion Points: <ul style="list-style-type: none">• Looking at CTS2 for false positives• LexEVS is using log4j 1.x.<ul style="list-style-type: none">◦ Migration in progress• lexevs-remote needs to be updated too Decision Points:
Report Exporter	Discussion Points Decision Points:

Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents • Started installing Sumo collectors on prod. <ul style="list-style-type: none"> ◦ Collectors are all installed. • Domain Resolution - Jenkins track still needed. <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> • Submitted ticket to deploy to DEV • Consultation meeting for deploying to AWS dev was on Tuesday. • We will deploy using Docker. <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Jenkins build/deploy <p>Decision Points:</p> <ul style="list-style-type: none"> • Lyuba asked Mark to gather a summary of where we are and when we are ready to move to the VM.
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Tracy - <p>NCI</p>
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
TERMINOLOGIES LIFECYCLE REPORT	
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated duedate assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
