

LexEVS Meeting Minutes - 2020.05.06

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">MySQL DB on QA ticket was resolved. What was the resolution? <p>Decision Points:</p> <ul style="list-style-type: none">LexEVS team will test MySQL 8 in our Jenkins/Docker environment.
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 133 (April 23, 2020 – April 22, 2020)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint133 Activities</p> <ul style="list-style-type: none">QA regression testing discussionDevelopment on Report Exporter started <p>Decision Points:</p>

QA updates	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Remote API Tests • NPO data fix is working • Everything but one test working on QA and Dev <ul style="list-style-type: none"> ◦ LexEVS 2707 is failing. <p>Decision Points:</p>
Loader Issue	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LEXEVS-4902 Possible error in loading owl:Disjoint data • Lori is gathering opinions from the users and this is still in progress. • Waiting for NCI to move to production. <ul style="list-style-type: none"> ◦ Then they need Tracy to test a load of data and then look at it. <p>Decision Points:</p>
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Scott has the backend scaffolding in place using spring boot. • Cory is working on the UI. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - <ul style="list-style-type: none"> ◦ May 17 - May 23 ◦ May 24 - May 30 ◦ June 7 - June 13 ◦ June 14 - June 20 ◦ July 5 - July 11 ◦ July 19 - July 25 • Scott - <ul style="list-style-type: none"> ◦ May 3 - May 9 ◦ May 10 - May 16 ◦ July 12 - July 18 ◦ July 26 - August 1 ◦ November 1 - November 7 ◦ November 15 - November 21 • Craig - <ul style="list-style-type: none"> ◦ May 3 - May 9 ◦ May 10 - May 16 ◦ June 7 - June 13 ◦ June 14 - June 20 ◦ July 5 - July 11 ◦ July 12 - July 18 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> • 2020-05-06 Meeting notes <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
