

# LexEVS Meeting Minutes - 2021.05.12

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

## Agenda

### EVS Discussion


	<b>SYSTEMS</b>
Systems	Discussion Points: Decision Points:
	<b>LEXEVS UPDATES</b>
LexEVS Sprint Status	<b>Current Sprint</b> - Sprint 160 (May 6, 2020 – May 19, 2020) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint160</a> Activities <ul style="list-style-type: none"><li>• Report Exporter on Prod</li><li>• Report Exporter 1.1 (survey, roles, associations) on QA</li><li>• Statistics Dashboard - investigation/requirements</li></ul>

Report Exporter	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>On prod, firewall exception approved, but waiting for CIT process review on network services. (possibly Thursday) <ul style="list-style-type: none"> <li><a href="https://evs.cancer.gov/report-exporter">https://evs.cancer.gov/report-exporter</a></li> <li>We will need to determine any announcements and links to go out when we are live.</li> </ul> </li> <li>1.1 deployed to QA. Testing in progress <ul style="list-style-type: none"> <li>roles/association/survey features</li> <li><a href="https://tracker.nci.nih.gov/browse/EVSREPEXP-402">https://tracker.nci.nih.gov/browse/EVSREPEXP-402</a></li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>Scott to create a draft for the announcements and send to Lyuba.</li> </ul>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Consultation last Friday.</li> <li>Kick off meeting Tuesday, May 11.</li> <li><a href="#">EVS Analytics Dashboard Project Documents</a></li> <li>Would like some functionality by August <ul style="list-style-type: none"> <li>Reporting aspect of historic usage</li> </ul> </li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory - June 14th - 17th</li> <li>Scott - May 13th - 18th, May 24, 27</li> <li>Craig -</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>Tracy -</li> <li>Kumar -</li> <li>Kim -</li> </ul>
<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>	
EVS - evs.cancer.gov landing page	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>The base URL: <code>evs-{tier}.cancer.gov</code> =&gt; will return to a default standard CBIIT maintenance page</li> <li>The URL: <code>evs-{tier}.cancer.gov/report-exporter</code> =&gt; will direct to the application.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>evs.cancer.gov with go to the evs landing page.</li> </ul>
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li><a href="#">2021-05-12 Meeting notes</a></li> </ul> <p>Decision Points:</p>
<b>DATA UPDATES</b>	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>BROWSER UPDATES</b>	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>TERMINOLOGIES LIFECYCLE REPORT</b>	
	<p><a href="#">Terminology Updates and Schedule</a></p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)