

LexEVS Meeting Minutes - 2020.12.02

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: <ul style="list-style-type: none">• NCI Docker Container for MySQL 5.7<ul style="list-style-type: none">◦ Request submitted in September: NCI-RITM0253720 Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 148 (November 19, 2020 – December 2, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint148 Activities <ul style="list-style-type: none">• Report Exporter prep and respond to QA Decision Points:
ATOaaS Meeting	Discussion Points Decision Points

LexEVS Migration to MySQL 5.7	<p>Discussion Points</p> <ul style="list-style-type: none"> • Dev DB is upgraded to 5.7. Tracy will test a LexEVS load on there. <p>Decision Points:</p>
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Working with QA on the issues they have uncovered • We also discussed long running exports and that the Report Exporter will need to update how we run these exports. <ul style="list-style-type: none"> ◦ We will discuss the different download options with the editors next week. • Need to add warning banner <ul style="list-style-type: none"> ◦ https://intranet.hhs.gov/policy/standard-warning-banner ◦ Example: https://portal.imaging.datacommons.cancer.gov/ <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - December 4 • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kumar - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> • 2020-12-02 Meeting notes <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
